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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 06/15/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1325036     DEICHMAN EXCAVATING CO                                                     $       320,008.50  100.0000% 
   2   35-1339168     LAPORTE CONSTRUCTION CO                                                    $       326,364.28  101.9861% 
   3   35-1212938     ATLAS EXCAVATING, INC.                                                     $       330,478.60  103.2718% 
   4   35-1489621     HRP CONSTRUCTION, INC.                                                     $       367,645.48  114.8862% 
   5   35-1065659     BROOKS CONSTRUCTION COMPANY INC                                            $       379,846.32  118.6988% 
   6   32-0154474     JCI BRIDGE GROUP INC                                                       $       397,913.70  124.3447% 
   7   35-1817530     PIONEER ASSOCIATES, INC.                                                   $       398,550.13  124.5436% 
   8   35-1139301     E & B PAVING, INC.                                                         $       413,751.29  129.2938% 
   9   90-0177865     HIS CONSTRUCTORS LLC                                                       $       436,800.00  136.4964% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1325036          |(   2  ) 35-1339168          |(   3  ) 35-1212938 
                                          |DEICHMAN EXCAVATING CO       |LAPORTE CONSTRUCTION CO      |ATLAS EXCAVATING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |    7000.00000        7000.00|    1235.00000        1235.00|    5400.00000        5400.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                6.000  MOS  |    2500.00000       15000.00|    1925.55000       11553.30|    2000.00000       12000.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   12000.00000       12000.00|   16300.00000       16300.00|   16538.00000       16538.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 201-52370                       LUMP |   11000.00000       11000.00|    4053.16000        4053.16|    6615.00000        6615.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0007 202-02241              200.000  LFT  |       4.50000         900.00|       5.95000        1190.00|       4.10000         820.00 
  GUARDRAIL, REMOVE                       |                             |                             | 
0008 202-51330                       LUMP |    8500.00000        8500.00|   27343.97000       27343.97|   15000.00000       15000.00 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0009 203-02000              764.000  CYS  |      18.00000       13752.00|      27.93000       21338.52|      18.00000       13752.00 
  EXCAVATION, COMMON                      |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1325036          |(   2   ) 35-1339168         |(   3  ) 35-1212938 
                                          |DEICHMAN EXCAVATING CO       |LAPORTE CONSTRUCTION CO      |ATLAS EXCAVATING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0010 203-02070              441.000  CYS  |      25.00000       11025.00|      12.33000        5437.53|      10.00000        4410.00 
  BORROW                                  |                             |                             | 
0011 205-06936               22.000  TON  |      60.00000        1320.00|      76.15000        1675.30|      80.00000        1760.00 
  TEMPORARY SEDIMENT TRAP                 |                             |                             | 
0012 205-06937             1020.000  LFT  |       1.75000        1785.00|       1.44000        1468.80|       1.50000        1530.00 
  TEMPORARY SILT FENCE                    |                             |                             | 
0013 206-51220               50.000  CYS  |      80.00000        4000.00|      33.54000        1677.00|      20.00000        1000.00 
  EXCAVATION, WET                         |                             |                             | 
0014 207-08265              976.000  SYS  |       9.50000        9272.00|       5.68000        5543.68|       8.00000        7808.00 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0015 211-07454              110.000  CYS  |      35.00000        3850.00|      43.39000        4772.90|      65.00000        7150.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0016 301-07448              172.000  TON  |      34.00000        5848.00|      26.09000        4487.48|      30.00000        5160.00 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0017 303-01180              158.000  TON  |      36.00000        5688.00|      24.14000        3814.12|      24.00000        3792.00 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0018 306-08033              350.000  SYS  |       6.00000        2100.00|       2.08000         728.00|       2.50000         875.00 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
0019 306-08034              110.000  SYS  |       3.00000         330.00|       4.44000         488.40|       3.00000         330.00 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0020 306-08043              927.000  SYS  |       3.00000        2781.00|       4.49000        4162.23|       4.00000        3708.00 
  MILLING, TRANSITION                     |                             |                             | 
0021 402-07433              241.000  TON  |      65.50000       15785.50|      57.00000       13737.00|      58.00000       13978.00 
  HMA SURFACE, TYPE B                     |                             |                             | 
0022 402-07438              291.000  TON  |      62.00000       18042.00|      54.00000       15714.00|      55.00000       16005.00 
  HMA INTERMEDIATE, TYPE B                |                             |                             | 
0023 402-07441              147.000  TON  |      74.00000       10878.00|      64.00000        9408.00|      65.00000        9555.00 
  HMA BASE, TYPE B                        |                             |                             | 
0024 406-05521             4744.000  SYS  |       0.05000         237.20|       0.01000          47.44|       0.01000          47.44 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0025 601-01740                1.000  EACH |    2320.00000        2320.00|    2150.00000        2150.00|    2100.00000        2100.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 4                               |                             |                             | 
0026 601-06854                2.000  EACH |    3810.00000        7620.00|    2725.00000        5450.00|    3400.00000        6800.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0027 601-91147                3.000  EACH |    1950.00000        5850.00|    1150.00000        3450.00|    1700.00000        5100.00 
  GUARD RAIL END TREATMENT, RESET         |                             |                             | 
0028 601-94689                1.000  EACH |    2600.00000        2600.00|    2350.00000        2350.00|    2300.00000        2300.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1325036          |(   2   ) 35-1339168         |(   3  ) 35-1212938 
                                          |DEICHMAN EXCAVATING CO       |LAPORTE CONSTRUCTION CO      |ATLAS EXCAVATING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0029 601-97774                1.000  EACH |    1300.00000        1300.00|     800.00000         800.00|    1150.00000        1150.00 
  GUARDRAIL END TREATMENT, OS, SPARE      |                             |                             | 
  PARTS PACKAGE                           |                             |                             | 
0030 601-99105               25.000  LFT  |      23.00000         575.00|      18.30000         457.50|      20.50000         512.50 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0031 601-99105              194.000  LFT  |      15.00000        2910.00|       8.50000        1649.00|      13.50000        2619.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
  RESET                                   |                             |                             | 
0032 610-07486               27.000  TON  |     111.50000        3010.50|      97.00000        2619.00|     100.00000        2700.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0033 615-06490               12.000  EACH |     150.00000        1800.00|     118.00000        1416.00|     126.00000        1512.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0034 615-06505                3.000  EACH |     700.00000        2100.00|     550.00000        1650.00|     600.00000        1800.00 
  MONUMENT, B                             |                             |                             | 
0035 616-02320              245.000  SYS  |       5.60000        1372.00|       4.71000        1153.95|       2.00000         490.00 
  GEOTEXTILES                             |                             |                             | 
0036 616-06405              218.000  TON  |      32.00000        6976.00|      38.70000        8436.60|      40.00000        8720.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0037 621-01004                2.000  EACH |     290.00000         580.00|     250.00000         500.00|     260.00000         520.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0038 621-02770              133.000  SYS  |       5.25000         698.25|       4.55000         605.15|       4.60000         611.80 
  EROSION CONTROL BLANKET                 |                             |                             | 
0039 621-06545                1.000  TON  |     880.00000         880.00|     765.00000         765.00|     800.00000         800.00 
  FERTILIZER                              |                             |                             | 
0040 621-06557               40.000  LBS  |      16.75000         670.00|      14.40000         576.00|      14.50000         580.00 
  SEED MIXTURE, T                         |                             |                             | 
0041 621-06560             1865.000  SYS  |       2.00000        3730.00|       0.82000        1529.30|       0.85000        1585.25 
  MULCHED SEEDING, U                      |                             |                             | 
0042 621-06565                1.000  TON  |     675.00000         675.00|     585.00000         585.00|     600.00000         600.00 
  MULCHING MATERIAL                       |                             |                             | 
0043 714-07534               50.000  LFT  |    1236.00000       61800.00|    1510.72000       75536.00|    1700.00000       85000.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 16 FT. X 5 FT.                |                             |                             | 
0045 801-04308                4.000  EACH |      92.00000         368.00|     129.00000         516.00|     130.00000         520.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0046 801-06625               26.000  EACH |      69.00000        1794.00|      54.00000        1404.00|      55.00000        1430.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0047 801-06640                8.000  EACH |     138.00000        1104.00|      69.00000         552.00|      70.00000         560.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1325036          |(   2   ) 35-1339168         |(   3  ) 35-1212938 
                                          |DEICHMAN EXCAVATING CO       |LAPORTE CONSTRUCTION CO      |ATLAS EXCAVATING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0048 801-06645                1.000  EACH |      35.00000          35.00|      50.00000          50.00|      51.00000          51.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0049 801-06775                       LUMP |    2500.00000        2500.00|    3406.31000        3406.31|     530.00000         530.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0050 801-07118               96.000  LFT  |       9.00000         864.00|       9.50000         912.00|       9.60000         921.60 
  BARRICADE, III-A                        |                             |                             | 
0051 801-07119               96.000  LFT  |       9.00000         864.00|       9.50000         912.00|       9.60000         921.60 
  BARRICADE, III-B                        |                             |                             | 
0052 802-07060                2.000  EACH |     130.00000         260.00|      25.00000          50.00|     112.00000         224.00 
  SIGN, SHEET, RELOCATE                   |                             |                             | 
0053 802-76055               26.000  LFT  |      10.50000         273.00|       7.90000         205.40|       9.25000         240.50 
  SIGN POST, A                            |                             |                             | 
0054 808-06703             1227.000  LFT  |       0.65000         797.55|       0.42000         515.34|       0.43000         527.61 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0055 808-75245             1410.000  LFT  |       0.65000         916.50|       0.42000         592.20|       0.43000         606.30 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0056 808-75998               10.000  EACH |      86.00000         860.00|      85.00000         850.00|      86.00000         860.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0057 714-08514              530.000  SFT  |      77.00000       40810.00|      91.59000       48542.70|      95.00000       50350.00 
  WINGWALL , PRECAST REINFORCED CONCRETE  |                             |                             | 
     SECTION TOTALS                       |           $       320,008.50|           $       326,364.28|           $       330,478.60 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       320,008.50|           $       326,364.28|           $       330,478.60 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1489621          |(   5   ) 35-1065659         |(   6  ) 32-0154474 
                                          |HRP CONSTRUCTION, INC.       |BROOKS CONSTRUCTION COMPANY  |JCI BRIDGE GROUP INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |    5000.00000        5000.00|   12500.00000       12500.00|    5000.00000        5000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                6.000  MOS  |     500.00000        3000.00|    1410.00000        8460.00|    2400.00000       14400.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   19000.00000       19000.00|   18992.00000       18992.00|   19000.00000       19000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 201-52370                       LUMP |   11000.00000       11000.00|   15635.00000       15635.00|    9000.00000        9000.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0007 202-02241              200.000  LFT  |       7.70000        1540.00|       4.00000         800.00|       5.95000        1190.00 
  GUARDRAIL, REMOVE                       |                             |                             | 
0008 202-51330                       LUMP |   19000.00000       19000.00|   24000.00000       24000.00|   69000.00000       69000.00 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0009 203-02000              764.000  CYS  |       6.00000        4584.00|      26.50000       20246.00|      15.54000       11872.56 
  EXCAVATION, COMMON                      |                             |                             | 
0010 203-02070              441.000  CYS  |       8.00000        3528.00|      28.00000       12348.00|      22.76000       10037.16 
  BORROW                                  |                             |                             | 
0011 205-06936               22.000  TON  |      45.00000         990.00|      42.00000         924.00|      65.00000        1430.00 
  TEMPORARY SEDIMENT TRAP                 |                             |                             | 
0012 205-06937             1020.000  LFT  |       1.44000        1468.80|       1.44000        1468.80|       1.44000        1468.80 
  TEMPORARY SILT FENCE                    |                             |                             | 
0013 206-51220               50.000  CYS  |      20.00000        1000.00|      61.00000        3050.00|      16.61000         830.50 
  EXCAVATION, WET                         |                             |                             | 
0014 207-08265              976.000  SYS  |       3.00000        2928.00|      11.40000       11126.40|       7.64000        7456.64 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0015 211-07454              110.000  CYS  |      16.00000        1760.00|      41.00000        4510.00|      29.40000        3234.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0016 301-07448              172.000  TON  |      20.00000        3440.00|      29.00000        4988.00|      23.84000        4100.48 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0017 303-01180              158.000  TON  |      20.00000        3160.00|      24.50000        3871.00|      23.83000        3765.14 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0018 306-08033              350.000  SYS  |       1.00000         350.00|      13.00000        4550.00|       4.90000        1715.00 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1489621          |(   5   ) 35-1065659         |(   6  ) 32-0154474 
                                          |HRP CONSTRUCTION, INC.       |BROOKS CONSTRUCTION COMPANY  |JCI BRIDGE GROUP INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0019 306-08034              110.000  SYS  |       1.00000         110.00|      13.00000        1430.00|       4.89000         537.90 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0020 306-08043              927.000  SYS  |       3.25000        3012.75|       0.01000           9.27|       4.89000        4533.03 
  MILLING, TRANSITION                     |                             |                             | 
0021 402-07433              241.000  TON  |      57.00000       13737.00|      68.20000       16436.20|      57.00000       13737.00 
  HMA SURFACE, TYPE B                     |                             |                             | 
0022 402-07438              291.000  TON  |      54.00000       15714.00|      60.00000       17460.00|      54.00000       15714.00 
  HMA INTERMEDIATE, TYPE B                |                             |                             | 
0023 402-07441              147.000  TON  |      64.00000        9408.00|      80.00000       11760.00|      64.00000        9408.00 
  HMA BASE, TYPE B                        |                             |                             | 
0024 406-05521             4744.000  SYS  |       0.01000          47.44|       0.04000         189.76|       0.01000          47.44 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0025 601-01740                1.000  EACH |    2150.00000        2150.00|    2015.00000        2015.00|    2150.00000        2150.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 4                               |                             |                             | 
0026 601-06854                2.000  EACH |    2725.00000        5450.00|    3310.00000        6620.00|    2725.00000        5450.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0027 601-91147                3.000  EACH |    1150.00000        3450.00|    1690.00000        5070.00|    1150.00000        3450.00 
  GUARD RAIL END TREATMENT, RESET         |                             |                             | 
0028 601-94689                1.000  EACH |    2350.00000        2350.00|    4100.00000        4100.00|    2350.00000        2350.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0029 601-97774                1.000  EACH |     800.00000         800.00|    1125.00000        1125.00|     800.00000         800.00 
  GUARDRAIL END TREATMENT, OS, SPARE      |                             |                             | 
  PARTS PACKAGE                           |                             |                             | 
0030 601-99105               25.000  LFT  |      18.30000         457.50|      20.00000         500.00|      18.30000         457.50 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0031 601-99105              194.000  LFT  |       8.50000        1649.00|      13.00000        2522.00|       8.50000        1649.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
  RESET                                   |                             |                             | 
0032 610-07486               27.000  TON  |      97.00000        2619.00|      80.00000        2160.00|      97.00000        2619.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0033 615-06490               12.000  EACH |     119.00000        1428.00|     125.00000        1500.00|     393.85000        4726.20 
  RIGHT OF WAY MARKER                     |                             |                             | 
0034 615-06505                3.000  EACH |     550.00000        1650.00|     595.00000        1785.00|     502.96000        1508.88 
  MONUMENT, B                             |                             |                             | 
0035 616-02320              245.000  SYS  |       2.00000         490.00|      11.40000        2793.00|       3.34000         818.30 
  GEOTEXTILES                             |                             |                             | 
0036 616-06405              218.000  TON  |      26.00000        5668.00|      31.00000        6758.00|      30.21000        6585.78 
  RIPRAP, REVETMENT                       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1489621          |(   5   ) 35-1065659         |(   6  ) 32-0154474 
                                          |HRP CONSTRUCTION, INC.       |BROOKS CONSTRUCTION COMPANY  |JCI BRIDGE GROUP INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0037 621-01004                2.000  EACH |     250.00000         500.00|     250.00000         500.00|     250.00000         500.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0038 621-02770              133.000  SYS  |       4.55000         605.15|       4.55000         605.15|       4.55000         605.15 
  EROSION CONTROL BLANKET                 |                             |                             | 
0039 621-06545                1.000  TON  |     765.00000         765.00|     765.00000         765.00|     765.00000         765.00 
  FERTILIZER                              |                             |                             | 
0040 621-06557               40.000  LBS  |      14.40000         576.00|      14.40000         576.00|      14.40000         576.00 
  SEED MIXTURE, T                         |                             |                             | 
0041 621-06560             1865.000  SYS  |       0.82000        1529.30|       0.82000        1529.30|       0.82000        1529.30 
  MULCHED SEEDING, U                      |                             |                             | 
0042 621-06565                1.000  TON  |     585.00000         585.00|     585.00000         585.00|     585.00000         585.00 
  MULCHING MATERIAL                       |                             |                             | 
0043 714-07534               50.000  LFT  |    3600.00000      180000.00|    1775.00000       88750.00|    1960.00000       98000.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 16 FT. X 5 FT.                |                             |                             | 
0045 801-04308                4.000  EACH |     129.00000         516.00|     129.00000         516.00|     129.00000         516.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0046 801-06625               26.000  EACH |      54.00000        1404.00|      54.00000        1404.00|      54.00000        1404.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0047 801-06640                8.000  EACH |      69.00000         552.00|      69.00000         552.00|      69.00000         552.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0048 801-06645                1.000  EACH |      50.00000          50.00|      50.00000          50.00|      50.00000          50.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0049 801-06775                       LUMP |    3000.00000        3000.00|   12100.00000       12100.00|    9000.00000        9000.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0050 801-07118               96.000  LFT  |       9.50000         912.00|       9.50000         912.00|       9.50000         912.00 
  BARRICADE, III-A                        |                             |                             | 
0051 801-07119               96.000  LFT  |       9.50000         912.00|       9.50000         912.00|       9.50000         912.00 
  BARRICADE, III-B                        |                             |                             | 
0052 802-07060                2.000  EACH |     125.00000         250.00|      25.00000          50.00|      25.00000          50.00 
  SIGN, SHEET, RELOCATE                   |                             |                             | 
0053 802-76055               26.000  LFT  |      15.00000         390.00|       7.90000         205.40|       7.90000         205.40 
  SIGN POST, A                            |                             |                             | 
0054 808-06703             1227.000  LFT  |       0.42000         515.34|       0.42000         515.34|       0.42000         515.34 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0055 808-75245             1410.000  LFT  |       0.42000         592.20|       0.42000         592.20|       0.42000         592.20 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1489621          |(   5   ) 35-1065659         |(   6  ) 32-0154474 
                                          |HRP CONSTRUCTION, INC.       |BROOKS CONSTRUCTION COMPANY  |JCI BRIDGE GROUP INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0056 808-75998               10.000  EACH |      85.00000         850.00|      85.00000         850.00|      85.00000         850.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0057 714-08514              530.000  SFT  |      40.00000       21200.00|      68.25000       36172.50|      75.00000       39750.00 
  WINGWALL , PRECAST REINFORCED CONCRETE  |                             |                             | 
     SECTION TOTALS                       |           $       367,645.48|           $       379,846.32|           $       397,913.70 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       367,645.48|           $       379,846.32|           $       397,913.70 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1817530          |(   8   ) 35-1139301         |(   9  ) 90-0177865 
                                          |PIONEER ASSOCIATES, INC.     |E & B PAVING, INC.           |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |    5000.00000        5000.00|   10500.00000       10500.00|    5400.00000        5400.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                6.000  MOS  |    2200.00000       13200.00|    1800.00000       10800.00|    1500.00000        9000.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   19900.00000       19900.00|   20700.00000       20700.00|   21500.00000       21500.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 201-52370                       LUMP |   12000.00000       12000.00|   12420.00000       12420.00|   12900.00000       12900.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0007 202-02241              200.000  LFT  |       5.95000        1190.00|      14.00000        2800.00|       6.00000        1200.00 
  GUARDRAIL, REMOVE                       |                             |                             | 
0008 202-51330                       LUMP |   74900.00000       74900.00|   55000.00000       55000.00|   31445.92000       31445.92 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0009 203-02000              764.000  CYS  |      24.00000       18336.00|      22.00000       16808.00|      22.00000       16808.00 
  EXCAVATION, COMMON                      |                             |                             | 
0010 203-02070              441.000  CYS  |      28.00000       12348.00|      28.00000       12348.00|      22.00000        9702.00 
  BORROW                                  |                             |                             | 
0011 205-06936               22.000  TON  |      88.00000        1936.00|      40.00000         880.00|      35.00000         770.00 
  TEMPORARY SEDIMENT TRAP                 |                             |                             | 
0012 205-06937             1020.000  LFT  |       1.44000        1468.80|       1.44000        1468.80|       1.50000        1530.00 
  TEMPORARY SILT FENCE                    |                             |                             | 
0013 206-51220               50.000  CYS  |     500.00000       25000.00|      45.17000        2258.50|    1600.00000       80000.00 
  EXCAVATION, WET                         |                             |                             | 
0014 207-08265              976.000  SYS  |      11.00000       10736.00|      13.00000       12688.00|       9.00000        8784.00 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0015 211-07454              110.000  CYS  |      44.00000        4840.00|      45.00000        4950.00|      42.00000        4620.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0016 301-07448              172.000  TON  |      20.00000        3440.00|      55.00000        9460.00|      39.00000        6708.00 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0017 303-01180              158.000  TON  |      26.00000        4108.00|      20.00000        3160.00|      39.00000        6162.00 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0018 306-08033              350.000  SYS  |       3.00000        1050.00|       3.80000        1330.00|       3.00000        1050.00 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1817530          |(   8   ) 35-1139301         |(   9  ) 90-0177865 
                                          |PIONEER ASSOCIATES, INC.     |E & B PAVING, INC.           |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0019 306-08034              110.000  SYS  |       6.00000         660.00|      12.00000        1320.00|       3.50000         385.00 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0020 306-08043              927.000  SYS  |       4.00000        3708.00|       5.20000        4820.40|       5.50000        5098.50 
  MILLING, TRANSITION                     |                             |                             | 
0021 402-07433              241.000  TON  |      57.00000       13737.00|      60.00000       14460.00|      59.00000       14219.00 
  HMA SURFACE, TYPE B                     |                             |                             | 
0022 402-07438              291.000  TON  |      54.00000       15714.00|      55.00000       16005.00|      56.00000       16296.00 
  HMA INTERMEDIATE, TYPE B                |                             |                             | 
0023 402-07441              147.000  TON  |      65.00000        9555.00|      50.00000        7350.00|      66.00000        9702.00 
  HMA BASE, TYPE B                        |                             |                             | 
0024 406-05521             4744.000  SYS  |       0.01000          47.44|       0.05000         237.20|       0.01000          47.44 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0025 601-01740                1.000  EACH |    2150.00000        2150.00|    1800.00000        1800.00|    2200.00000        2200.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 4                               |                             |                             | 
0026 601-06854                2.000  EACH |    2725.00000        5450.00|    2400.00000        4800.00|    2800.00000        5600.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0027 601-91147                3.000  EACH |    1150.00000        3450.00|    1900.00000        5700.00|    1200.00000        3600.00 
  GUARD RAIL END TREATMENT, RESET         |                             |                             | 
0028 601-94689                1.000  EACH |    2350.00000        2350.00|    2700.00000        2700.00|    2400.00000        2400.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0029 601-97774                1.000  EACH |     800.00000         800.00|    1100.00000        1100.00|     810.00000         810.00 
  GUARDRAIL END TREATMENT, OS, SPARE      |                             |                             | 
  PARTS PACKAGE                           |                             |                             | 
0030 601-99105               25.000  LFT  |      18.30000         457.50|      30.00000         750.00|      19.00000         475.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0031 601-99105              194.000  LFT  |       8.50000        1649.00|      15.00000        2910.00|       9.00000        1746.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
  RESET                                   |                             |                             | 
0032 610-07486               27.000  TON  |      97.00000        2619.00|     185.00000        4995.00|     100.00000        2700.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0033 615-06490               12.000  EACH |     118.00000        1416.00|     150.00000        1800.00|     120.00000        1440.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0034 615-06505                3.000  EACH |     550.00000        1650.00|     550.00000        1650.00|     550.00000        1650.00 
  MONUMENT, B                             |                             |                             | 
0035 616-02320              245.000  SYS  |       3.00000         735.00|       6.00000        1470.00|       2.20000         539.00 
  GEOTEXTILES                             |                             |                             | 
0036 616-06405              218.000  TON  |      36.00000        7848.00|      27.00000        5886.00|      25.00000        5450.00 
  RIPRAP, REVETMENT                       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1817530          |(   8   ) 35-1139301         |(   9  ) 90-0177865 
                                          |PIONEER ASSOCIATES, INC.     |E & B PAVING, INC.           |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0037 621-01004                2.000  EACH |     250.00000         500.00|     250.00000         500.00|     255.00000         510.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0038 621-02770              133.000  SYS  |       4.55000         605.15|       4.55000         605.15|       4.70000         625.10 
  EROSION CONTROL BLANKET                 |                             |                             | 
0039 621-06545                1.000  TON  |     765.00000         765.00|     765.00000         765.00|     780.00000         780.00 
  FERTILIZER                              |                             |                             | 
0040 621-06557               40.000  LBS  |      14.40000         576.00|      14.40000         576.00|      15.00000         600.00 
  SEED MIXTURE, T                         |                             |                             | 
0041 621-06560             1865.000  SYS  |       0.82000        1529.30|       0.82000        1529.30|       0.85000        1585.25 
  MULCHED SEEDING, U                      |                             |                             | 
0042 621-06565                1.000  TON  |     585.00000         585.00|     585.00000         585.00|     595.00000         595.00 
  MULCHING MATERIAL                       |                             |                             | 
0043 714-07534               50.000  LFT  |    1300.00000       65000.00|    1408.00000       70400.00|    1400.00000       70000.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 16 FT. X 5 FT.                |                             |                             | 
0045 801-04308                4.000  EACH |     129.00000         516.00|     129.00000         516.00|     170.00000         680.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0046 801-06625               26.000  EACH |      54.00000        1404.00|      54.00000        1404.00|      48.00000        1248.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0047 801-06640                8.000  EACH |      69.00000         552.00|      69.00000         552.00|      89.00000         712.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0048 801-06645                1.000  EACH |      50.00000          50.00|      50.00000          50.00|      66.00000          66.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0049 801-06775                       LUMP |    4000.00000        4000.00|   35155.00000       35155.00|   10430.00000       10430.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0050 801-07118               96.000  LFT  |       9.50000         912.00|       9.50000         912.00|       7.00000         672.00 
  BARRICADE, III-A                        |                             |                             | 
0051 801-07119               96.000  LFT  |       9.50000         912.00|       9.50000         912.00|       7.50000         720.00 
  BARRICADE, III-B                        |                             |                             | 
0052 802-07060                2.000  EACH |      25.00000          50.00|      25.00000          50.00|      66.00000         132.00 
  SIGN, SHEET, RELOCATE                   |                             |                             | 
0053 802-76055               26.000  LFT  |       7.90000         205.40|       7.90000         205.40|       7.50000         195.00 
  SIGN POST, A                            |                             |                             | 
0054 808-06703             1227.000  LFT  |       0.42000         515.34|       0.42000         515.34|       0.57000         699.39 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0055 808-75245             1410.000  LFT  |       0.42000         592.20|       0.42000         592.20|       0.44000         620.40 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   349,296.78                                                   ROUTE : 10 
     CALL ORDER   : 160                     CONTRACT ID : R -27050-A                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1817530          |(   8   ) 35-1139301         |(   9  ) 90-0177865 
                                          |PIONEER ASSOCIATES, INC.     |E & B PAVING, INC.           |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0056 808-75998               10.000  EACH |      85.00000         850.00|      85.00000         850.00|      99.00000         990.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0057 714-08514              530.000  SFT  |      66.00000       34980.00|      75.00000       39750.00|     100.00000       53000.00 
  WINGWALL , PRECAST REINFORCED CONCRETE  |                             |                             | 
     SECTION TOTALS                       |           $       398,550.13|           $       413,751.29|           $       436,800.00 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       398,550.13|           $       413,751.29|           $       436,800.00 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 56 
     CALL ORDER   : 170                     CONTRACT ID : R -27367-A                   COUNTIES : DUBOIS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
                                          CONTRACT TIME : 08/31/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1878024     RAGLE, INC.                                  CONDITIONAL BID               $     1,775,952.74  100.0000% 
   2   35-1618530     AMERICAN CONTRACTING & SERVICES                                            $     1,841,215.50  103.6748% 
   3   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                       $     1,871,000.00  105.3519% 
   4   35-1385672     FORCE CONSTRUCTION CO. INC.                                                $     1,990,299.65  112.0694% 
   5   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                              $     2,026,390.93  114.1016% 
   6   05-0558668     WEDDLE BROTHERS HIGHWAY GROUP LLC                                          $     2,078,334.67  117.0265% 
 
===================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 
     CALL ORDER   : 180                     CONTRACT ID : R -27438-A                   COUNTIES : LAPORTE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 11/22/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1035122     GARIUP CONSTRUCTION CO. INC.                                               $     1,098,006.00  100.0000% 
   2   35-0461550     LARSON-DANIELSON CONSTRUCTION                                              $     1,149,683.44  104.7065% 
 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,400,000.00                                                   ROUTE : 
     CALL ORDER   : 200                     CONTRACT ID : R -27614-A                   COUNTIES : LAGRANGE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
                                          CONTRACT TIME : 09/30/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1409114     MAJORITY BUILDERS, INC.                                                    $     1,396,600.00  100.0000% 
   2   35-1361712     ANCON CONSTRUCTION CO                                                      $     1,520,000.00  108.8357% 
   3   35-0440920     MICHAEL KINDER & SONS INC                                                  $     1,634,974.00  117.0682% 
   4   35-1561256     KASER-SPRAKER CONSTRUCTION                                                 $     1,821,000.00  130.3881% 
   5   35-1035122     GARIUP CONSTRUCTION CO. INC.                                               $     1,967,000.00  140.8420% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1409114          |(   2  ) 35-1361712          |(   3  ) 35-0440920 
                                          |MAJORITY BUILDERS, INC.      |ANCON CONSTRUCTION CO        |MICHAEL KINDER & SONS INC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ENHANCEMENT, BUILDING 
                                          |                             |                             | 
0001 105-06845                       LUMP |       0.00000           0.00|       0.00000           0.00|    5000.00000        5000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 711-03973                       LUMP | 1396600.00000     1396600.00| 1520000.00000     1520000.00| 1629974.00000     1629974.00 
  BUILDING ARCHITECTURAL                  |                             |                             | 
     SECTION TOTALS                       |           $     1,396,600.00|           $     1,520,000.00|           $     1,634,974.00 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,396,600.00|           $     1,520,000.00|           $     1,634,974.00 
==================================================================================================================================== 
 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 200 -2 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,400,000.00                                                   ROUTE : 
     CALL ORDER   : 200                     CONTRACT ID : R -27614-A                   COUNTIES : LAGRANGE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1561256          |(   5   ) 35-1035122         |(      ) 
                                          |KASER-SPRAKER CONSTRUCTION   |GARIUP CONSTRUCTION CO. INC. | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ENHANCEMENT, BUILDING 
                                          |                             |                             | 
0001 105-06845                       LUMP |   75000.00000       75000.00|    4000.00000        4000.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 711-03973                       LUMP | 1746000.00000     1746000.00| 1963000.00000     1963000.00| 
  BUILDING ARCHITECTURAL                  |                             |                             | 
     SECTION TOTALS                       |           $     1,821,000.00|           $     1,967,000.00|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,821,000.00|           $     1,967,000.00|           $ 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 220 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   280,836.00                                                   ROUTE : 
     CALL ORDER   : 220                     CONTRACT ID : R -27674-A                   COUNTIES : PERRY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
                                          CONTRACT TIME : 05/31/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1503990     HELMING BROTHERS INC.                        REJECTED                      $       210,114.96  100.0000% 
   2   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                              $       663,700.00  315.8747% 
 
==================================================================================================================================== 
                                            ALL BIDS REJECTED - TO BE READVERTISED 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 230 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 231 
     CALL ORDER   : 230                     CONTRACT ID : R -27702-A                   COUNTIES : JASPER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 06/10/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1106884     ELLAS CONSTRUCTION COMPANY, INC.                                           $       465,049.86  100.0000% 
   2   35-1212938     ATLAS EXCAVATING, INC.                                                     $       499,596.95  107.4287% 
   3   35-0918397     RIETH RILEY CONSTRUCTION                                                   $       522,321.32  112.3151% 
   4   35-1817530     PIONEER ASSOCIATES, INC.                                                   $       560,864.20  120.6030% 
   5   35-1523985     WIRTZ & YATES, INC.                                                        $       561,053.48  120.6437% 
   6   35-1068009     DYER CONSTRUCTION CO                                                       $       567,306.47  121.9883% 
   7   90-0177865     HIS CONSTRUCTORS LLC                                                       $       578,800.00  124.4598% 
   8   35-1489621     HRP CONSTRUCTION, INC.                                                     $       720,600.40  154.9512% 
 
==================================================================================================================================== 
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                                                                                                                   PAGE : 236 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 20 
     CALL ORDER   : 236                     CONTRACT ID : R -27842-B                   COUNTIES : LAPORTE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 10/20/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1058916     WOODRUFF & SONS, INC.                                                      $     2,374,137.70  100.0000% 
   2   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     2,403,781.98  101.2486% 
 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 242 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 
     CALL ORDER   : 242                     CONTRACT ID : R -27849-B                   COUNTIES : MARSHALL 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 08/01/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1657131     MICHIANA CONTRACTING INC                                                   $       334,608.05  100.0000% 
   2   35-1561256     KASER-SPRAKER CONSTRUCTION                                                 $       342,988.00  102.5044% 
   3   35-1460625     BROWN ,LEO CONSTRUCTION CO                                                 $       360,126.15  107.6263% 
   4   35-1801998     CLR, INC.                                                                  $       437,769.81  130.8306% 
 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 250 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 21,141,059                                                     ROUTE : 37 
     CALL ORDER   : 250                     CONTRACT ID : R -27907-A                   COUNTIES : MONROE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
                                          CONTRACT TIME : 07/20/07  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1418333     ROGERS GROUP, INC.                                                         $    15,494,000.00  100.0000% 
   2   35-1357381     O`MARA, DAVE CONTRACTOR                                                    $    18,149,000.00  117.1357% 
   3   35-0918397     RIETH RILEY CONSTRUCTION                                                   $    21,546,000.00  139.0603% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1418333          |(   2  ) 35-1357381          |(   3  ) 35-0918397 
                                          |ROGERS GROUP, INC.           |O`MARA, DAVE CONTRACTOR      |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   DESIGN BUILD 
                                          |                             |                             | 
0001 104-05404                       LUMP |15389997.00000    15389997.00|17999997.00000    17999997.00|21389997.00000    21389997.00 
  DESIGN/BUILD                            |                             |                             | 
0002 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 506-06333              800.000  SYS  |      80.00000       64000.00|     138.75000      111000.00|     115.00000       92000.00 
  PCCP PATCHING, FULL DEPTH               |                             |                             | 
0006 718-06529               80.000  EACH |     500.00000       40000.00|     475.00000       38000.00|     800.00000       64000.00 
  OUTLET PROTECTOR, 2                     |                             |                             | 
     SECTION TOTALS                       |           $    15,494,000.00|           $    18,149,000.00|           $    21,546,000.00 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $    15,494,000.00|           $    18,149,000.00|           $    21,546,000.00 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 270 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
                                          CONTRACT TIME : 09/30/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1128289     BEATY CONSTRUCTION, INC.                                                   $     3,320,210.00  100.0000% 
   2   35-1618530     AMERICAN CONTRACTING & SERVICES                                            $     3,405,822.55  102.5785% 
   3   35-1487672     MAC CONSTRUCTION & EXCAVATING, INC.                                        $     3,408,144.43  102.6485% 
   4   05-0558668     WEDDLE BROTHERS HIGHWAY GROUP LLC                                          $     3,535,138.09  106.4733% 
   5   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                       $     3,663,000.00  110.3243% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1128289          |(   2  ) 35-1618530          |(   3  ) 35-1487672 
                                          |BEATY CONSTRUCTION, INC.     |AMERICAN CONTRACTING & SERVI |MAC CONSTRUCTION & EXCAVATING 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   NOISE BARRIER INSTALLATION 
                                          |                             |                             | 
0001 105-06845                       LUMP |   24500.00000       24500.00|   28000.00000       28000.00|   40000.00000       40000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               12.000  MOS  |     160.00000        1920.00|     200.00000        2400.00|      75.00000         900.00 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               12.000  MOS  |     160.00000        1920.00|     100.00000        1200.00|     150.00000        1800.00 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07038               12.000  MOS  |    1725.00000       20700.00|    1600.00000       19200.00|    1050.00000       12600.00 
  FIELD OFFICE, A                         |                             |                             | 
0005 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0006 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0007 110-01001                       LUMP |  166000.00000      166000.00|  150000.00000      150000.00|  135650.00000      135650.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0008 201-52370                       LUMP |   33200.00000       33200.00|   33000.00000       33000.00|   34000.00000       34000.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-03783                1.000  EACH |     260.00000         260.00|     850.00000         850.00|     240.00000         240.00 
  SIGN, PANEL, REMOVE                     |                             |                             | 
0010 202-74040                1.000  EACH |     108.00000         108.00|     850.00000         850.00|     100.00000         100.00 
  SIGN AND SUPPORTS, WIDE FLANGE, REMOVE  |                             |                             | 
0011 202-91840             1711.000  m    |       8.00000       13688.00|       7.15000       12233.65|       7.05000       12062.55 
  FENCE, CHAIN LINK, REMOVE               |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 270 -2 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1128289          |(   2   ) 35-1618530         |(   3  ) 35-1487672 
                                          |BEATY CONSTRUCTION, INC.     |AMERICAN CONTRACTING & SERVI |MAC CONSTRUCTION & EXCAVATING 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0012 202-99626                1.000  EACH |     300.00000         300.00|    1200.00000        1200.00|     150.00000         150.00 
  FOUNDATION FOR SIGNING, REMOVE          |                             |                             | 
0013 203-02000              387.000  m3   |       6.00000        2322.00|      75.00000       29025.00|      71.00000       27477.00 
  EXCAVATION, COMMON                      |                             |                             | 
0014 205-06931              137.000  Mg   |      90.00000       12330.00|      50.00000        6850.00|      58.00000        7946.00 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0015 205-06937             1936.000  m    |       5.00000        9680.00|       4.50000        8712.00|       6.70000       12971.20 
  TEMPORARY SILT FENCE                    |                             |                             | 
0016 211-07454                9.000  m3   |      78.00000         702.00|      80.00000         720.00|      67.00000         603.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0017 601-06035              100.000  m    |      45.00000        4500.00|      40.00000        4000.00|      39.00000        3900.00 
  GUARDRAIL, RESET                        |                             |                             | 
0018 603-04160                6.000  EACH |    3000.00000       18000.00|    2600.00000       15600.00|    2500.00000       15000.00 
  FENCE GATE, CHAIN LINK, 1220 mm X 9.8 m |                             |                             | 
0019 603-06045               35.000  m    |      75.00000        2625.00|      70.00000        2450.00|      67.50000        2362.50 
  FENCE, CHAIN LINK, 1220 mm              |                             |                             | 
0020 615-06490               14.000  EACH |     125.00000        1750.00|     110.00000        1540.00|     108.00000        1512.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0021 616-02320             1543.000  m2   |       3.00000        4629.00|       2.00000        3086.00|       2.30000        3548.90 
  GEOTEXTILES                             |                             |                             | 
0022 616-05689                5.000  Mg   |      90.00000         450.00|      50.00000         250.00|      78.00000         390.00 
  RIPRAP, CLASS 2                         |                             |                             | 
0023 616-06405               20.000  Mg   |      50.00000        1000.00|      30.00000         600.00|      40.00000         800.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0024 616-06451             1170.000  Mg   |      40.00000       46800.00|      25.00000       29250.00|      21.00000       24570.00 
  RIPRAP, UNIFORM                         |                             |                             | 
0025 620-08426                       LUMP |   30511.30000       30511.30|   45000.00000       45000.00|   28750.00000       28750.00 
  SOUND BARRIER DESIGN AND LAYOUT         |                             |                             | 
0026 620-08427            10587.000  m2   |      47.50000      502882.50|     118.00000     1249266.00|     122.00000     1291614.00 
  SOUND BARRIER ERECTION                  |                             |                             | 
0027 620-08428            10587.000  m2   |     205.00000     2170335.00|     145.00000     1535115.00|     143.00000     1513941.00 
  SOUND BARRIER PANELS                    |                             |                             | 
0028 621-01004                2.000  EACH |     500.00000        1000.00|     475.00000         950.00|     450.00000         900.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0029 621-06559            24462.000  m2   |       0.35000        8561.70|       0.35000        8561.70|       0.32000        7827.84 
  MULCHED SEEDING, R                      |                             |                             | 
0030 621-06567              118.000  kL   |       5.45000         643.10|       5.00000         590.00|       5.00000         590.00 
  WATER                                   |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1128289          |(   2   ) 35-1618530         |(   3  ) 35-1487672 
                                          |BEATY CONSTRUCTION, INC.     |AMERICAN CONTRACTING & SERVI |MAC CONSTRUCTION & EXCAVATING 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0031 621-06574             6526.000  m2   |       4.60000       30019.60|       3.00000       19578.00|       2.99000       19512.74 
  SODDING                                 |                             |                             | 
0032 621-98038              536.000  m3   |      48.40000       25942.40|      45.00000       24120.00|      44.50000       23852.00 
  MULCH, HARDWOOD SHREDDED BARK           |                             |                             | 
0033 622-05624              119.000  EACH |      68.00000        8092.00|      65.00000        7735.00|      62.50000        7437.50 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 900 TO 1200 mm      |                             |                             | 
0034 622-05625               95.000  EACH |      79.00000        7505.00|      75.00000        7125.00|      72.50000        6887.50 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 1200 TO 1800 mm     |                             |                             | 
0035 622-05626               96.000  EACH |     261.00000       25056.00|     250.00000       24000.00|     240.00000       23040.00 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 1800 TO 2400 mm     |                             |                             | 
0036 622-05639               84.000  EACH |      49.00000        4116.00|      50.00000        4200.00|      45.00000        3780.00 
  PLANT, DECIDUOUS SHRUB, OVER 450 TO 600 |                             |                             | 
  mm                                      |                             |                             | 
0037 622-05640              304.000  EACH |      60.00000       18240.00|      60.00000       18240.00|      55.00000       16720.00 
  PLANT, DECIDUOUS SHRUB, OVER 600 TO 900 |                             |                             | 
  mm                                      |                             |                             | 
0038 715-02629                1.000  EACH |    1300.00000        1300.00|     850.00000         850.00|     750.00000         750.00 
  SAFETY METAL END SECTION, 6:1, 450 mm   |                             |                             | 
0039 715-02630                1.000  EACH |    1550.00000        1550.00|    1150.00000        1150.00|    1000.00000        1000.00 
  SAFETY METAL END SECTION, 6:1, 600 mm   |                             |                             | 
0040 715-05152                2.000  m    |     166.00000         332.00|     400.00000         800.00|     230.00000         460.00 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0041 715-05154               12.000  m    |     204.00000        2448.00|     275.00000        3300.00|     140.00000        1680.00 
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                             |                             | 
0042 715-97834                4.000  EACH |    4000.00000       16000.00|    2750.00000       11000.00|    3200.00000       12800.00 
  GRATED BOX END SECTION, II, 4:1, 450 mm |                             |                             | 
0043 715-98976                4.000  EACH |    4800.00000       19200.00|    3000.00000       12000.00|    4300.00000       17200.00 
  GRATED BOX END SECTION, II, 6:1, 600 mm |                             |                             | 
0044 801-06640               20.000  EACH |      90.00000        1800.00|     125.00000        2500.00|     130.00000        2600.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0045 801-06775                       LUMP |   45700.00000       45700.00|   50000.00000       50000.00|   48000.00000       48000.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0046 802-07158                1.000  EACH |    4150.00000        4150.00|    3500.00000        3500.00|    3820.00000        3820.00 
  CANTILEVER TRAFFIC SIGN SUPPORT         |                             |                             | 
  FOUNDATION, I                           |                             |                             | 
0047 802-76140                1.000  EACH |   19500.00000       19500.00|   20000.00000       20000.00|   18000.00000       18000.00 
  OVERHEAD SIGN STRUCTURE, CANTILEVER     |                             |                             | 
  DOUBLE ARM                              |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1128289          |(   2   ) 35-1618530         |(   3  ) 35-1487672 
                                          |BEATY CONSTRUCTION, INC.     |AMERICAN CONTRACTING & SERVI |MAC CONSTRUCTION & EXCAVATING 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0048 802-76175                5.000  m    |     850.00000        4250.00|     450.00000        2250.00|    3000.00000       15000.00 
  WALKWAY, HANDRAIL, AND LIGHTING SUPPORT |                             |                             | 
  ASSEMBLY (CANTILEVER)                   |                             |                             | 
0049 802-76235                1.000  EACH |    1086.00000        1086.00|     125.00000         125.00|    1000.00000        1000.00 
  INSTALL OVERHEAD SIGN                   |                             |                             | 
0050 805-86889               37.000  m    |       1.20000          44.40|       1.60000          59.20|       1.10000          40.70 
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                             |                             | 
  COPPER                                  |                             |                             | 
0051 807-02191                1.000  EACH |     760.00000         760.00|     800.00000         800.00|     700.00000         700.00 
  HANDHOLE, LIGHTING                      |                             |                             | 
0052 807-07580               12.000  m    |      17.40000         208.80|      32.00000         384.00|      16.00000         192.00 
  WIRE, NO. 4, COPPER, IN PLASTIC DUCT,   |                             |                             | 
  IN TRENCH, 4 1/C                        |                             |                             | 
0053 807-86790                2.000  EACH |     652.00000        1304.00|     550.00000        1100.00|     600.00000        1200.00 
  LUMINAIRE, SIGN, MERCURY VAPOR, WITH    |                             |                             | 
  GLARE SHIELD, 250 WATT                  |                             |                             | 
0054 807-86910                1.000  EACH |      30.40000          30.40|      45.00000          45.00|      28.00000          28.00 
  CONNECTOR KIT, UNFUSED                  |                             |                             | 
0055 807-86915                2.000  EACH |      30.40000          60.80|      45.00000          90.00|      28.00000          56.00 
  CONNECTOR KIT, FUSED                    |                             |                             | 
0056 807-86925                4.000  EACH |      19.00000          76.00|      35.00000         140.00|      18.00000          72.00 
  MULTIPLE COMPRESSION FITTING,           |                             |                             | 
  WATERPROOFED                            |                             |                             | 
0057 807-86930                3.000  EACH |      13.00000          39.00|      30.00000          90.00|      12.00000          36.00 
  INSULATION LINK, NONWATERPROOFED        |                             |                             | 
0058 807-86935                4.000  EACH |      20.00000          80.00|      35.00000         140.00|      18.00000          72.00 
  INSULATING LINK, WATERPROOFED           |                             |                             | 
     SECTION TOTALS                       |           $     3,320,210.00|           $     3,405,822.55|           $     3,408,144.43 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     3,320,210.00|           $     3,405,822.55|           $     3,408,144.43 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 05-0558668          |(   5   ) 35-2040801         |(      ) 
                                          |WEDDLE BROTHERS HIGHWAY GROU |GOHMANN ASPHALT & CONSTR., I | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   NOISE BARRIER INSTALLATION 
                                          |                             |                             | 
0001 105-06845                       LUMP |   49810.55000       49810.55|   31000.00000       31000.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               12.000  MOS  |     106.21000        1274.52|     100.00000        1200.00| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               12.000  MOS  |      82.61000         991.32|     100.00000        1200.00| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07038               12.000  MOS  |    1257.99000       15095.88|    1400.00000       16800.00| 
  FIELD OFFICE, A                         |                             |                             | 
0005 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0006 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0007 110-01001                       LUMP |  176756.90000      176756.90|  180000.00000      180000.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0008 201-52370                       LUMP |   46753.88000       46753.88|   25000.00000       25000.00| 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-03783                1.000  EACH |     841.29000         841.29|     240.00000         240.00| 
  SIGN, PANEL, REMOVE                     |                             |                             | 
0010 202-74040                1.000  EACH |     841.29000         841.29|     100.00000         100.00| 
  SIGN AND SUPPORTS, WIDE FLANGE, REMOVE  |                             |                             | 
0011 202-91840             1711.000  m    |       7.35000       12575.85|       8.00000       13688.00| 
  FENCE, CHAIN LINK, REMOVE               |                             |                             | 
0012 202-99626                1.000  EACH |    1095.05000        1095.05|     260.00000         260.00| 
  FOUNDATION FOR SIGNING, REMOVE          |                             |                             | 
0013 203-02000              387.000  m3   |      32.44000       12554.28|       7.00000        2709.00| 
  EXCAVATION, COMMON                      |                             |                             | 
0014 205-06931              137.000  Mg   |      41.59000        5697.83|      49.00000        6713.00| 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0015 205-06937             1936.000  m    |      10.19000       19727.84|       9.00000       17424.00| 
  TEMPORARY SILT FENCE                    |                             |                             | 
0016 211-07454                9.000  m3   |     113.56000        1022.04|     150.00000        1350.00| 
  STRUCTURE BACKFILL                      |                             |                             | 
0017 601-06035              100.000  m    |      40.67000        4067.00|      39.00000        3900.00| 
  GUARDRAIL, RESET                        |                             |                             | 
0018 603-04160                6.000  EACH |    2607.25000       15643.50|    2500.00000       15000.00| 
  FENCE GATE, CHAIN LINK, 1220 mm X 9.8 m |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 05-0558668          |(   5   ) 35-2040801         |(      ) 
                                          |WEDDLE BROTHERS HIGHWAY GROU |GOHMANN ASPHALT & CONSTR., I | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0019 603-06045               35.000  m    |      70.40000        2464.00|      67.50000        2362.50| 
  FENCE, CHAIN LINK, 1220 mm              |                             |                             | 
0020 615-06490               14.000  EACH |     112.63000        1576.82|     108.00000        1512.00| 
  RIGHT OF WAY MARKER                     |                             |                             | 
0021 616-02320             1543.000  m2   |       2.09000        3224.87|       2.80000        4320.40| 
  GEOTEXTILES                             |                             |                             | 
0022 616-05689                5.000  Mg   |     122.52000         612.60|      70.00000         350.00| 
  RIPRAP, CLASS 2                         |                             |                             | 
0023 616-06405               20.000  Mg   |      30.52000         610.40|      70.00000        1400.00| 
  RIPRAP, REVETMENT                       |                             |                             | 
0024 616-06451             1170.000  Mg   |      20.68000       24195.60|      32.00000       37440.00| 
  RIPRAP, UNIFORM                         |                             |                             | 
0025 620-08426                       LUMP |   32007.60000       32007.60|   34039.82000       34039.82| 
  SOUND BARRIER DESIGN AND LAYOUT         |                             |                             | 
0026 620-08427            10587.000  m2   |      61.54000      651523.98|      85.00000      899895.00| 
  SOUND BARRIER ERECTION                  |                             |                             | 
0027 620-08428            10587.000  m2   |     208.24000     2204636.88|     200.00000     2117400.00| 
  SOUND BARRIER PANELS                    |                             |                             | 
0028 621-01004                2.000  EACH |     469.31000         938.62|     450.00000         900.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0029 621-06559            24462.000  m2   |       0.33000        8072.46|       0.32000        7827.84| 
  MULCHED SEEDING, R                      |                             |                             | 
0030 621-06567              118.000  kL   |       5.21000         614.78|       5.00000         590.00| 
  WATER                                   |                             |                             | 
0031 621-06574             6526.000  m2   |       3.12000       20361.12|       2.99000       19512.74| 
  SODDING                                 |                             |                             | 
0032 621-98038              536.000  m3   |      46.41000       24875.76|      44.50000       23852.00| 
  MULCH, HARDWOOD SHREDDED BARK           |                             |                             | 
0033 622-05624              119.000  EACH |      65.18000        7756.42|      62.50000        7437.50| 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 900 TO 1200 mm      |                             |                             | 
0034 622-05625               95.000  EACH |      75.61000        7182.95|      72.50000        6887.50| 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 1200 TO 1800 mm     |                             |                             | 
0035 622-05626               96.000  EACH |     250.30000       24028.80|     240.00000       23040.00| 
  PLANT, CONIFEROUS EVERGREEN, CONE,      |                             |                             | 
  BROAD UPRIGHT, OVER 1800 TO 2400 mm     |                             |                             | 
0036 622-05639               84.000  EACH |      46.93000        3942.12|      45.00000        3780.00| 
  PLANT, DECIDUOUS SHRUB, OVER 450 TO 600 |                             |                             | 
  mm                                      |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 05-0558668          |(   5   ) 35-2040801         |(      ) 
                                          |WEDDLE BROTHERS HIGHWAY GROU |GOHMANN ASPHALT & CONSTR., I | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0037 622-05640              304.000  EACH |      57.36000       17437.44|      55.00000       16720.00| 
  PLANT, DECIDUOUS SHRUB, OVER 600 TO 900 |                             |                             | 
  mm                                      |                             |                             | 
0038 715-02629                1.000  EACH |     777.20000         777.20|    1200.00000        1200.00| 
  SAFETY METAL END SECTION, 6:1, 450 mm   |                             |                             | 
0039 715-02630                1.000  EACH |    1013.22000        1013.22|    1700.00000        1700.00| 
  SAFETY METAL END SECTION, 6:1, 600 mm   |                             |                             | 
0040 715-05152                2.000  m    |     360.82000         721.64|     275.00000         550.00| 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0041 715-05154               12.000  m    |     235.62000        2827.44|     290.00000        3480.00| 
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                             |                             | 
0042 715-97834                4.000  EACH |    4516.89000       18067.56|    4500.00000       18000.00| 
  GRATED BOX END SECTION, II, 4:1, 450 mm |                             |                             | 
0043 715-98976                4.000  EACH |    6793.61000       27174.44|    5400.00000       21600.00| 
  GRATED BOX END SECTION, II, 6:1, 600 mm |                             |                             | 
0044 801-06640               20.000  EACH |     109.50000        2190.00|     120.00000        2400.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0045 801-06775                       LUMP |   53382.01000       53382.01|   60000.00000       60000.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0046 802-07158                1.000  EACH |    3562.70000        3562.70|    3820.00000        3820.00| 
  CANTILEVER TRAFFIC SIGN SUPPORT         |                             |                             | 
  FOUNDATION, I                           |                             |                             | 
0047 802-76140                1.000  EACH |   19373.05000       19373.05|   18000.00000       18000.00| 
  OVERHEAD SIGN STRUCTURE, CANTILEVER     |                             |                             | 
  DOUBLE ARM                              |                             |                             | 
0048 802-76175                5.000  m    |     454.12000        2270.60|     600.00000        3000.00| 
  WALKWAY, HANDRAIL, AND LIGHTING SUPPORT |                             |                             | 
  ASSEMBLY (CANTILEVER)                   |                             |                             | 
0049 802-76235                1.000  EACH |     120.18000         120.18|    1000.00000        1000.00| 
  INSTALL OVERHEAD SIGN                   |                             |                             | 
0050 805-86889               37.000  m    |       1.56000          57.72|       1.10000          40.70| 
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                             |                             | 
  COPPER                                  |                             |                             | 
0051 807-02191                1.000  EACH |     810.15000         810.15|     700.00000         700.00| 
  HANDHOLE, LIGHTING                      |                             |                             | 
0052 807-07580               12.000  m    |      32.87000         394.44|      16.00000         192.00| 
  WIRE, NO. 4, COPPER, IN PLASTIC DUCT,   |                             |                             | 
  IN TRENCH, 4 1/C                        |                             |                             | 
0053 807-86790                2.000  EACH |     543.28000        1086.56|     600.00000        1200.00| 
  LUMINAIRE, SIGN, MERCURY VAPOR, WITH    |                             |                             | 
  GLARE SHIELD, 250 WATT                  |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,856,605.89                                                   ROUTE : I-65 
     CALL ORDER   : 270                     CONTRACT ID : R -28015-A                   COUNTIES : CLARK 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 05-0558668          |(   5   ) 35-2040801         |(      ) 
                                          |WEDDLE BROTHERS HIGHWAY GROU |GOHMANN ASPHALT & CONSTR., I | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0054 807-86910                1.000  EACH |      44.92000          44.92|      28.00000          28.00| 
  CONNECTOR KIT, UNFUSED                  |                             |                             | 
0055 807-86915                2.000  EACH |      44.92000          89.84|      28.00000          56.00| 
  CONNECTOR KIT, FUSED                    |                             |                             | 
0056 807-86925                4.000  EACH |      34.59000         138.36|      18.00000          72.00| 
  MULTIPLE COMPRESSION FITTING,           |                             |                             | 
  WATERPROOFED                            |                             |                             | 
0057 807-86930                3.000  EACH |      27.82000          83.46|      12.00000          36.00| 
  INSULATION LINK, NONWATERPROOFED        |                             |                             | 
0058 807-86935                4.000  EACH |      34.59000         138.36|      18.00000          72.00| 
  INSULATING LINK, WATERPROOFED           |                             |                             | 
     SECTION TOTALS                       |           $     3,535,138.09|           $     3,663,000.00|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     3,535,138.09|           $     3,663,000.00|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 11/17/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1106884     ELLAS CONSTRUCTION COMPANY, INC.                                           $     3,675,586.73  100.0000% 
   2   35-1035114     SUPERIOR CONSTRUCTION CO                                                   $     3,812,601.84  103.7277% 
   3   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     4,122,244.36  112.1520% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2  ) 35-1035114          |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   NEW ROAD CONSTRUCTION 
                                          |                             |                             | 
0001 105-06845                       LUMP |   33000.00000       33000.00|  100000.00000      100000.00|   30000.00000       30000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039               12.000  MOS  |    2000.00000       24000.00|     750.00000        9000.00|    2500.00000       30000.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0005 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0006 110-01001                       LUMP |  180000.00000      180000.00|  200000.00000      200000.00|  200000.00000      200000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0007 201-52370                       LUMP |   34000.00000       34000.00|   40000.00000       40000.00|   40000.00000       40000.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0008 202-02240              434.000  SYS  |       8.60000        3732.40|       9.50000        4123.00|      12.00000        5208.00 
  PAVEMENT REMOVAL                        |                             |                             | 
0009 202-03000                       LUMP |   25500.00000       25500.00|   25000.00000       25000.00|   30000.00000       30000.00 
  HOUSES AND BUILDINGS, REMOVE ,BUILDING  |                             |                             | 
  NO. 50                                  |                             |                             | 
0010 203-02000             5379.000  CYS  |       7.50000       40342.50|      10.80000       58093.20|       9.00000       48411.00 
  EXCAVATION, COMMON                      |                             |                             | 
0011 203-02070              475.000  CYS  |      17.50000        8312.50|       2.86000        1358.50|      20.00000        9500.00 
  BORROW                                  |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2   ) 35-1035114         |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0012 205-03371              177.000  CYS  |       7.50000        1327.50|       2.00000         354.00|      15.00000        2655.00 
  SEDIMENT, REMOVE                        |                             |                             | 
0013 205-06932               30.000  LFT  |      23.00000         690.00|      23.00000         690.00|      25.00000         750.00 
  TEMPORARY CHECK DAM, STRAW BALES        |                             |                             | 
0014 205-06937              502.000  LFT  |       2.00000        1004.00|       2.00000        1004.00|       2.17000        1089.34 
  TEMPORARY SILT FENCE                    |                             |                             | 
0015 206-51225              398.000  CYS  |      14.00000        5572.00|      16.00000        6368.00|      60.00000       23880.00 
  EXCAVATION, DRY                         |                             |                             | 
0016 206-51817              462.000  SFT  |      31.00000       14322.00|      30.00000       13860.00|      30.00000       13860.00 
  SHEET PILING, STEEL                     |                             |                             | 
0017 207-08262             7312.000  SYS  |       9.50000       69464.00|       0.38000        2778.56|       4.50000       32904.00 
  SUBGRADE TREATMENT, TYPE I              |                             |                             | 
0018 210-08238                       LUMP |  160000.00000      160000.00|   45000.00000       45000.00|  150000.00000      150000.00 
  STORMWATER BMP DEVICE NO. 3             |                             |                             | 
0019 211-02050             4644.000  CYS  |      13.53000       62833.32|      12.04000       55913.76|      14.50000       67338.00 
  B BORROW                                |                             |                             | 
0020 211-07454            12849.000  CYS  |      10.17000      130674.33|      12.04000      154701.96|      14.50000      186310.50 
  STRUCTURE BACKFILL                      |                             |                             | 
0021 301-07448              728.000  TON  |      16.70000       12157.60|      11.20000        8153.60|      18.77000       13664.56 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0022 302-07455               40.000  CYS  |      33.70000        1348.00|      19.60000         784.00|      40.00000        1600.00 
  DENSE GRADED SUBBASE                    |                             |                             | 
0023 401-07334              188.000  TON  |      74.50000       14006.00|      74.50000       14006.00|      74.50000       14006.00 
  QC/QA-HMA, 3, 76, SURFACE, 9.5 mm       |                             |                             | 
0024 401-07403              312.000  TON  |      49.50000       15444.00|      49.50000       15444.00|      49.50000       15444.00 
  QC/QA-HMA, 3, 76, INTERMEDIATE, 19.0 mm |                             |                             | 
0025 401-07408             1093.000  TON  |      36.00000       39348.00|      36.00000       39348.00|      36.00000       39348.00 
  QC/QA-HMA, 3, 64, BASE, 25.0 mm         |                             |                             | 
0026 402-07432              177.000  TON  |      56.00000        9912.00|      56.00000        9912.00|      56.00000        9912.00 
  HMA SURFACE, TYPE A                     |                             |                             | 
0027 402-07435              648.000  TON  |      40.00000       25920.00|      40.00000       25920.00|      40.00000       25920.00 
  HMA INTERMEDIATE, TYPE A                |                             |                             | 
0028 404-05511              534.000  SYS  |       6.00000        3204.00|       6.00000        3204.00|       6.00000        3204.00 
  SEAL COAT, 2                            |                             |                             | 
0029 406-05520                1.000  TON  |     180.00000         180.00|     180.00000         180.00|     180.00000         180.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0030 601-06037                2.000  EACH |    1125.00000        2250.00|     860.00000        1720.00|    1222.83000        2445.66 
  GUARDRAIL END TREATMENT, I              |                             |                             | 
0031 601-99105              220.000  LFT  |      20.00000        4400.00|      24.00000        5280.00|      21.74000        4782.80 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2   ) 35-1035114         |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 602-06729               35.000  EACH |       6.00000         210.00|       6.00000         210.00|       8.70000         304.50 
  BARRIER DELINEATOR                      |                             |                             | 
0033 602-91266             1043.000  LFT  |      76.82000       80123.26|      50.00000       52150.00|      50.00000       52150.00 
  MEDIAN BARRIER, CONCRETE, MODIFIED      |                             |                             | 
0034 605-06150              768.000  LFT  |      17.50000       13440.00|      17.50000       13440.00|      22.50000       17280.00 
  CURB AND GUTTER, C, CONCRETE            |                             |                             | 
0035 605-06255              342.000  SYS  |      90.00000       30780.00|      90.00000       30780.00|      34.00000       11628.00 
  CENTER CURB, D, CONCRETE                |                             |                             | 
0036 609-06259              240.000  SYS  |      61.00000       14640.00|      55.00000       13200.00|      50.00000       12000.00 
  REINFORCED CONCRETE BRIDGE APPROACH 12  |                             |                             | 
  IN.                                     |                             |                             | 
0037 615-06515                3.000  EACH |     155.00000         465.00|      85.00000         255.00|     300.00000         900.00 
  MONUMENT, D                             |                             |                             | 
0038 621-01004                1.000  EACH |     400.00000         400.00|     400.00000         400.00|     445.00000         445.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0039 621-06545                1.000  TON  |     885.00000         885.00|     885.00000         885.00|     985.00000         985.00 
  FERTILIZER                              |                             |                             | 
0040 621-06557              144.000  LBS  |       6.80000         979.20|       6.80000         979.20|       7.50000        1080.00 
  SEED MIXTURE, T                         |                             |                             | 
0041 621-06565                3.000  TON  |     595.00000        1785.00|     595.00000        1785.00|     660.00000        1980.00 
  MULCHING MATERIAL                       |                             |                             | 
0042 621-06567               58.000  kGAL |       5.00000         290.00|       5.00000         290.00|       5.50000         319.00 
  WATER                                   |                             |                             | 
0043 621-06570              955.000  CYS  |      18.58000       17743.90|      19.85000       18956.75|       3.00000        2865.00 
  TOP SOIL                                |                             |                             | 
0044 621-06575             7204.000  SYS  |       3.20000       23052.80|       3.20000       23052.80|       3.50000       25214.00 
  SODDING, NURSERY                        |                             |                             | 
0045 701-06011                2.000  EACH |    3100.00000        6200.00|    3500.00000        7000.00|    5000.00000       10000.00 
  DYNAMIC PILE LOAD TEST                  |                             |                             | 
0046 701-06012                2.000  EACH |    5276.00000       10552.00|    1900.00000        3800.00|    1000.00000        2000.00 
  TEST PILE, RESTRIKE                     |                             |                             | 
0047 701-06027                2.000  EACH |    5276.00000       10552.00|    2300.00000        4600.00|    5000.00000       10000.00 
  TEST PILE                               |                             |                             | 
0048 701-91792               50.000  EACH |     148.80000        7440.00|     100.00000        5000.00|     100.00000        5000.00 
  PILE TIP, STEEL H                       |                             |                             | 
0049 701-95780             5900.000  LFT  |      37.36000      220424.00|      40.32000      237888.00|      39.00000      230100.00 
  PILE, STEEL H, HP 12 X 74               |                             |                             | 
0050 702-51005              347.000  CYS  |     450.00000      156150.00|     500.00000      173500.00|     475.00000      164825.00 
  CONCRETE, A, SUBSTRUCTURE               |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2   ) 35-1035114         |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0051 702-51015              124.000  CYS  |     350.00000       43400.00|     300.00000       37200.00|     475.00000       58900.00 
  CONCRETE, B, FOOTINGS                   |                             |                             | 
0052 702-51863               44.000  EACH |       9.00000         396.00|      10.00000         440.00|      12.00000         528.00 
  FIELD DRILLED HOLE IN CONCRETE          |                             |                             | 
0053 703-51030            77389.000  LBS  |       0.82000       63458.98|       0.82000       63458.98|       0.87000       67328.43 
  REINFORCING STEEL                       |                             |                             | 
0054 703-51032           138431.000  LBS  |       0.85000      117666.35|       0.87000      120434.97|       0.93000      128740.83 
  REINFORCING STEEL, EPOXY COATED         |                             |                             | 
0055 704-51002              348.000  CYS  |     500.00000      174000.00|     500.00000      174000.00|     475.00000      165300.00 
  CONCRETE, C, SUPERSTRUCTURE             |                             |                             | 
0056 706-51020               63.000  CYS  |     400.00000       25200.00|     330.00000       20790.00|     475.00000       29925.00 
  CONCRETE, C, RAILING                    |                             |                             | 
0057 709-51821                       LUMP |    8000.00000        8000.00|    8000.00000        8000.00|    8000.00000        8000.00 
  SURFACE SEAL                            |                             |                             | 
0058 711-04121               28.000  EACH |      52.35000        1465.80|      75.00000        2100.00|     100.00000        2800.00 
  ANCHOR BOLT, AB1                        |                             |                             | 
0059 711-51038                       LUMP |  987000.00000      987000.00| 1371000.00000     1371000.00| 1371812.16000     1371812.16 
  STRUCTURAL STEEL                        |                             |                             | 
0060 711-51114                8.000  EACH |      50.00000         400.00|      75.00000         600.00|      20.00000         160.00 
  ANCHOR BOLT, AR22                       |                             |                             | 
0061 715-05149              933.000  LFT  |      19.10000       17820.30|      19.51000       18202.83|      36.00000       33588.00 
  PIPE, TYPE 2, CIRCULAR, 12 IN.          |                             |                             | 
0062 715-05152              339.000  LFT  |      27.85000        9441.15|      27.00000        9153.00|      38.00000       12882.00 
  PIPE, TYPE 2, CIRCULAR, 18 IN.          |                             |                             | 
0063 715-05153               21.000  LFT  |      34.60000         726.60|      32.49000         682.29|      50.00000        1050.00 
  PIPE, TYPE 2, CIRCULAR, 21 IN.          |                             |                             | 
0064 715-05156             1153.000  LFT  |      68.00000       78404.00|      68.80000       79326.40|      84.00000       96852.00 
  PIPE, TYPE 2, CIRCULAR, 30 IN.          |                             |                             | 
0065 720-04666                8.000  EACH |    1300.00000       10400.00|    1313.00000       10504.00|    2100.00000       16800.00 
  CATCH BASIN , K                         |                             |                             | 
0066 720-45235                1.000  EACH |    1370.00000        1370.00|    1313.00000        1313.00|    1700.00000        1700.00 
  CATCH BASIN, E7                         |                             |                             | 
0067 720-45250                6.000  EACH |    1550.00000        9300.00|    1313.00000        7878.00|    2100.00000       12600.00 
  CATCH BASIN, K10                        |                             |                             | 
0068 720-45410                8.000  EACH |    1300.00000       10400.00|    2079.00000       16632.00|    1955.00000       15640.00 
  MANHOLE, C4                             |                             |                             | 
0069 720-45515                1.000  EACH |    2175.00000        2175.00|    2410.00000        2410.00|    2875.00000        2875.00 
  MANHOLE, D4, MODIFIED                   |                             |                             | 
0070 720-91973                6.000  EACH |    2690.00000       16140.00|    2410.00000       14460.00|    2875.00000       17250.00 
  MANHOLE, H4                             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2   ) 35-1035114         |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0071 724-51925              181.000  LFT  |     109.00000       19729.00|      42.00000        7602.00|     100.00000       18100.00 
  STRUCTURAL EXPANSION JOINT, SS          |                             |                             | 
0072 731-93945            20072.000  SFT  |      12.00000      240864.00|      11.50000      230828.00|      12.50000      250900.00 
  FACE PANELS, CONCRETE                   |                             |                             | 
0073 731-93946            20072.000  SFT  |      11.96000      240061.12|       5.65000      113406.80|       8.00000      160576.00 
  WALL ERECTION                           |                             |                             | 
0074 731-93947             1245.000  LFT  |      12.00000       14940.00|      10.70000       13321.50|      16.87000       21003.15 
  LEVELING PAD, CONCRETE                  |                             |                             | 
0075 801-04308                1.000  EACH |     350.00000         350.00|     350.00000         350.00|     560.00000         560.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0076 801-06640                1.000  EACH |     155.00000         155.00|     155.00000         155.00|     303.26000         303.26 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0077 801-06645                1.000  EACH |      50.00000          50.00|      50.00000          50.00|      88.00000          88.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0078 801-06775                       LUMP |    2500.00000        2500.00|     750.00000         750.00|    4600.00000        4600.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0079 801-08388              176.000  LFT  |      21.40000        3766.40|      16.50000        2904.00|      40.00000        7040.00 
  TEMPORARY TRAFFIC BARRIER               |                             |                             | 
0080 802-05701              120.000  LFT  |      14.10000        1692.00|      11.30000        1356.00|      16.00000        1920.00 
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0081 802-76025               39.000  SFT  |      13.70000         534.30|      13.60000         530.40|      15.00000         585.00 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 0.080 IN. THICKNESS             |                             |                             | 
0082 802-76035               48.000  SFT  |      14.00000         672.00|      15.00000         720.00|      15.16000         727.68 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 0.100 IN. THICKNESS             |                             |                             | 
0083 805-06592              584.000  LFT  |      16.00000        9344.00|      11.60000        6774.40|      18.00000       10512.00 
  CONDUIT, STEEL, GALVANIZED, 2 IN.       |                             |                             | 
0084 805-98336              693.000  LFT  |       5.00000        3465.00|       5.88000        4074.84|       5.22000        3617.46 
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                             |                             | 
  CONDUIT, 4 1/C                          |                             |                             | 
0085 807-02191                2.000  EACH |     640.00000        1280.00|     600.00000        1200.00|     700.00000        1400.00 
  HANDHOLE, LIGHTING                      |                             |                             | 
0086 807-04744                       LUMP |   17800.00000       17800.00|   18120.00000       18120.00|   20000.00000       20000.00 
  LIGHTING , DECORATIVE                   |                             |                             | 
0087 807-07580             1486.000  LFT  |       5.00000        7430.00|       5.88000        8737.68|       5.22000        7756.92 
  WIRE, NO.4, COPPER, IN PLASTIC DUCT, IN |                             |                             | 
  TRENCH, 4 1/C                           |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1106884          |(   2   ) 35-1035114         |(   3  ) 35-0918397 
                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0088 807-86810                1.000  EACH |    2700.00000        2700.00|    3720.00000        3720.00|    2934.78000        2934.78 
  SERVICE POINT, II                       |                             |                             | 
0089 807-86925                8.000  EACH |      28.00000         224.00|      24.00000         192.00|      31.00000         248.00 
  MULTIPLE COMPRESSION FITTING,           |                             |                             | 
  WATERPROOFED                            |                             |                             | 
0090 807-86935                8.000  EACH |      22.00000         176.00|      21.00000         168.00|      23.91000         191.28 
  INSULATION LINK, WATERPROOFED           |                             |                             | 
0091 808-05866                5.000  SYS  |      40.00000         200.00|      40.00000         200.00|      24.40000         122.00 
  PAVEMENT MESSAGE MARKING, REMOVE        |                             |                             | 
0092 808-06368              669.000  LFT  |       1.20000         802.80|       1.20000         802.80|       0.57000         381.33 
  TRANSVERSE MARKING, REMOVE              |                             |                             | 
0093 808-06701               20.000  LFT  |       0.38000           7.60|       0.38000           7.60|       7.49000         149.80 
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0094 808-06703             1439.000  LFT  |       0.38000         546.82|       0.38000         546.82|       0.47000         676.33 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0095 808-06705              168.000  LFT  |       0.38000          63.84|       0.38000          63.84|       2.15000         361.20 
  LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN |                             |                             | 
0096 808-06716             1500.000  LFT  |       0.40000         600.00|       0.40000         600.00|       0.49000         735.00 
  LINE, REMOVE                            |                             |                             | 
0097 808-75245             3772.000  LFT  |       0.38000        1433.36|       0.38000        1433.36|       0.37000        1395.64 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0098 808-75260              256.000  LFT  |       1.20000         307.20|       1.20000         307.20|       1.95000         499.20 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  SOLID, WHITE, CROSSHATCH LINE, 12 IN.   |                             |                             | 
0099 808-75278              194.000  LFT  |       1.20000         232.80|       1.20000         232.80|       2.15000         417.10 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  SOLID, YELLOW, CROSSHATCH LINE, 12 IN.  |                             |                             | 
0100 808-75297               64.000  LFT  |       3.00000         192.00|       3.00000         192.00|       4.70000         300.80 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0101 808-75320                1.000  EACH |      55.00000          55.00|      55.00000          55.00|      82.61000          82.61 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW    |                             |                             | 
0102 808-75325                1.000  EACH |      65.00000          65.00|      65.00000          65.00|     163.04000         163.04 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
0103 211-06467               54.000  CYS  |      38.50000        2079.00|      40.00000        2160.00|      30.00000        1620.00 
  AGGREGATE FOR END BENT BACKFILL         |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 280 -7 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 4,020,020.02                                                   ROUTE : 
     CALL ORDER   : 280                     CONTRACT ID : R -28044-A                   COUNTIES : LAKE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
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                                          |ELLAS CONSTRUCTION COMPANY,  |SUPERIOR CONSTRUCTION CO     |RIETH RILEY CONSTRUCTION 
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ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0104 616-02320             2018.000  SYS  |       2.50000        5045.00|       1.00000        2018.00|       3.00000        6054.00 
  GEOTEXTILES                             |                             |                             | 
     SECTION TOTALS                       |           $     3,675,586.73|           $     3,812,601.84|           $     4,122,244.36 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     3,675,586.73|           $     3,812,601.84|           $     4,122,244.36 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 07/31/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1381845     HARVEY, GEORGE R. & SON, INC.                                              $       589,322.00  100.0000% 
   2   35-1181156     KANIZER EXCAVATING CO                                                      $       628,500.89  106.6481% 
   3   90-0177865     HIS CONSTRUCTORS LLC                                                       $       648,800.00  110.0926% 
   4   35-1212938     ATLAS EXCAVATING, INC.                                                     $       653,817.21  110.9440% 
   5   35-0918397     RIETH RILEY CONSTRUCTION                                                   $       664,000.00  112.6719% 
   6   35-1618530     AMERICAN CONTRACTING & SERVICES                                            $       731,023.55  124.0448% 
   7   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $       783,394.48  132.9315% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1381845          |(   2  ) 35-1181156          |(   3  ) 90-0177865 
                                          |HARVEY, GEORGE R. & SON, INC |KANIZER EXCAVATING CO        |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |   15000.00000       15000.00|   14000.00000       14000.00|   10000.00000       10000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                9.000  MOS  |    2000.00000       18000.00|    2500.00000       22500.00|    1500.00000       13500.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0005 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0006 110-01001                       LUMP |   29500.00000       29500.00|   10000.00000       10000.00|   32300.00000       32300.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0007 201-52370                       LUMP |   12000.00000       12000.00|    2500.00000        2500.00|   19400.00000       19400.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-02241              109.000  m    |      10.00000        1090.00|      14.00000        1526.00|      14.10000        1536.90 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-51330                       LUMP |   10000.00000       10000.00|   11000.00000       11000.00|   19240.39000       19240.39 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0011 202-74035                3.000  EACH |      50.00000         150.00|     100.00000         300.00|      75.00000         225.00 
  SIGN, REMOVE                            |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1381845          |(   2   ) 35-1181156         |(   3  ) 90-0177865 
                                          |HARVEY, GEORGE R. & SON, INC |KANIZER EXCAVATING CO        |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0012 203-02000              996.400  m3   |      10.00000        9964.00|       8.00000        7971.20|      32.00000       31884.80 
  EXCAVATION, COMMON                      |                             |                             | 
0013 203-02070             5813.600  m3   |      15.60000       90692.16|      22.00000      127899.20|      18.00000      104644.80 
  BORROW                                  |                             |                             | 
0014 205-06931               26.000  Mg   |      40.00000        1040.00|      50.00000        1300.00|      60.00000        1560.00 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0015 205-06932               50.000  m    |      44.00000        2200.00|      37.00000        1850.00|      38.00000        1900.00 
  TEMPORARY CHECK DAM, STRAW BALES        |                             |                             | 
0016 205-06937              490.000  m    |       5.60000        2744.00|       4.60000        2254.00|       4.70000        2303.00 
  TEMPORARY SILT FENCE                    |                             |                             | 
0017 207-08265             3934.000  m2   |       5.50000       21637.00|       5.50000       21637.00|       5.75000       22620.50 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0018 211-07454              183.400  m3   |      25.00000        4585.00|      75.00000       13755.00|      62.00000       11370.80 
  STRUCTURE BACKFILL                      |                             |                             | 
0019 301-07448             1131.200  Mg   |      21.00000       23755.20|      25.00000       28280.00|      31.00000       35067.20 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0020 306-08043              224.000  m2   |      13.50000        3024.00|       3.00000         672.00|      12.50000        2800.00 
  MILLING, TRANSITION                     |                             |                             | 
0021 401-06264                       LUMP |    1540.00000        1540.00|    1400.00000        1400.00|    1500.00000        1500.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0022 401-07320              382.300  Mg   |      71.25000       27238.88|      75.00000       28672.50|      73.00000       27907.90 
  QC/QA-HMA, 1, 64, SURFACE, 9.5 mm       |                             |                             | 
0023 401-07389              878.000  Mg   |      56.75000       49826.50|      60.00000       52680.00|      66.00000       57948.00 
  QC/QA-HMA, 1, 64, INTERMEDIATE, 19.0 mm |                             |                             | 
0024 401-07406             1076.100  Mg   |      58.00000       62413.80|      60.00000       64566.00|      63.00000       67794.30 
  QC/QA-HMA, 1, 64, BASE, 25.0  MM        |                             |                             | 
0025 402-07432              201.200  Mg   |      89.00000       17906.80|      90.00000       18108.00|      63.00000       12675.60 
  HMA SURFACE, TYPE A                     |                             |                             | 
0026 404-05511             1118.000  m2   |       4.50000        5031.00|       4.00000        4472.00|       3.50000        3913.00 
  SEAL COAT, 2                            |                             |                             | 
0027 406-05520                2.900  Mg   |     715.00000        2073.50|     650.00000        1885.00|     275.00000         797.50 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0028 601-01700                1.000  EACH |    2030.00000        2030.00|    2000.00000        2000.00|    1800.00000        1800.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 1                               |                             |                             | 
0029 601-01839                1.000  EACH |    2030.00000        2030.00|    2000.00000        2000.00|    1800.00000        1800.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 6                               |                             |                             | 
0030 601-06854                2.000  EACH |    2932.50000        5865.00|    2900.00000        5800.00|    2700.00000        5400.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1381845          |(   2   ) 35-1181156         |(   3  ) 90-0177865 
                                          |HARVEY, GEORGE R. & SON, INC |KANIZER EXCAVATING CO        |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0031 601-94689                2.000  EACH |    2375.00000        4750.00|    2400.00000        4800.00|    2100.00000        4200.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0032 601-99105               99.060  m    |      51.00000        5052.06|      50.00000        4953.00|      45.00000        4457.70 
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                             |                             | 
0033 605-94811                1.000  EACH |     500.00000         500.00|     500.00000         500.00|     500.00000         500.00 
  CURB TURNOUT                            |                             |                             | 
0034 605-97937              180.000  m    |      70.00000       12600.00|      30.00000        5400.00|      55.00000        9900.00 
  CURB AND GUTTER, CONCRETE, ROLL         |                             |                             | 
0035 610-07486               17.400  Mg   |      93.00000        1618.20|      90.00000        1566.00|     160.00000        2784.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0036 611-06497                2.000  EACH |     207.00000         414.00|     200.00000         400.00|     190.00000         380.00 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0037 615-06490               19.000  EACH |     130.00000        2470.00|     100.00000        1900.00|     115.00000        2185.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0038 615-06510                2.000  EACH |     586.00000        1172.00|     600.00000        1200.00|     525.00000        1050.00 
  MONUMENT, C                             |                             |                             | 
0039 616-02320              215.000  m2   |       3.50000         752.50|       4.00000         860.00|       2.50000         537.50 
  GEOTEXTILES                             |                             |                             | 
0040 616-06405              101.000  Mg   |      30.00000        3030.00|      20.00000        2020.00|      35.00000        3535.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0041 621-01004                1.000  EACH |    1035.00000        1035.00|    1000.00000        1000.00|     910.00000         910.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0042 621-01597               28.000  m2   |       2.30000          64.40|       3.00000          84.00|       2.05000          57.40 
  EROSION CONTROL, MAT                    |                             |                             | 
0043 621-01743               68.000  kg   |      12.90000         877.20|      11.20000         761.60|      11.25000         765.00 
  SEED MIXTURE, GRASS, 2                  |                             |                             | 
0045 621-06545                0.531  Mg   |     760.00000         403.56|     660.00000         350.46|     665.00000         353.12 
  FERTILIZER                              |                             |                             | 
0046 621-06553              112.100  kg   |       8.35000         936.04|       7.25000         812.73|       7.35000         823.94 
  SEED MIXTURE, R                         |                             |                             | 
0047 621-06565                2.700  Mg   |     506.00000        1366.20|     500.00000        1350.00|     445.00000        1201.50 
  MULCHING MATERIAL                       |                             |                             | 
0048 621-06567               14.800  kL   |       1.15000          17.02|       1.00000          14.80|       1.00000          14.80 
  WATER                                   |                             |                             | 
0049 621-06574              678.900  m2   |       6.60000        4480.74|       6.00000        4073.40|       5.90000        4005.51 
  SODDING                                 |                             |                             | 
0050 621-52448                4.000  EACH |      46.00000         184.00|      50.00000         200.00|      41.00000         164.00 
  SIGN, DO NOT SPRAY                      |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1381845          |(   2   ) 35-1181156         |(   3  ) 90-0177865 
                                          |HARVEY, GEORGE R. & SON, INC |KANIZER EXCAVATING CO        |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0051 622-98200                4.000  EACH |      46.00000         184.00|      50.00000         200.00|      41.00000         164.00 
  SIGN, DO NOT DISTURB                    |                             |                             | 
0052 714-07534               15.700  m    |    4060.00000       63742.00|    5600.00000       87920.00|    3500.00000       54950.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 4800 mm X 1500 mm             |                             |                             | 
0053 715-05048               30.000  m    |      30.00000         900.00|      65.00000        1950.00|      50.00000        1500.00 
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                             |                             | 
0054 715-05049               30.000  m    |      35.00000        1050.00|      65.00000        1950.00|      55.00000        1650.00 
  PIPE, TYPE 4, CIRCULAR, 200 mm          |                             |                             | 
0055 715-05051               30.000  m    |      45.00000        1350.00|      65.00000        1950.00|      60.00000        1800.00 
  PIPE, TYPE 4, CIRCULAR, 250 mm          |                             |                             | 
0056 715-05123               22.000  m    |     100.00000        2200.00|      90.00000        1980.00|     135.00000        2970.00 
  PIPE, TYPE 1, CIRCULAR, 600 mm          |                             |                             | 
0057 715-05152               17.100  m    |     110.00000        1881.00|      90.00000        1539.00|     145.00000        2479.50 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0058 715-05168                7.300  m    |      65.00000         474.50|      70.00000         511.00|     105.00000         766.50 
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                             |                             | 
0059 715-05169               13.000  m    |      72.00000         936.00|      70.00000         910.00|     115.00000        1495.00 
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                             |                             | 
0060 715-46000                2.000  EACH |     225.00000         450.00|     200.00000         400.00|     415.00000         830.00 
  PIPE END SECTION, 300 mm                |                             |                             | 
0061 715-46005                2.000  EACH |     250.00000         500.00|     250.00000         500.00|     435.00000         870.00 
  PIPE END SECTION, 375 mm                |                             |                             | 
0062 715-46010                1.000  EACH |     350.00000         350.00|     300.00000         300.00|     475.00000         475.00 
  PIPE END SECTION, 450 mm                |                             |                             | 
0063 715-46020                2.000  EACH |     400.00000         800.00|     500.00000        1000.00|     500.00000        1000.00 
  PIPE END SECTION, 600 mm                |                             |                             | 
0064 720-45030                1.000  EACH |    1200.00000        1200.00|     600.00000         600.00|    1300.00000        1300.00 
  INLET, E7                               |                             |                             | 
0065 720-45230                1.000  EACH |    1200.00000        1200.00|    1200.00000        1200.00|    1450.00000        1450.00 
  CATCH BASIN, D6                         |                             |                             | 
0066 723-06660               26.000  m2   |    1200.00000       31200.00|     750.00000       19500.00|    1200.00000       31200.00 
  WINGWALL                                |                             |                             | 
0067 801-04308                4.000  EACH |     225.00000         900.00|     400.00000        1600.00|     255.00000        1020.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0068 801-06625               24.000  EACH |     115.00000        2760.00|     120.00000        2880.00|     122.00000        2928.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0069 801-06640               18.000  EACH |     190.00000        3420.00|     300.00000        5400.00|     107.00000        1926.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1381845          |(   2   ) 35-1181156         |(   3  ) 90-0177865 
                                          |HARVEY, GEORGE R. & SON, INC |KANIZER EXCAVATING CO        |HIS CONSTRUCTORS LLC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0070 801-06645                2.000  EACH |      46.00000          92.00|     100.00000         200.00|      36.00000          72.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0071 801-06775                       LUMP |    3000.00000        3000.00|    4000.00000        4000.00|    1100.00000        1100.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0072 801-07118               28.800  m    |      45.00000        1296.00|      50.00000        1440.00|      42.00000        1209.60 
  BARRICADE, III-A                        |                             |                             | 
0073 801-07119               28.800  m    |      49.00000        1411.20|      60.00000        1728.00|      41.00000        1180.80 
  BARRICADE, III-B                        |                             |                             | 
0074 802-05702                9.600  m    |      39.40000         378.24|      40.00000         384.00|      35.00000         336.00 
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0075 802-76025                2.460  m2   |     200.00000         492.00|     200.00000         492.00|     174.00000         428.04 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 2.03 mm THICKNESS               |                             |                             | 
0076 804-06725               11.000  EACH |      24.00000         264.00|      30.00000         330.00|      21.50000         236.50 
  DELINEATOR WITH POST, D1, 75 mm         |                             |                             | 
0077 808-06713             1220.000  m    |       0.78000         951.60|       1.50000        1830.00|       0.91000        1110.20 
  LINE, PAINT, SOLID, WHITE, 100 mm       |                             |                             | 
0078 808-06714             1220.000  m    |       0.78000         951.60|       1.50000        1830.00|       0.91000        1110.20 
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                             |                             | 
0079 808-75998               54.000  EACH |      35.65000        1925.10|      50.00000        2700.00|      28.25000        1525.50 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $       589,322.00|           $       628,500.89|           $       648,800.00 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       589,322.00|           $       628,500.89|           $       648,800.00 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1212938          |(   5   ) 35-0918397         |(   6  ) 35-1618530 
                                          |ATLAS EXCAVATING, INC.       |RIETH RILEY CONSTRUCTION     |AMERICAN CONTRACTING & SERVIC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |   10500.00000       10500.00|    9800.00000        9800.00|   13000.00000       13000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                9.000  MOS  |    1900.00000       17100.00|    2250.00000       20250.00|    1800.00000       16200.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0005 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0006 110-01001                       LUMP |   32550.00000       32550.00|   33000.00000       33000.00|   36000.00000       36000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0007 201-52370                       LUMP |   13000.00000       13000.00|   19900.00000       19900.00|   21000.00000       21000.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-02241              109.000  m    |      10.00000        1090.00|      14.00000        1526.00|      14.50000        1580.50 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-51330                       LUMP |    4000.00000        4000.00|   19000.00000       19000.00|   32000.00000       32000.00 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0011 202-74035                3.000  EACH |     100.00000         300.00|     150.00000         450.00|      65.00000         195.00 
  SIGN, REMOVE                            |                             |                             | 
0012 203-02000              996.400  m3   |      40.00000       39856.00|      23.00000       22917.20|      20.00000       19928.00 
  EXCAVATION, COMMON                      |                             |                             | 
0013 203-02070             5813.600  m3   |      12.00000       69763.20|      16.00000       93017.60|      18.00000      104644.80 
  BORROW                                  |                             |                             | 
0014 205-06931               26.000  Mg   |      40.00000        1040.00|      75.00000        1950.00|      50.00000        1300.00 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0015 205-06932               50.000  m    |      38.00000        1900.00|      38.50000        1925.00|      40.00000        2000.00 
  TEMPORARY CHECK DAM, STRAW BALES        |                             |                             | 
0016 205-06937              490.000  m    |       4.80000        2352.00|       4.98000        2440.20|       5.00000        2450.00 
  TEMPORARY SILT FENCE                    |                             |                             | 
0017 207-08265             3934.000  m2   |       5.00000       19670.00|      10.50000       41307.00|       6.00000       23604.00 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0018 211-07454              183.400  m3   |      53.00000        9720.20|      22.00000        4034.80|      50.00000        9170.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0019 301-07448             1131.200  Mg   |      30.00000       33936.00|      23.00000       26017.60|      22.00000       24886.40 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1212938          |(   5   ) 35-0918397         |(   6  ) 35-1618530 
                                          |ATLAS EXCAVATING, INC.       |RIETH RILEY CONSTRUCTION     |AMERICAN CONTRACTING & SERVIC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0020 306-08043              224.000  m2   |      13.00000        2912.00|      19.00000        4256.00|      20.00000        4480.00 
  MILLING, TRANSITION                     |                             |                             | 
0021 401-06264                       LUMP |    1500.00000        1500.00|    1440.00000        1440.00|    1500.00000        1500.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0022 401-07320              382.300  Mg   |      68.00000       25996.40|      71.65000       27391.80|      65.00000       24849.50 
  QC/QA-HMA, 1, 64, SURFACE, 9.5 mm       |                             |                             | 
0023 401-07389              878.000  Mg   |      54.00000       47412.00|      64.70000       56806.60|      52.00000       45656.00 
  QC/QA-HMA, 1, 64, INTERMEDIATE, 19.0 mm |                             |                             | 
0024 401-07406             1076.100  Mg   |      54.00000       58109.40|      61.51000       66190.91|      53.00000       57033.30 
  QC/QA-HMA, 1, 64, BASE, 25.0  MM        |                             |                             | 
0025 402-07432              201.200  Mg   |      85.00000       17102.00|      61.67000       12408.00|      82.00000       16498.40 
  HMA SURFACE, TYPE A                     |                             |                             | 
0026 404-05511             1118.000  m2   |       4.20000        4695.60|       3.75000        4192.50|       4.50000        5031.00 
  SEAL COAT, 2                            |                             |                             | 
0027 406-05520                2.900  Mg   |     700.00000        2030.00|     298.91000         866.84|     700.00000        2030.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0028 601-01700                1.000  EACH |      62.00000          62.00|    1765.00000        1765.00|    1800.00000        1800.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 1                               |                             |                             | 
0029 601-01839                1.000  EACH |    2000.00000        2000.00|    1765.00000        1765.00|    1800.00000        1800.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 6                               |                             |                             | 
0030 601-06854                2.000  EACH |    2000.00000        4000.00|    2550.00000        5100.00|    2600.00000        5200.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0031 601-94689                2.000  EACH |    3100.00000        6200.00|    2065.00000        4130.00|    2100.00000        4200.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0032 601-99105               99.060  m    |      46.00000        4556.76|      44.40000        4398.26|      45.00000        4457.70 
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                             |                             | 
0033 605-94811                1.000  EACH |     520.00000         520.00|     666.00000         666.00|    1200.00000        1200.00 
  CURB TURNOUT                            |                             |                             | 
0034 605-97937              180.000  m    |      75.00000       13500.00|      57.00000       10260.00|      65.00000       11700.00 
  CURB AND GUTTER, CONCRETE, ROLL         |                             |                             | 
0035 610-07486               17.400  Mg   |      85.00000        1479.00|     158.00000        2749.20|      85.00000        1479.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0036 611-06497                2.000  EACH |     120.00000         240.00|     180.00000         360.00|     200.00000         400.00 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0037 615-06490               19.000  EACH |     125.00000        2375.00|     112.00000        2128.00|     120.00000        2280.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0038 615-06510                2.000  EACH |     400.00000         800.00|     510.00000        1020.00|     550.00000        1100.00 
  MONUMENT, C                             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1212938          |(   5   ) 35-0918397         |(   6  ) 35-1618530 
                                          |ATLAS EXCAVATING, INC.       |RIETH RILEY CONSTRUCTION     |AMERICAN CONTRACTING & SERVIC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0039 616-02320              215.000  m2   |       2.00000         430.00|       3.00000         645.00|       4.50000         967.50 
  GEOTEXTILES                             |                             |                             | 
0040 616-06405              101.000  Mg   |      40.00000        4040.00|      34.00000        3434.00|      30.00000        3030.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0041 621-01004                1.000  EACH |     950.00000         950.00|     750.00000         750.00|     950.00000         950.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0042 621-01597               28.000  m2   |       2.10000          58.80|      16.30000         456.40|       2.25000          63.00 
  EROSION CONTROL, MAT                    |                             |                             | 
0043 621-01743               68.000  kg   |      12.00000         816.00|      12.45000         846.60|      12.00000         816.00 
  SEED MIXTURE, GRASS, 2                  |                             |                             | 
0045 621-06545                0.531  Mg   |     700.00000         371.70|     710.00000         377.01|     700.00000         371.70 
  FERTILIZER                              |                             |                             | 
0046 621-06553              112.100  kg   |       7.50000         840.75|       7.55000         846.36|       7.50000         840.75 
  SEED MIXTURE, R                         |                             |                             | 
0047 621-06565                2.700  Mg   |     450.00000        1215.00|     540.00000        1458.00|     450.00000        1215.00 
  MULCHING MATERIAL                       |                             |                             | 
0048 621-06567               14.800  kL   |       1.00000          14.80|       5.00000          74.00|       1.00000          14.80 
  WATER                                   |                             |                             | 
0049 621-06574              678.900  m2   |       6.00000        4073.40|       6.25000        4243.13|       6.00000        4073.40 
  SODDING                                 |                             |                             | 
0050 621-52448                4.000  EACH |      42.00000         168.00|      25.00000         100.00|      45.00000         180.00 
  SIGN, DO NOT SPRAY                      |                             |                             | 
0051 622-98200                4.000  EACH |      42.00000         168.00|      25.00000         100.00|      45.00000         180.00 
  SIGN, DO NOT DISTURB                    |                             |                             | 
0052 714-07534               15.700  m    |    6200.00000       97340.00|    6225.00000       97732.50|    8000.00000      125600.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 4800 mm X 1500 mm             |                             |                             | 
0053 715-05048               30.000  m    |      80.00000        2400.00|      16.00000         480.00|      60.00000        1800.00 
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                             |                             | 
0054 715-05049               30.000  m    |      85.00000        2550.00|      18.00000         540.00|      65.00000        1950.00 
  PIPE, TYPE 4, CIRCULAR, 200 mm          |                             |                             | 
0055 715-05051               30.000  m    |      95.00000        2850.00|      19.00000         570.00|      80.00000        2400.00 
  PIPE, TYPE 4, CIRCULAR, 250 mm          |                             |                             | 
0056 715-05123               22.000  m    |     160.00000        3520.00|     135.00000        2970.00|     200.00000        4400.00 
  PIPE, TYPE 1, CIRCULAR, 600 mm          |                             |                             | 
0057 715-05152               17.100  m    |     150.00000        2565.00|     140.00000        2394.00|     300.00000        5130.00 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0058 715-05168                7.300  m    |     100.00000         730.00|     112.00000         817.60|     140.00000        1022.00 
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1212938          |(   5   ) 35-0918397         |(   6  ) 35-1618530 
                                          |ATLAS EXCAVATING, INC.       |RIETH RILEY CONSTRUCTION     |AMERICAN CONTRACTING & SERVIC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0059 715-05169               13.000  m    |     120.00000        1560.00|     100.00000        1300.00|     140.00000        1820.00 
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                             |                             | 
0060 715-46000                2.000  EACH |     700.00000        1400.00|     300.00000         600.00|     500.00000        1000.00 
  PIPE END SECTION, 300 mm                |                             |                             | 
0061 715-46005                2.000  EACH |     750.00000        1500.00|     300.00000         600.00|     550.00000        1100.00 
  PIPE END SECTION, 375 mm                |                             |                             | 
0062 715-46010                1.000  EACH |     800.00000         800.00|     315.00000         315.00|     600.00000         600.00 
  PIPE END SECTION, 450 mm                |                             |                             | 
0063 715-46020                2.000  EACH |     850.00000        1700.00|     375.00000         750.00|     650.00000        1300.00 
  PIPE END SECTION, 600 mm                |                             |                             | 
0064 720-45030                1.000  EACH |    1700.00000        1700.00|    1500.00000        1500.00|    2500.00000        2500.00 
  INLET, E7                               |                             |                             | 
0065 720-45230                1.000  EACH |    1800.00000        1800.00|    1500.00000        1500.00|    3250.00000        3250.00 
  CATCH BASIN, D6                         |                             |                             | 
0066 723-06660               26.000  m2   |    2000.00000       52000.00|     350.00000        9100.00|    1500.00000       39000.00 
  WINGWALL                                |                             |                             | 
0067 801-04308                4.000  EACH |     200.00000         800.00|     350.00000        1400.00|     300.00000        1200.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0068 801-06625               24.000  EACH |     100.00000        2400.00|     120.00000        2880.00|     150.00000        3600.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0069 801-06640               18.000  EACH |     170.00000        3060.00|     250.00000        4500.00|     125.00000        2250.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0070 801-06645                2.000  EACH |      42.00000          84.00|      55.00000         110.00|      35.00000          70.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0071 801-06775                       LUMP |    1700.00000        1700.00|    6942.91000        6942.91|   10000.00000       10000.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0072 801-07118               28.800  m    |      40.00000        1152.00|      44.00000        1267.20|      45.00000        1296.00 
  BARRICADE, III-A                        |                             |                             | 
0073 801-07119               28.800  m    |      45.00000        1296.00|      48.00000        1382.40|      45.00000        1296.00 
  BARRICADE, III-B                        |                             |                             | 
0074 802-05702                9.600  m    |      42.00000         403.20|      34.25000         328.80|      35.00000         336.00 
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0075 802-76025                2.460  m2   |     200.00000         492.00|     173.00000         425.58|     180.00000         442.80 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 2.03 mm THICKNESS               |                             |                             | 
0076 804-06725               11.000  EACH |      17.00000         187.00|      21.00000         231.00|      22.00000         242.00 
  DELINEATOR WITH POST, D1, 75 mm         |                             |                             | 
0077 808-06713             1220.000  m    |       0.80000         976.00|       1.00000        1220.00|       1.00000        1220.00 
  LINE, PAINT, SOLID, WHITE, 100 mm       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-1212938          |(   5   ) 35-0918397         |(   6  ) 35-1618530 
                                          |ATLAS EXCAVATING, INC.       |RIETH RILEY CONSTRUCTION     |AMERICAN CONTRACTING & SERVIC 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0078 808-06714             1220.000  m    |       0.80000         976.00|       1.00000        1220.00|       1.00000        1220.00 
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                             |                             | 
0079 808-75998               54.000  EACH |       8.50000         459.00|      40.00000        2160.00|      30.00000        1620.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $       653,817.21|           $       664,000.00|           $       731,023.55 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       653,817.21|           $       664,000.00|           $       731,023.55 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1917625          |(       )                    |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   SMALL STRUCTURE REPLACEMENT 
                                          |                             |                             | 
0001 105-06845                       LUMP |   14500.00000       14500.00|                             | 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039                9.000  MOS  |    2400.00000       21600.00|                             | 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08443                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0005 109-08444                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0006 110-01001                       LUMP |   39500.00000       39500.00|                             | 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0007 201-52370                       LUMP |   39000.00000       39000.00|                             | 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-02241              109.000  m    |      20.00000        2180.00|                             | 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-51330                       LUMP |    9300.00000        9300.00|                             | 
  PRESENT STRUCTURE, REMOVE               |                             |                             | 
0011 202-74035                3.000  EACH |      36.00000         108.00|                             | 
  SIGN, REMOVE                            |                             |                             | 
0012 203-02000              996.400  m3   |      44.50000       44339.80|                             | 
  EXCAVATION, COMMON                      |                             |                             | 
0013 203-02070             5813.600  m3   |      24.25000      140979.80|                             | 
  BORROW                                  |                             |                             | 
0014 205-06931               26.000  Mg   |      99.50000        2587.00|                             | 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0015 205-06932               50.000  m    |      38.50000        1925.00|                             | 
  TEMPORARY CHECK DAM, STRAW BALES        |                             |                             | 
0016 205-06937              490.000  m    |       5.00000        2450.00|                             | 
  TEMPORARY SILT FENCE                    |                             |                             | 
0017 207-08265             3934.000  m2   |       1.25000        4917.50|                             | 
  SUBGRADE TREATMENT, TYPE IIA            |                             |                             | 
0018 211-07454              183.400  m3   |     110.00000       20174.00|                             | 
  STRUCTURE BACKFILL                      |                             |                             | 
0019 301-07448             1131.200  Mg   |      24.00000       27148.80|                             | 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1917625          |(       )                    |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0020 306-08043              224.000  m2   |      18.50000        4144.00|                             | 
  MILLING, TRANSITION                     |                             |                             | 
0021 401-06264                       LUMP |     839.50000         839.50|                             | 
  PROFILOGRAPH, HMA                       |                             |                             | 
0022 401-07320              382.300  Mg   |      78.50000       30010.55|                             | 
  QC/QA-HMA, 1, 64, SURFACE, 9.5 mm       |                             |                             | 
0023 401-07389              878.000  Mg   |      73.00000       64094.00|                             | 
  QC/QA-HMA, 1, 64, INTERMEDIATE, 19.0 mm |                             |                             | 
0024 401-07406             1076.100  Mg   |      65.00000       69946.50|                             | 
  QC/QA-HMA, 1, 64, BASE, 25.0  MM        |                             |                             | 
0025 402-07432              201.200  Mg   |      94.50000       19013.40|                             | 
  HMA SURFACE, TYPE A                     |                             |                             | 
0026 404-05511             1118.000  m2   |       4.50000        5031.00|                             | 
  SEAL COAT, 2                            |                             |                             | 
0027 406-05520                2.900  Mg   |     415.00000        1203.50|                             | 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0028 601-01700                1.000  EACH |    1750.00000        1750.00|                             | 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 1                               |                             |                             | 
0029 601-01839                1.000  EACH |    1850.00000        1850.00|                             | 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 6                               |                             |                             | 
0030 601-06854                2.000  EACH |    2500.00000        5000.00|                             | 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0031 601-94689                2.000  EACH |    3000.00000        6000.00|                             | 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0032 601-99105               99.060  m    |      44.00000        4358.64|                             | 
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                             |                             | 
0033 605-94811                1.000  EACH |     350.00000         350.00|                             | 
  CURB TURNOUT                            |                             |                             | 
0034 605-97937              180.000  m    |      54.00000        9720.00|                             | 
  CURB AND GUTTER, CONCRETE, ROLL         |                             |                             | 
0035 610-07486               17.400  Mg   |     200.00000        3480.00|                             | 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0036 611-06497                2.000  EACH |     185.00000         370.00|                             | 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0037 615-06490               19.000  EACH |     115.00000        2185.00|                             | 
  RIGHT OF WAY MARKER                     |                             |                             | 
0038 615-06510                2.000  EACH |     600.00000        1200.00|                             | 
  MONUMENT, C                             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1917625          |(       )                    |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0039 616-02320              215.000  m2   |       2.00000         430.00|                             | 
  GEOTEXTILES                             |                             |                             | 
0040 616-06405              101.000  Mg   |      58.50000        5908.50|                             | 
  RIPRAP, REVETMENT                       |                             |                             | 
0041 621-01004                1.000  EACH |     750.00000         750.00|                             | 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0042 621-01597               28.000  m2   |      16.25000         455.00|                             | 
  EROSION CONTROL, MAT                    |                             |                             | 
0043 621-01743               68.000  kg   |      12.50000         850.00|                             | 
  SEED MIXTURE, GRASS, 2                  |                             |                             | 
0045 621-06545                0.531  Mg   |     708.00000         375.95|                             | 
  FERTILIZER                              |                             |                             | 
0046 621-06553              112.100  kg   |       7.50000         840.75|                             | 
  SEED MIXTURE, R                         |                             |                             | 
0047 621-06565                2.700  Mg   |     540.00000        1458.00|                             | 
  MULCHING MATERIAL                       |                             |                             | 
0048 621-06567               14.800  kL   |       5.00000          74.00|                             | 
  WATER                                   |                             |                             | 
0049 621-06574              678.900  m2   |       6.25000        4243.13|                             | 
  SODDING                                 |                             |                             | 
0050 621-52448                4.000  EACH |      25.00000         100.00|                             | 
  SIGN, DO NOT SPRAY                      |                             |                             | 
0051 622-98200                4.000  EACH |      25.00000         100.00|                             | 
  SIGN, DO NOT DISTURB                    |                             |                             | 
0052 714-07534               15.700  m    |    5285.00000       82974.50|                             | 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 4800 mm X 1500 mm             |                             |                             | 
0053 715-05048               30.000  m    |     156.00000        4680.00|                             | 
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                             |                             | 
0054 715-05049               30.000  m    |     161.00000        4830.00|                             | 
  PIPE, TYPE 4, CIRCULAR, 200 mm          |                             |                             | 
0055 715-05051               30.000  m    |     168.00000        5040.00|                             | 
  PIPE, TYPE 4, CIRCULAR, 250 mm          |                             |                             | 
0056 715-05123               22.000  m    |     185.00000        4070.00|                             | 
  PIPE, TYPE 1, CIRCULAR, 600 mm          |                             |                             | 
0057 715-05152               17.100  m    |     150.00000        2565.00|                             | 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0058 715-05168                7.300  m    |     142.00000        1036.60|                             | 
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1917625          |(       )                    |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0059 715-05169               13.000  m    |     120.00000        1560.00|                             | 
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                             |                             | 
0060 715-46000                2.000  EACH |     385.00000         770.00|                             | 
  PIPE END SECTION, 300 mm                |                             |                             | 
0061 715-46005                2.000  EACH |     410.00000         820.00|                             | 
  PIPE END SECTION, 375 mm                |                             |                             | 
0062 715-46010                1.000  EACH |     740.00000         740.00|                             | 
  PIPE END SECTION, 450 mm                |                             |                             | 
0063 715-46020                2.000  EACH |     800.00000        1600.00|                             | 
  PIPE END SECTION, 600 mm                |                             |                             | 
0064 720-45030                1.000  EACH |    1400.00000        1400.00|                             | 
  INLET, E7                               |                             |                             | 
0065 720-45230                1.000  EACH |    1800.00000        1800.00|                             | 
  CATCH BASIN, D6                         |                             |                             | 
0066 723-06660               26.000  m2   |    1150.00000       29900.00|                             | 
  WINGWALL                                |                             |                             | 
0067 801-04308                4.000  EACH |     195.00000         780.00|                             | 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0068 801-06625               24.000  EACH |     102.00000        2448.00|                             | 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0069 801-06640               18.000  EACH |     158.00000        2844.00|                             | 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0070 801-06645                2.000  EACH |      41.00000          82.00|                             | 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0071 801-06775                       LUMP |   11000.00000       11000.00|                             | 
  MAINTAINING TRAFFIC                     |                             |                             | 
0072 801-07118               28.800  m    |      38.25000        1101.60|                             | 
  BARRICADE, III-A                        |                             |                             | 
0073 801-07119               28.800  m    |      42.85000        1234.08|                             | 
  BARRICADE, III-B                        |                             |                             | 
0074 802-05702                9.600  m    |      34.25000         328.80|                             | 
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0075 802-76025                2.460  m2   |     173.00000         425.58|                             | 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 2.03 mm THICKNESS               |                             |                             | 
0076 804-06725               11.000  EACH |      21.00000         231.00|                             | 
  DELINEATOR WITH POST, D1, 75 mm         |                             |                             | 
0077 808-06713             1220.000  m    |       0.75000         915.00|                             | 
  LINE, PAINT, SOLID, WHITE, 100 mm       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   592,177.29                                                   ROUTE : 71 
     CALL ORDER   : 310                     CONTRACT ID : R -28112-A                   COUNTIES : VERMILLION 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   7  ) 35-1917625          |(       )                    |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0078 808-06714             1220.000  m    |       0.75000         915.00|                             | 
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                             |                             | 
0079 808-75998               54.000  EACH |       8.50000         459.00|                             | 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $       783,394.48|           $                 |           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       783,394.48|           $             0.00|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,264,073.00                                                   ROUTE : 
     CALL ORDER   : 316                     CONTRACT ID : R -28189-B                   COUNTIES : VANDERBURGH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
                                          CONTRACT TIME : 06/01/07  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1878024     RAGLE, INC.                                                                $     2,244,670.07  100.0000% 
   2   35-1057095     BLANKENBERGER BROTHERS                                                     $     2,341,482.00  104.3130% 
   3   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                              $     3,226,599.32  143.7449% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1878024          |(   2  ) 35-1057095          |(   3  ) 35-1009310 
                                          |RAGLE, INC.                  |BLANKENBERGER BROTHERS       |DEIG BROTHERS LUMBER & CONSTR 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ENHANCEMENT, BIKE/PEDESTRIAN FACILITY 
                                          |                             |                             | 
0001 105-06845                       LUMP |  100000.00000      100000.00|   70000.00000       70000.00|   95000.00000       95000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039               20.000  MOS  |    1200.00000       24000.00|    1600.00000       32000.00|    2090.00000       41800.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |  112000.00000      112000.00|  260000.00000      260000.00|  161000.00000      161000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 201-52370                       LUMP |   91500.00000       91500.00|  100000.00000      100000.00|  116000.00000      116000.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0007 202-07846               40.000  EACH |      80.00000        3200.00|      88.00000        3520.00|     323.00000       12920.00 
  TREE , REPLANT                          |                             |                             | 
0008 202-91840              887.000  LFT  |       5.00000        4435.00|       3.80000        3370.60|       9.60000        8515.20 
  FENCE, CHAIN LINK, REMOVE               |                             |                             | 
0009 203-02000             7758.000  CYS  |      20.00000      155160.00|      10.00000       77580.00|      14.30000      110939.40 
  EXCAVATION, COMMON                      |                             |                             | 
0010 204-02290                6.000  EACH |     500.00000        3000.00|     420.00000        2520.00|    2050.00000       12300.00 
  SETTLEMENT PLATE                        |                             |                             | 
0011 205-04948                       LUMP |    3500.00000        3500.00|    2200.00000        2200.00|    9250.00000        9250.00 
  TEMPORARY CONSTRUCTION ENTRANCE/EXIT    |                             |                             | 
0012 205-06932              261.000  LFT  |       4.00000        1044.00|       4.30000        1122.30|       7.00000        1827.00 
  TEMPORARY CHECK DAM, STRAW BALES        |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,264,073.00                                                   ROUTE : 
     CALL ORDER   : 316                     CONTRACT ID : R -28189-B                   COUNTIES : VANDERBURGH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1878024          |(   2   ) 35-1057095         |(   3  ) 35-1009310 
                                          |RAGLE, INC.                  |BLANKENBERGER BROTHERS       |DEIG BROTHERS LUMBER & CONSTR 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0013 205-06933               52.000  EACH |      30.00000        1560.00|      60.50000        3146.00|     115.00000        5980.00 
  TEMPORARY DITCH INLET PROTECTION        |                             |                             | 
0014 205-06935               15.000  EACH |     120.00000        1800.00|     310.00000        4650.00|     470.00000        7050.00 
  TEMPORARY SEDIMENT BASIN                |                             |                             | 
0015 205-06937             3572.000  LFT  |       1.00000        3572.00|       1.65000        5893.80|       1.70000        6072.40 
  TEMPORARY SILT FENCE                    |                             |                             | 
0016 206-51817             5177.000  SFT  |      20.00000      103540.00|      27.00000      139779.00|      23.90000      123730.30 
  SHEET PILING, STEEL                     |                             |                             | 
0017 207-08262             9075.000  SYS  |       3.50000       31762.50|       3.90000       35392.50|      14.90000      135217.50 
  SUBGRADE TREATMENT, TYPE I              |                             |                             | 
0018 210-04181                6.000  EACH |     294.00000        1764.00|     440.00000        2640.00|     320.00000        1920.00 
  BICYCLE RACK                            |                             |                             | 
0019 211-07454             1635.000  CYS  |      20.00000       32700.00|      19.00000       31065.00|      37.50000       61312.50 
  STRUCTURE BACKFILL                      |                             |                             | 
0020 212-06281             8812.000  CYS  |       1.50000       13218.00|       1.65000       14539.80|       8.60000       75783.20 
  STOCKPILED SELECTED MATERIAL            |                             |                             | 
0021 212-06282             8812.000  CYS  |       1.90000       16742.80|       2.75000       24233.00|       9.60000       84595.20 
  STOCKPILED SELECTED MATERIAL, SALVAGED  |                             |                             | 
  SALVAGED                                |                             |                             | 
0022 301-07448             3498.000  TON  |      22.00000       76956.00|      24.30000       85001.40|      31.40000      109837.20 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0023 303-01180              527.000  TON  |      18.00000        9486.00|      19.50000       10276.50|      33.80000       17812.60 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0024 303-07449               37.000  TON  |      20.00000         740.00|      25.60000         947.20|      35.00000        1295.00 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0025 402-07432              799.000  TON  |      81.00000       64719.00|      89.10000       71190.90|      98.00000       78302.00 
  HMA SURFACE, TYPE A                     |                             |                             | 
0026 402-07435             1128.000  TON  |      63.00000       71064.00|      69.30000       78170.40|      85.00000       95880.00 
  HMA INTERMEDIATE, TYPE A                |                             |                             | 
0027 402-07440              130.000  TON  |      83.00000       10790.00|      91.30000       11869.00|     127.00000       16510.00 
  HMA BASE, TYPE A                        |                             |                             | 
0028 402-07450               10.000  TON  |     125.00000        1250.00|     137.50000        1375.00|     225.00000        2250.00 
  HMA, TYPE A, WEDGE AND LEVEL            |                             |                             | 
0029 406-05520               29.000  TON  |     223.00000        6467.00|     245.30000        7113.70|     270.00000        7830.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0030 502-08203              347.000  SYS  |      60.00000       20820.00|      79.20000       27482.40|      61.90000       21479.30 
  PCCP, 11.5 IN.                          |                             |                             | 
0031 503-03489              143.000  EACH |      12.00000        1716.00|      11.20000        1601.60|      13.00000        1859.00 
  RETROFITTED TIE BARS                    |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,264,073.00                                                   ROUTE : 
     CALL ORDER   : 316                     CONTRACT ID : R -28189-B                   COUNTIES : VANDERBURGH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1878024          |(   2   ) 35-1057095         |(   3  ) 35-1009310 
                                          |RAGLE, INC.                  |BLANKENBERGER BROTHERS       |DEIG BROTHERS LUMBER & CONSTR 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 601-98352              339.000  LFT  |     171.00000       57969.00|     160.00000       54240.00|     129.00000       43731.00 
  BICYCLE RAILING , 54 IN., TUBE AT       |                             |                             | 
  RETAINING WALL                          |                             |                             | 
0033 603-04847                2.000  EACH |    1450.00000        2900.00|    1600.00000        3200.00|    3260.00000        6520.00 
  FENCE GATE , CHAIN LINK, 72 IN. X 13 FT |                             |                             | 
  6 IN.,                                  |                             |                             | 
0034 603-04847                4.000  EACH |    1650.00000        6600.00|    1815.00000        7260.00|    3940.00000       15760.00 
  FENCE GATE , CHAIN LINK, 72 IN. X 16 FT |                             |                             | 
  6 IN.,                                  |                             |                             | 
0035 603-04847                4.000  EACH |    1890.00000        7560.00|    2100.00000        8400.00|    4250.00000       17000.00 
  FENCE GATE , CHAIN LINK, 72 IN. X 20 FT |                             |                             | 
  ,                                       |                             |                             | 
0036 603-04847                2.000  EACH |     975.00000        1950.00|    1080.00000        2160.00|    2070.00000        4140.00 
  FENCE GATE , STEEL TUBE, 48 IN. X 5 FT. |                             |                             | 
  6 IN.,                                  |                             |                             | 
0037 603-04847                2.000  EACH |    1000.00000        2000.00|    1100.00000        2200.00|    2390.00000        4780.00 
  FENCE GATE , STEEL TUBE, 48 IN. X 6 FT. |                             |                             | 
  10 IN.,                                 |                             |                             | 
0038 603-06045              939.000  LFT  |      18.70000       17559.30|      20.60000       19343.40|      17.20000       16150.80 
  FENCE, CHAIN LINK, 48 IN.               |                             |                             | 
0039 603-06045               98.000  LFT  |      19.00000        1862.00|      20.90000        2048.20|      19.20000        1881.60 
  FENCE, CHAIN LINK, 48 IN. , MODIFIED    |                             |                             | 
0040 603-92636             2736.000  LFT  |      22.00000       60192.00|      24.20000       66211.20|      23.80000       65116.80 
  FENCE, CHAIN LINK, 72 IN. , WITH BARBED |                             |                             | 
  WIRE                                    |                             |                             | 
0041 604-04927              365.000  LFT  |      40.00000       14600.00|      37.10000       13541.50|     124.00000       45260.00 
  CONCRETE , COPING, 10 IN., MODULAR      |                             |                             | 
  BLOCK WALLS,                            |                             |                             | 
0042 604-04927              251.000  LFT  |      70.00000       17570.00|      55.00000       13805.00|      84.00000       21084.00 
  CONCRETE , COPING, MSE WALL, REINFORCED |                             |                             | 
0043 604-04927               88.000  LFT  |     125.00000       11000.00|     111.00000        9768.00|     223.00000       19624.00 
  CONCRETE , COPING, SHEET PILE WALL,     |                             |                             | 
  REINFORCED                              |                             |                             | 
0044 604-04927              552.000  LFT  |       1.00000         552.00|      16.30000        8997.60|     247.00000      136344.00 
  CONCRETE , MODULAR BLOCK VENNER, WALL   |                             |                             | 
  TIES                                    |                             |                             | 
0045 604-07897               51.000  SYS  |      75.00000        3825.00|     180.00000        9180.00|      68.00000        3468.00 
  CURB RAMP, CONCRETE, C                  |                             |                             | 
0046 604-07902               87.000  SYS  |      75.00000        6525.00|     165.00000       14355.00|      68.00000        5916.00 
  CURB RAMP, CONCRETE, H                  |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,264,073.00                                                   ROUTE : 
     CALL ORDER   : 316                     CONTRACT ID : R -28189-B                   COUNTIES : VANDERBURGH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1878024          |(   2   ) 35-1057095         |(   3  ) 35-1009310 
                                          |RAGLE, INC.                  |BLANKENBERGER BROTHERS       |DEIG BROTHERS LUMBER & CONSTR 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0047 604-91404              755.000  SYS  |      40.00000       30200.00|      35.00000       26425.00|      47.30000       35711.50 
  SIDEWALK, CONCRETE, 5 IN.               |                             |                             | 
0048 605-06144             2007.000  LFT  |      15.00000       30105.00|      12.00000       24084.00|      15.40000       30907.80 
  CURB AND GUTTER, A, CONCRETE            |                             |                             | 
0049 605-94811                4.000  EACH |     600.00000        2400.00|     660.00000        2640.00|     560.00000        2240.00 
  CURB TURNOUT                            |                             |                             | 
0050 607-06175                5.000  LFT  |     175.00000         875.00|      18.00000          90.00|     185.00000         925.00 
  GUTTER, CONCRETE , 2 FT.                |                             |                             | 
0051 607-06175              418.000  LFT  |      19.00000        7942.00|      22.30000        9321.40|      20.80000        8694.40 
  GUTTER, CONCRETE , 3 FT.                |                             |                             | 
0052 607-06175               88.000  LFT  |      10.00000         880.00|      15.70000        1381.60|       9.00000         792.00 
  GUTTER, CONCRETE , INFILL, 1.0 FT.      |                             |                             | 
0053 607-06335              225.000  LFT  |      20.00000        4500.00|      33.70000        7582.50|      19.10000        4297.50 
  PAVED SIDE DITCH, A                     |                             |                             | 
0054 610-08462              135.000  SYS  |      60.00000        8100.00|      50.00000        6750.00|      67.00000        9045.00 
  PCCP FOR APPROACHES, 8 IN.              |                             |                             | 
0055 611-03671                2.000  EACH |    1295.00000        2590.00|    1100.00000        2200.00|    1395.00000        2790.00 
  TRASH RECEPTACLE                        |                             |                             | 
0056 611-03671                2.000  EACH |     250.00000         500.00|     400.00000         800.00|     520.00000        1040.00 
  TRASH RECEPTACLE PAD, 4 IN.             |                             |                             | 
0057 616-02305              132.000  CYS  |     160.00000       21120.00|     175.00000       23100.00|     195.00000       25740.00 
  GABIONS                                 |                             |                             | 
0058 616-02320             1948.000  SYS  |       2.50000        4870.00|       1.60000        3116.80|       2.50000        4870.00 
  GEOTEXTILES                             |                             |                             | 
0059 616-06405              216.000  TON  |      23.50000        5076.00|      28.50000        6156.00|      41.50000        8964.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0060 619-02311                2.000  EACH |     250.00000         500.00|     860.00000        1720.00|     945.00000        1890.00 
  CLEANOUT WITH PLUG, PVC, 8 IN.          |                             |                             | 
0061 621-01004                3.000  EACH |     700.00000        2100.00|     770.00000        2310.00|     780.00000        2340.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0062 621-02770               87.000  SYS  |       2.60000         226.20|       2.90000         252.30|      24.00000        2088.00 
  EROSION CONTROL BLANKET                 |                             |                             | 
0063 621-06545                2.000  TON  |     600.00000        1200.00|     660.00000        1320.00|     950.00000        1900.00 
  FERTILIZER                              |                             |                             | 
0064 621-06554             1050.000  LBS  |       4.45000        4672.50|       4.90000        5145.00|      11.20000       11760.00 
  SEED MIXTURE, U                         |                             |                             | 
0065 621-06565                9.000  TON  |     533.00000        4797.00|     590.00000        5310.00|     910.00000        8190.00 
  MULCHING MATERIAL                       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,264,073.00                                                   ROUTE : 
     CALL ORDER   : 316                     CONTRACT ID : R -28189-B                   COUNTIES : VANDERBURGH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : VINCENNES DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1878024          |(   2   ) 35-1057095         |(   3  ) 35-1009310 
                                          |RAGLE, INC.                  |BLANKENBERGER BROTHERS       |DEIG BROTHERS LUMBER & CONSTR 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0066 621-06575             7231.000  SYS  |       5.00000       36155.00|       5.50000       39770.50|      19.00000      137389.00 
  SODDING, NURSERY                        |                             |                             | 
0067 621-07642              600.000  CYS  |      40.00000       24000.00|      36.00000       21600.00|      18.80000       11280.00 
  SOIL PREPARATION                        |                             |                             | 
0068 621-07643                2.000  EACH |    1000.00000        2000.00|     200.00000         400.00|     255.00000         510.00 
  TREE PROTECTION                         |                             |                             | 
0069 621-98038              150.000  CYS  |      65.00000        9750.00|      71.50000       10725.00|      86.00000       12900.00 
  MULCH, HARDWOOD SHREDDED BARK           |                             |                             | 
0070 622-01937              515.000  EACH |      32.00000       16480.00|      35.20000       18128.00|      21.00000       10815.00 
  PLANT                                   |                             |                             | 
0071 622-05640              203.000  EACH |      55.00000       11165.00|      60.50000       12281.50|     105.00000       21315.00 
  PLANT, DECIDUOUS SHRUB, OVER 24 TO 36   |                             |                             | 
  IN.                                     |                             |                             | 
0072 622-05650               98.000  EACH |     365.00000       35770.00|     401.00000       39298.00|     445.00000       43610.00 
  PLANT, DECIDUOUS TREE, SINGLE STEM,     |                             |                             | 
  OVER 2 TO 2.5 IN.                       |                             |                             | 
0073 622-05654              894.000  EACH |      12.55000       11219.70|      13.80000       12337.20|      19.20000       17164.80 
  PLANT, PERENNIAL                        |                             |                             | 
0074 622-93712              200.000  EACH |       3.20000         640.00|       3.50000         700.00|      19.40000        3880.00 
  PLANT, BULBS                            |                             |                             | 
0075 622-99101             1112.000  EACH |      10.55000       11731.60|      11.60000       12899.20|      19.20000       21350.40 
  PLANT, DAY LILIES                       |                             |                             | 
0076 701-04732              400.000  LFT  |      70.00000       28000.00|      38.50000       15400.00|     122.00000       48800.00 
  PILE , HELICAL                          |                             |                             | 
0077 702-05106                1.000  EACH |    2225.00000        2225.00|    2900.00000        2900.00|    2840.00000        2840.00 
  CONCRETE , PRECAST, GRAPHICS PANEL AND  |                             |                             | 
  LEGS                                    |                             |                             | 
0079 703-51030             5136.000  LBS  |       1.30000        6676.80|       1.80000        9244.80|       1.16000        5957.76 
  REINFORCING STEEL                       |                             |                             | 
0080 706-04683               66.000  LFT  |     171.50000       11319.00|     136.00000        8976.00|     118.00000        7788.00 
  RAILING , STEEL TUBE, 32 IN.            |                             |                             | 
0081 709-04919              804.000  SFT  |       5.00000        4020.00|       4.30000        3457.20|       7.50000        6030.00 
  COATING , EPOXY/BAUXITE COLOR COATED    |                             |                             | 
  SURFACE                                 |                             |                             | 
0082 711-03664                2.000  EACH |    1500.00000        3000.00|    1330.00000        2660.00|    1590.00000        3180.00 
  BENCH, METAL                            |                             |                             | 
0083 711-05101             8062.000  LFT  |       6.00000       48372.00|       8.25000       66511.50|       6.30000       50790.60 
  EDGING , TRAIL, CONCRETE, REINFORCED    |                             |                             | 
0084 711-51035             1560.000  LBS  |       2.50000        3900.00|       2.10000        3276.00|      11.20000       17472.00 
  STRUCTURAL STEEL                        |                             |                             | 
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0085 714-44240               68.000  CYS  |     750.00000       51000.00|     730.00000       49640.00|     814.00000       55352.00 
  CONCRETE, A, STRUCTURES                 |                             |                             | 
0086 715-02181              115.000  LFT  |      15.00000        1725.00|      24.10000        2771.50|      27.00000        3105.00 
  SANITARY SEWER SERVICE ADJUSTMENT       |                             |                             | 
0087 715-06690             2157.000  LFT  |      32.00000       69024.00|      20.00000       43140.00|      44.60000       96202.20 
  PIPE, RCP, III, D0.01=1500, 12 IN.      |                             |                             | 
0088 715-07730               55.000  LFT  |      50.00000        2750.00|      25.00000        1375.00|      48.50000        2667.50 
  PIPE, RCP, III, DO.3=75, 18 IN.         |                             |                             | 
0089 715-08282               10.000  TON  |     115.00000        1150.00|     187.00000        1870.00|     128.00000        1280.00 
  HMA FOR STRUCTURE INSTALLATION, TYPE A  |                             |                             | 
0090 715-90714              120.000  LFT  |      25.00000        3000.00|      21.30000        2556.00|      51.00000        6120.00 
  PIPE, PVC, 12 IN.                       |                             |                             | 
0091 715-91361               10.000  LFT  |      22.00000         220.00|      20.80000         208.00|      33.00000         330.00 
  PIPE, PVC, 6 IN.                        |                             |                             | 
0092 715-99384              553.000  LFT  |      35.00000       19355.00|      21.30000       11778.90|      46.50000       25714.50 
  PIPE, REINFORCED CONCRETE, 15 IN.       |                             |                             | 
0093 718-04986                3.000  EACH |     250.00000         750.00|     500.00000        1500.00|     945.00000        2835.00 
  CLEANOUT , SANITARY SEWER               |                             |                             | 
0094 720-04682                5.000  EACH |    1600.00000        8000.00|    1000.00000        5000.00|     870.00000        4350.00 
  INLET, , 15 IN., PVC, DRAIN BASIN       |                             |                             | 
0095 720-04682                2.000  EACH |    2700.00000        5400.00|    2560.00000        5120.00|    3250.00000        6500.00 
  INLET, , MODIFIED (BMP)                 |                             |                             | 
0096 720-45145                5.000  EACH |    2200.00000       11000.00|    1610.00000        8050.00|    2280.00000       11400.00 
  INLET, J10, MODIFIED                    |                             |                             | 
0097 720-92566                5.000  EACH |    2300.00000       11500.00|    1650.00000        8250.00|    2390.00000       11950.00 
  INLET, E, MODIFIED                      |                             |                             | 
0098 720-96422               31.000  EACH |    2000.00000       62000.00|    1300.00000       40300.00|    2040.00000       63240.00 
  INLET, A, MODIFIED                      |                             |                             | 
0099 720-96422                3.000  EACH |    2150.00000        6450.00|    1600.00000        4800.00|    2425.00000        7275.00 
  INLET, A, MODIFIED , GUTTER             |                             |                             | 
0100 731-93945             1933.000  SFT  |      22.00000       42526.00|      17.70000       34214.10|      28.40000       54897.20 
  FACE PANELS, CONCRETE                   |                             |                             | 
0101 731-93946             1933.000  SFT  |      15.00000       28995.00|      20.25000       39143.25|      12.80000       24742.40 
  WALL ERECTION , MSE                     |                             |                             | 
0102 731-93947              252.000  LFT  |      20.00000        5040.00|      24.00000        6048.00|      23.00000        5796.00 
  LEVELING PAD, CONCRETE , MSE WALL       |                             |                             | 
0103 732-07653               72.000  TON  |      22.00000        1584.00|      30.60000        2203.20|      28.00000        2016.00 
  COARSE AGGREGATE, NO. 8                 |                             |                             | 
0104 732-08419              150.000  SYS  |      90.00000       13500.00|      58.80000        8820.00|     168.00000       25200.00 
  MODULAR BLOCK WALL , VENEER             |                             |                             | 
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0105 732-08420               48.000  SYS  |      90.00000        4320.00|      95.60000        4588.80|     138.00000        6624.00 
  MODULAR BLOCK WALL WITH GROUND          |                             |                             | 
  REINFORCEMENT , 6 IN.                   |                             |                             | 
0106 732-08421               48.000  SYS  |      60.00000        2880.00|     162.60000        7804.80|     158.00000        7584.00 
  MODULAR BLOCK WALL ERECTION             |                             |                             | 
0107 732-08421              150.000  SYS  |      60.00000        9000.00|     116.60000       17490.00|     168.00000       25200.00 
  MODULAR BLOCK WALL ERECTION , VENEER    |                             |                             | 
0108 732-94780                1.000  EACH |     500.00000         500.00|    2600.00000        2600.00|    2375.00000        2375.00 
  WATER SERVICE CONNECTION                |                             |                             | 
0109 801-06775                       LUMP |   65000.00000       65000.00|   19999.74000       19999.74|   90000.00000       90000.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0110 802-04314                3.000  EACH |     260.00000         780.00|     900.00000        2700.00|     925.00000        2775.00 
  SIGN , INTERPRETIVE, PLAQUES, STAINLESS |                             |                             | 
0111 802-04314                3.000  EACH |     882.00000        2646.00|     770.00000        2310.00|     695.00000        2085.00 
  SIGN , TRAILHEAD STRUCTURE, WITH 2 POST |                             |                             | 
0112 802-04314                1.000  EACH |    1764.00000        1764.00|    1540.00000        1540.00|    1385.00000        1385.00 
  SIGN , TRAILHEAD, STRUCTURE, WITH 4     |                             |                             | 
  POSTS                                   |                             |                             | 
0113 802-05701              250.000  LFT  |      18.00000        4500.00|       6.30000        1575.00|       5.60000        1400.00 
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0114 802-06830               25.000  SFT  |     131.00000        3275.00|     200.00000        5000.00|     204.00000        5100.00 
  SIGN , TRAIL, ALUMINUM SHEET, MODIFIED  |                             |                             | 
0115 802-07060                6.000  EACH |     200.00000        1200.00|      84.00000         504.00|     265.00000        1590.00 
  SIGN, SHEET, RELOCATE                   |                             |                             | 
0116 802-76025              121.000  SFT  |      22.00000        2662.00|      24.00000        2904.00|      18.20000        2202.20 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 0.080 IN. THICKNESS             |                             |                             | 
0117 805-01816                2.000  EACH |    1000.00000        2000.00|    1100.00000        2200.00|     875.00000        1750.00 
  SIGNAL SUPPORT FOUNDATION, 3 FT. X 3 FT |                             |                             | 
  X 8FT.                                  |                             |                             | 
0118 805-01842                1.000  EACH |     680.00000         680.00|     748.00000         748.00|     745.00000         745.00 
  HANDHOLE, SIGNAL                        |                             |                             | 
0119 805-01844               60.000  LFT  |      16.00000         960.00|      17.60000        1056.00|      17.60000        1056.00 
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                             |                             | 
  UNDERGROUND                             |                             |                             | 
0120 805-01879                1.000  EACH |     600.00000         600.00|     660.00000         660.00|     550.00000         550.00 
  SIGNAL SERVICE, INSTALL                 |                             |                             | 
0121 805-02087                       LUMP |    1500.00000        1500.00|    2125.00000        2125.00|     510.00000         510.00 
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                             |                             | 
  EQUIPMENT                               |                             |                             | 
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0122 805-02152                2.000  EACH |     440.00000         880.00|     484.00000         968.00|     470.00000         940.00 
  PEDESTRIAN SIGNAL HEAD WITH             |                             |                             | 
  INTERNATIONAL SYMBOLS, 18 IN.           |                             |                             | 
0123 805-02572                1.000  EACH |     375.00000         375.00|     412.00000         412.00|     840.00000         840.00 
  SIGNAL SUPPORT FOUNDATION, A            |                             |                             | 
0124 805-03537                2.000  EACH |    3300.00000        6600.00|    3630.00000        7260.00|    3705.00000        7410.00 
  SIGNAL CANTILEVER STRUCTURE, 45 FR. ARM |                             |                             | 
0125 805-04443               22.000  EACH |     273.76000        6022.72|     255.00000        5610.00|      95.00000        2090.00 
  CONDUIT , RGC, AT HISTORIC LIGHT        |                             |                             | 
  FOOTING, 2 IN.                          |                             |                             | 
0126 805-04443               36.000  EACH |     122.72000        4417.92|     114.00000        4104.00|      60.00000        2160.00 
  CONDUIT , RGC, AT PARKING LIGHT FOOTING |                             |                             | 
  1 IN.                                   |                             |                             | 
0127 805-05007                2.000  EACH |     300.00000         600.00|     330.00000         660.00|     170.00000         340.00 
  MICROLOOP DETECTOR, INSTALL             |                             |                             | 
0128 805-78010                1.000  EACH |     950.00000         950.00|    1045.00000        1045.00|     650.00000         650.00 
  CONTROLLER AND CABINET, FLASHER, SOLID  |                             |                             | 
  STATE                                   |                             |                             | 
0129 805-78190                2.000  EACH |     350.00000         700.00|     385.00000         770.00|     340.00000         680.00 
  TRAFFIC SIGNAL HEAD, 1 FACE, 12 IN.     |                             |                             | 
  AMBER                                   |                             |                             | 
0130 805-78205                4.000  EACH |     555.00000        2220.00|     610.00000        2440.00|     585.00000        2340.00 
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED |                             |                             | 
  AMBER, GREEN                            |                             |                             | 
0131 805-78215                1.000  EACH |     570.00000         570.00|     627.00000         627.00|     625.00000         625.00 
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED |                             |                             | 
  AMBER ARROW, GREEN ARROW                |                             |                             | 
0132 805-78370                2.000  EACH |     120.00000         240.00|     132.00000         264.00|     102.00000         204.00 
  PEDESTRIAN PUSH BUTTON AND SIGN         |                             |                             | 
0133 805-78480              410.000  LFT  |       1.00000         410.00|       1.10000         451.00|       0.80000         328.00 
  SIGNAL CABLE, 3C 14GA.                  |                             |                             | 
0134 805-78485              560.000  LFT  |       1.10000         616.00|       1.20000         672.00|       1.00000         560.00 
  SIGNAL CABLE, 5C 14GA.                  |                             |                             | 
0135 805-78490              190.000  LFT  |       1.20000         228.00|       1.30000         247.00|       1.20000         228.00 
  SIGNAL CABLE, 7C 14GA.                  |                             |                             | 
0136 805-90005                1.000  EACH |     300.00000         300.00|     330.00000         330.00|     285.00000         285.00 
  SIGNAL PEDESTAL, 10 FT.                 |                             |                             | 
0137 805-95568              451.000  LFT  |      12.51000        5642.01|      11.70000        5276.70|      14.40000        6494.40 
  CONDUIT, PVC, 4 IN. , FOR FUTURE        |                             |                             | 
  UTILITY USE                             |                             |                             | 
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0138 805-95888             5460.000  LFT  |       0.84000        4586.40|       0.80000        4368.00|       0.80000        4368.00 
  WIRE, NO. 8 COPPER, 1C                  |                             |                             | 
0139 805-95889             2730.000  LFT  |       0.59000        1610.70|       0.55000        1501.50|       0.70000        1911.00 
  WIRE, NO. 10 COPPER, 1C                 |                             |                             | 
0140 805-96092              320.000  LFT  |       2.50000         800.00|       2.75000         880.00|       1.70000         544.00 
  CABLE, COMMUNICATION, 4 PAIR TWISTED,   |                             |                             | 
  (IMSA 40 4)                             |                             |                             | 
0141 807-03802               14.000  EACH |    6296.10000       88145.40|    5870.00000       82180.00|    5370.00000       75180.00 
  LIGHT STANDARDS , TYPE B AND FOUNDATION |                             |                             | 
0142 807-03802                4.000  EACH |    6820.06000       27280.24|    6360.00000       25440.00|    5470.00000       21880.00 
  LIGHT STANDARDS , TYPE D AND FOUNDATION |                             |                             | 
0143 807-03802               11.000  EACH |    1239.00000       13629.00|    4460.00000       49060.00|    5600.00000       61600.00 
  LIGHT STANDARDS ,TYPE A, HISTORIC, AND  |                             |                             | 
  FOUNDATION                              |                             |                             | 
0144 807-03972             2265.000  LFT  |       7.58000       17168.70|       7.05000       15968.25|       8.20000       18573.00 
  CONDUIT, PVC, 1 IN., SCHEDULE 40, FOR   |                             |                             | 
  ELECTRIC                                |                             |                             | 
0145 807-04651              700.000  LFT  |       1.11000         777.00|       1.05000         735.00|       1.00000         700.00 
  WIRE , NO. 6 COPPER, 1C                 |                             |                             | 
0146 807-06796                1.000  EACH |    8354.40000        8354.40|    7800.00000        7800.00|    2650.00000        2650.00 
  ELECTRIC METERED SERVICE FOR PARKING    |                             |                             | 
  LIGHTING                                |                             |                             | 
0147 807-08214             1200.000  LFT  |       5.39000        6468.00|       5.00000        6000.00|       9.10000       10920.00 
  CONDUIT, PVC, 2 IN., SCHEDULE 40, FOR   |                             |                             | 
  ELECTRIC                                |                             |                             | 
0148 808-04767             4280.000  LFT  |       0.34000        1455.20|       0.17000         727.60|       0.40000        1712.00 
  LINE ,PAINT, SOLID, RED, 4 IN.          |                             |                             | 
0149 808-05929              163.000  LFT  |       0.79000         128.77|       1.00000         163.00|       0.90000         146.70 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  CROSSWALK LINE, 8 IN.                   |                             |                             | 
0150 808-06703              320.000  LFT  |       0.39000         124.80|       0.65000         208.00|       0.40000         128.00 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0151 808-06713             1053.000  LFT  |       0.24000         252.72|       0.17000         179.01|       0.32000         336.96 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0152 808-06723               12.000  EACH |      30.00000         360.00|      22.00000         264.00|      45.00000         540.00 
  PAVEMENT MESSAGE MARKINGS, PAINT, LANE  |                             |                             | 
  INDICATION ARROW                        |                             |                             | 
0153 808-74809                3.000  EACH |    1500.00000        4500.00|     314.00000         942.00|    2320.00000        6960.00 
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                             |                             | 
  (R X R)                                 |                             |                             | 
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0154 808-75245             1081.000  LFT  |       0.39000         421.59|       0.65000         702.65|       0.50000         540.50 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0155 808-75297               49.000  LFT  |       5.90000         289.10|       5.50000         269.50|       7.00000         343.00 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0156 808-75325                2.000  EACH |      65.00000         130.00|     242.00000         484.00|      95.00000         190.00 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
0157 808-97664                2.000  EACH |     195.00000         390.00|     209.00000         418.00|     205.00000         410.00 
  PAVEMENT MESSAGE MARKINGS THERMOPLASTIC |                             |                             | 
  HANDICAP SYMBOL                         |                             |                             | 
0158 604-04927              116.000  LFT  |      65.00000        7540.00|      50.00000        5800.00|      74.00000        8584.00 
  CONCRETE , B, FOOTINGS, STEELPILE WALL, |                             |                             | 
  12 IN.                                  |                             |                             | 
     SECTION TOTALS                       |           $     2,244,670.07|           $     2,341,482.00|           $     3,226,599.32 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     2,244,670.07|           $     2,341,482.00|           $     3,226,599.32 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 320 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 
     CALL ORDER   : 320                     CONTRACT ID : R -28193-A                   COUNTIES : WHITE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 04/30/07  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1386990     ISOM, JACK CONSTRUCTION CO                                                 $     5,497,972.50  100.0000% 
   2   35-1212938     ATLAS EXCAVATING, INC.                                                     $     5,936,045.08  107.9679% 
   3   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $     6,068,685.94  110.3804% 
 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 330 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 44 
     CALL ORDER   : 330                     CONTRACT ID : R -28241-A                   COUNTIES : FAYETTE         RUSH 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : GREENFIELD DISTRICT 
                                          CONTRACT TIME : 06/28/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $       156,830.00  100.0000% 
   2   35-1128289     BEATY CONSTRUCTION, INC.                                                   $       157,513.50  100.4358% 
 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 334 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 70 
     CALL ORDER   : 334                     CONTRACT ID : R -28272-C                   COUNTIES : HENDRICKS       MORGAN 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT                 PUTNAM 
                                          CONTRACT TIME : 11/17/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-0918397     RIETH RILEY CONSTRUCTION                                                   $       960,000.00  100.0000% 
   2   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $     1,082,765.80  112.7881% 
 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 340 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 06/15/07  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1139301     E & B PAVING, INC.                                                         $     7,322,011.91  100.0000% 
   2   35-1875662     CRIDER & CRIDER, INC.                                                      $     7,597,279.10  103.7594% 
   3   35-0175870     BERNS CONSTRUCTION COMPANY INC.                                            $     7,873,550.54  107.5326% 
   4   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     8,390,220.00  114.5890% 
   5   35-1212938     ATLAS EXCAVATING, INC.                                                     $     8,647,699.92  118.1055% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2  ) 35-1875662          |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   NEW ROAD CONSTRUCTION 
                                          |                             |                             | 
0001 105-06845                       LUMP |  132808.50000      132808.50|  150000.00000      150000.00|  100000.00000      100000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039               18.000  MOS  |    1984.81000       35726.58|    1500.00000       27000.00|    2000.00000       36000.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08441                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, PCCP               |                             |                             | 
0005 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0006 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0007 110-01001                       LUMP |  366100.60000      366100.60|  500000.00000      500000.00|  392929.00000      392929.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0008 201-52370                       LUMP |   73220.12000       73220.12|  112000.00000      112000.00|  116500.00000      116500.00 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-01261               10.000  EACH |     408.00000        4080.00|     250.00000        2500.00|     400.00000        4000.00 
  TESTING FOR ASBESTOS                    |                             |                             | 
0010 202-02240              520.000  m2   |      13.75000        7150.00|      11.00000        5720.00|      13.75000        7150.00 
  PAVEMENT REMOVAL                        |                             |                             | 
0011 202-02278               76.000  m    |      30.00000        2280.00|      25.00000        1900.00|      30.00000        2280.00 
  CURB, CONCRETE, REMOVE                  |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 340 -2 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2   ) 35-1875662         |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0012 202-02279              263.000  m    |      30.00000        7890.00|      32.00000        8416.00|      30.00000        7890.00 
  CURB AND GUTTER, REMOVE                 |                             |                             | 
0013 202-02928                1.000  EACH |     515.00000         515.00|     650.00000         650.00|     515.00000         515.00 
  CATCH BASIN, REMOVE                     |                             |                             | 
0014 202-03000                       LUMP |       0.01000           0.01|       1.00000           1.00|       0.01000           0.01 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  10                                      |                             |                             | 
0015 202-03000                       LUMP |    6120.00000        6120.00|   10000.00000       10000.00|    6000.00000        6000.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  12                                      |                             |                             | 
0016 202-03000                       LUMP |    9180.00000        9180.00|   25000.00000       25000.00|   11000.00000       11000.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  13                                      |                             |                             | 
0017 202-03000                       LUMP |    4080.00000        4080.00|    7500.00000        7500.00|    4500.00000        4500.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  15                                      |                             |                             | 
0018 202-03000                       LUMP |   15300.00000       15300.00|   15000.00000       15000.00|   16500.00000       16500.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  17                                      |                             |                             | 
0019 202-03000                       LUMP |    5100.00000        5100.00|   15000.00000       15000.00|    5700.00000        5700.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  19                                      |                             |                             | 
0020 202-03000                       LUMP |    6120.00000        6120.00|   15000.00000       15000.00|    6800.00000        6800.00 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  27                                      |                             |                             | 
0021 202-03000                       LUMP |       0.01000           0.01|       1.00000           1.00|       0.01000           0.01 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  8                                       |                             |                             | 
0022 202-03000                       LUMP |       0.01000           0.01|       1.00000           1.00|       0.01000           0.01 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  9                                       |                             |                             | 
0023 202-52710               18.000  m2   |      21.00000         378.00|      27.00000         486.00|      21.00000         378.00 
  SIDEWALK, CONCRETE, REMOVE              |                             |                             | 
0024 202-60815              202.000  m    |      87.00000       17574.00|      55.00000       11110.00|      87.00000       17574.00 
  CENTER CURB, REMOVE                     |                             |                             | 
0025 202-78515                       LUMP |    1304.01000        1304.01|    1300.00000        1300.00|    1278.44000        1278.44 
  TRAFFIC SIGNAL EQUIPMENT, REMOVE        |                             |                             | 
0026 202-91385                2.000  EACH |     515.00000        1030.00|     400.00000         800.00|     515.00000        1030.00 
  INLET, REMOVE                           |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 340 -3 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2   ) 35-1875662         |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0027 202-96151                       LUMP |     434.67000         434.67|     425.00000         425.00|     426.15000         426.15 
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                             |                             | 
0028 203-02000            40376.000  m3   |      11.76000      474821.76|      20.00000      807520.00|      12.25000      494606.00 
  EXCAVATION, COMMON                      |                             |                             | 
0029 203-02070            34629.000  m3   |       3.50000      121201.50|       4.00000      138516.00|       3.50000      121201.50 
  BORROW                                  |                             |                             | 
0030 205-03371               10.000  m3   |      45.00000         450.00|      45.00000         450.00|      45.00000         450.00 
  SEDIMENT REMOVE                         |                             |                             | 
0031 205-06930               80.000  Mg   |      30.00000        2400.00|      35.00000        2800.00|      30.00000        2400.00 
  SPLASHPAD, RIPRAP                       |                             |                             | 
0032 205-06931              194.000  Mg   |      30.00000        5820.00|      30.00000        5820.00|      30.00000        5820.00 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0033 205-06936              465.000  Mg   |      30.00000       13950.00|      27.00000       12555.00|      30.00000       13950.00 
  TEMPORARY SEDIMENT TRAP                 |                             |                             | 
0034 205-06937             2242.000  m    |       3.67000        8228.14|       3.60000        8071.20|       4.00000        8968.00 
  TEMPORARY SILT FENCE                    |                             |                             | 
0035 207-08262            72900.000  m2   |       4.12000      300348.00|       3.40000      247860.00|       4.25000      309825.00 
  SUBGRADE TREATMENT, TYPE I              |                             |                             | 
0036 210-06900                       LUMP |   16900.00000       16900.00|   17500.00000       17500.00|    8000.00000        8000.00 
  TREATMENT PLANT , WASTEWATER, REMOVE    |                             |                             | 
0037 210-07314              127.000  m    |      85.00000       10795.00|      75.00000        9525.00|     130.00000       16510.00 
  FORCE MAIN , 150 mm                     |                             |                             | 
0038 211-02050              112.000  m3   |      30.00000        3360.00|      35.00000        3920.00|      20.00000        2240.00 
  B BORROW                                |                             |                             | 
0039 211-07454            10710.000  m3   |      25.00000      267750.00|      25.00000      267750.00|      20.00000      214200.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0040 301-07448             3519.000  Mg   |      17.00000       59823.00|      14.00000       49266.00|      27.00000       95013.00 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0041 302-06464            15068.000  m3   |      33.31000      501915.08|      30.00000      452040.00|      44.00000      662992.00 
  SUBBASE FOR PCCP                        |                             |                             | 
0042 401-06264                       LUMP |    1546.38000        1546.38|    1000.00000        1000.00|     790.00000         790.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0043 401-07332              100.000  Mg   |      72.00000        7200.00|      65.00000        6500.00|      95.00000        9500.00 
  QC/QA-HMA, 1, 76, SURFACE, 9.5 mm       |                             |                             | 
0044 401-07335              507.000  Mg   |      68.50000       34729.50|      70.00000       35490.00|      67.00000       33969.00 
  QC/QA-HMA, 4, 76, SURFACE, 9.5 mm       |                             |                             | 
0045 401-07404              728.000  Mg   |      45.25000       32942.00|      48.00000       34944.00|      46.00000       33488.00 
  QC/QA-HMA, 4, 76, INTERMEDIATE, 19.0  M |                             |                             | 
0046 401-07406              299.000  Mg   |      47.00000       14053.00|      41.00000       12259.00|      48.50000       14501.50 
  QC/QA-HMA, 1, 64, BASE, 25.0  MM        |                             |                             | 
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                                                                                                                   PAGE : 340 -4 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2   ) 35-1875662         |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0047 401-07409             3376.000  Mg   |      39.25000      132508.00|      40.00000      135040.00|      37.50000      126600.00 
  QC/QA-HMA, 4, 64, BASE, 25.0 mm         |                             |                             | 
0048 401-07430             1062.000  Mg   |      47.75000       50710.50|      45.00000       47790.00|      42.00000       44604.00 
  QC/QA-HMA, 5, 76, INTERMEDIATE, OG25.0  |                             |                             | 
  mm OG                                   |                             |                             | 
0049 402-07432               86.000  Mg   |      98.00000        8428.00|      66.00000        5676.00|      82.00000        7052.00 
  HMA SURFACE, TYPE A                     |                             |                             | 
0050 402-07433               76.000  Mg   |      66.00000        5016.00|      54.00000        4104.00|      62.50000        4750.00 
  HMA SURFACE, TYPE B                     |                             |                             | 
0051 402-07435               33.000  Mg   |      91.00000        3003.00|      48.00000        1584.00|      77.00000        2541.00 
  HMA INTERMEDIATE, TYPE A                |                             |                             | 
0052 402-07438              127.000  Mg   |      54.25000        6889.75|      43.00000        5461.00|      57.00000        7239.00 
  HMA INTERMEDIATE, TYPE B                |                             |                             | 
0053 402-07440               52.000  Mg   |      69.00000        3588.00|      49.00000        2548.00|      76.00000        3952.00 
  HMA BASE, TYPE A                        |                             |                             | 
0054 402-07441              413.000  Mg   |      46.75000       19307.75|      40.00000       16520.00|      43.00000       17759.00 
  HMA BASE, TYPE B                        |                             |                             | 
0055 402-07453              608.000  Mg   |      43.25000       26296.00|      47.00000       28576.00|      60.00000       36480.00 
  HMA FOR TEMPORARY PAVEMENT              |                             |                             | 
0056 404-05511              369.000  m2   |       8.75000        3228.75|       2.25000         830.25|       5.25000        1937.25 
  SEAL COAT, 2                            |                             |                             | 
0057 406-05520                9.000  Mg   |     225.00000        2025.00|     100.00000         900.00|     225.00000        2025.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0058 501-06266                       LUMP |    5544.61000        5544.61|   16000.00000       16000.00|     750.00000         750.00 
  PROFILOGRAPH, PCCP                      |                             |                             | 
0059 501-06324            53109.000  m2   |      34.10000     1811016.90|      37.50000     1991587.50|      40.50000     2150914.50 
  QC/QA-PCCP, 325 mm                      |                             |                             | 
0060 503-05240             9666.000  m    |      28.13000      271904.58|      22.00000      212652.00|      23.30000      225217.80 
  D-1 CONTRACTION JOINT                   |                             |                             | 
0061 601-03464               16.000  EACH |      40.80000         652.80|      32.00000         512.00|      32.00000         512.00 
  GUARDRAIL, STEEL CURVED TERMINAL END    |                             |                             | 
  SECTION                                 |                             |                             | 
0062 601-99105               65.000  m    |     112.20000        7293.00|      49.00000        3185.00|      49.00000        3185.00 
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                             |                             | 
0063 604-07483             2312.000  Mg   |      48.00000      110976.00|      48.00000      110976.00|      47.00000      108664.00 
  HMA FOR SIDEWALK                        |                             |                             | 
0064 604-07899               13.000  m2   |      84.96000        1104.48|     170.00000        2210.00|     206.00000        2678.00 
  CURB RAMP, CONCRETE, E                  |                             |                             | 
0065 604-07901               24.000  m2   |      84.96000        2039.04|     170.00000        4080.00|     206.00000        4944.00 
  CURB RAMP, CONCRETE, G                  |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2   ) 35-1875662         |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0066 605-06090            12175.000  m    |      21.12000      257136.00|      20.00000      243500.00|      21.20000      258110.00 
  CURB, INTEGRAL, CONCRETE                |                             |                             | 
0067 605-06140              150.000  m    |      90.06000       13509.00|      75.00000       11250.00|     110.00000       16500.00 
  CURB AND GUTTER, CONCRETE               |                             |                             | 
0068 605-06145               48.000  m    |     117.19000        5625.12|      75.00000        3600.00|     125.00000        6000.00 
  CURB AND GUTTER, B, CONCRETE            |                             |                             | 
0069 605-06205              233.000  m    |     209.25000       48755.25|      70.00000       16310.00|     220.00000       51260.00 
  CENTER CURB, B, CONCRETE                |                             |                             | 
0070 605-06210              164.000  m    |     146.39000       24007.96|      75.00000       12300.00|     125.00000       20500.00 
  CENTER CURB, C, CONCRETE                |                             |                             | 
0071 605-06215              240.000  m    |     120.47000       28912.80|      90.00000       21600.00|     115.00000       27600.00 
  CENTER CURB, D, CONCRETE                |                             |                             | 
0072 605-97937               56.000  m    |      98.33000        5506.48|      67.00000        3752.00|     110.00000        6160.00 
  CURB AND GUTTER, CONCRETE, ROLL         |                             |                             | 
0073 606-07484              705.000  m    |       3.57000        2516.85|       5.40000        3807.00|       6.50000        4582.50 
  MILLED HMA SHOULDER CORRUGATIONS        |                             |                             | 
0074 607-90826                1.000  EACH |    2004.13000        2004.13|    1250.00000        1250.00|    2000.00000        2000.00 
  GUTTER TURNOUT, CONCRETE                |                             |                             | 
0075 610-07486               53.000  Mg   |     180.00000        9540.00|      87.00000        4611.00|      78.00000        4134.00 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0076 610-07712              509.000  m2   |      70.49000       35879.41|      43.00000       21887.00|      54.60000       27791.40 
  PCCP FOR APPROACHES, 150 mm             |                             |                             | 
0077 611-06497                9.000  EACH |     142.80000        1285.20|     125.00000        1125.00|     200.00000        1800.00 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0078 615-06490               91.000  EACH |     122.40000       11138.40|     110.00000       10010.00|     107.00000        9737.00 
  RIGHT OF WAY MARKER                     |                             |                             | 
0079 615-06510               13.000  EACH |     331.50000        4309.50|     350.00000        4550.00|     345.00000        4485.00 
  MONUMENT, C                             |                             |                             | 
0080 615-06515                6.000  EACH |     127.50000         765.00|      65.00000         390.00|      63.00000         378.00 
  MONUMENT, D                             |                             |                             | 
0081 615-06527                2.000  EACH |     331.50000         663.00|     600.00000        1200.00|     585.00000        1170.00 
  MONUMENT, SECTION CORNER                |                             |                             | 
0082 616-02320             1221.000  m2   |       2.00000        2442.00|       1.70000        2075.70|       2.00000        2442.00 
  GEOTEXTILES                             |                             |                             | 
0083 616-06405              797.000  Mg   |      30.00000       23910.00|      26.00000       20722.00|      30.00000       23910.00 
  RIPRAP, REVETMENT                       |                             |                             | 
0084 621-01004                3.000  EACH |     494.70000        1484.10|     500.00000        1500.00|     420.00000        1260.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
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0085 621-06545                3.000  Mg   |     594.66000        1783.98|     590.00000        1770.00|     800.00000        2400.00 
  FERTILIZER                              |                             |                             | 
0086 621-06554              513.000  kg   |       7.19000        3688.47|       7.10000        3642.30|       2.75000        1410.75 
  SEED MIXTURE, U                         |                             |                             | 
0087 621-06557              429.000  kg   |       5.46000        2342.34|       5.40000        2316.60|       2.65000        1136.85 
  SEED MIXTURE, T                         |                             |                             | 
0088 621-06565               14.000  Mg   |     453.90000        6354.60|     450.00000        6300.00|     475.00000        6650.00 
  MULCHING MATERIAL                       |                             |                             | 
0089 621-06567              623.000  kL   |       1.02000         635.46|       1.00000         623.00|       1.00000         623.00 
  WATER                                   |                             |                             | 
0090 621-06574            34581.000  m2   |       3.26000      112734.06|       3.00000      103743.00|       3.50000      121033.50 
  SODDING                                 |                             |                             | 
0091 714-01366               50.000  m    |    1900.00000       95000.00|    1600.00000       80000.00|    1725.00000       86250.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 3000 mm x 1200 mm             |                             |                             | 
0092 714-26702               50.000  m    |    1200.00000       60000.00|    1000.00000       50000.00|     968.00000       48400.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 1800 mm x 900 mm              |                             |                             | 
0093 714-26717               44.000  m    |    2000.00000       88000.00|    1700.00000       74800.00|    1835.00000       80740.00 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 3000 mm x 1500 mm             |                             |                             | 
0094 715-05019               99.000  m    |     235.00000       23265.00|     170.00000       16830.00|     191.00000       18909.00 
  PIPE, TYPE 1, CIRCULAR, 900 mm          |                             |                             | 
0095 715-05048             6940.000  m    |       9.85000       68359.00|       6.75000       46845.00|       8.80000       61072.00 
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                             |                             | 
0096 715-05053               92.000  m    |      52.00000        4784.00|      38.00000        3496.00|      30.40000        2796.80 
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                             |                             | 
0097 715-05119               14.000  m    |     118.00000        1652.00|      80.00000        1120.00|     103.00000        1442.00 
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                             |                             | 
0098 715-05149             1252.000  m    |      85.00000      106420.00|      75.00000       93900.00|      70.50000       88266.00 
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                             |                             | 
0099 715-05151              589.000  m    |      98.00000       57722.00|      80.00000       47120.00|      89.40000       52656.60 
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                             |                             | 
0100 715-05152              322.000  m    |     106.00000       34132.00|      90.00000       28980.00|      78.90000       25405.80 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0101 715-05153              449.000  m    |     130.00000       58370.00|     100.00000       44900.00|     113.00000       50737.00 
  PIPE, TYPE 2, CIRCULAR, 525 mm          |                             |                             | 
0102 715-05154              372.000  m    |     140.00000       52080.00|     110.00000       40920.00|     134.25000       49941.00 
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                             |                             | 
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0103 715-05155              235.000  m    |     165.00000       38775.00|     130.00000       30550.00|     160.00000       37600.00 
  PIPE, TYPE 2, CIRCULAR, 675 mm          |                             |                             | 
0104 715-05156              300.000  m    |     195.00000       58500.00|     150.00000       45000.00|     173.75000       52125.00 
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                             |                             | 
0105 715-05157              194.000  m    |     215.00000       41710.00|     170.00000       32980.00|     180.50000       35017.00 
  PIPE, TYPE 2, CIRCULAR, 825 mm          |                             |                             | 
0106 715-05169                9.000  m    |     120.00000        1080.00|      79.00000         711.00|     103.00000         927.00 
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                             |                             | 
0107 715-05239               85.000  m    |     360.00000       30600.00|     280.00000       23800.00|     289.00000       24565.00 
  PIPE, TYPE 1, DEFORMED, MIN. AREA 0.68  |                             |                             | 
  m2                                      |                             |                             | 
0108 715-05245               43.000  m    |     500.00000       21500.00|     445.00000       19135.00|     445.00000       19135.00 
  PIPE, TYPE 1, DEFORMED, MIN. AREA 1.20  |                             |                             | 
  m2                                      |                             |                             | 
0109 715-05409              928.000  m    |     180.00000      167040.00|     135.00000      125280.00|     130.00000      120640.00 
  PIPE, SANITARY SEWER, 250 mm            |                             |                             | 
0110 715-06501                4.000  EACH |    1110.00000        4440.00|     560.00000        2240.00|    1320.00000        5280.00 
  CONCRETE ANCHOR, MIN. AREA 0.83 m2      |                             |                             | 
0111 715-07536                2.000  EACH |    1550.00000        3100.00|     940.00000        1880.00|    1650.00000        3300.00 
  CONCRETE ANCHOR, MIN. AREA 1.20 m2      |                             |                             | 
0112 715-46000                5.000  EACH |     560.00000        2800.00|     150.00000         750.00|     290.00000        1450.00 
  PIPE END SECTION, 300 mm                |                             |                             | 
0113 715-46005                7.000  EACH |     600.00000        4200.00|     178.00000        1246.00|     325.00000        2275.00 
  PIPE END SECTION, 375 mm                |                             |                             | 
0114 715-46015                1.000  EACH |     800.00000         800.00|     237.00000         237.00|     470.00000         470.00 
  PIPE END SECTION, 525 mm                |                             |                             | 
0115 715-46035                1.000  EACH |    1200.00000        1200.00|     550.00000         550.00|     760.00000         760.00 
  PIPE END SECTION, 825 mm                |                             |                             | 
0116 715-46040                6.000  EACH |    1300.00000        7800.00|     634.00000        3804.00|     900.00000        5400.00 
  PIPE END SECTION, 900 mm                |                             |                             | 
0117 715-90052                       LUMP |   76640.00000       76640.00|   75000.00000       75000.00|  167000.00000      167000.00 
  LIFT STATION                            |                             |                             | 
0118 718-06528                5.000  EACH |     850.00000        4250.00|     500.00000        2500.00|     600.00000        3000.00 
  OUTLET PROTECTOR, 1                     |                             |                             | 
0119 718-06531                4.000  EACH |     225.00000         900.00|     500.00000        2000.00|     600.00000        2400.00 
  OUTLET PROTECTOR, 3                     |                             |                             | 
0120 718-06532             1000.000  m    |       3.06000        3060.00|       3.00000        3000.00|       3.30000        3300.00 
  VIDEO INSPECTION FOR UNDERDRAINS        |                             |                             | 
0121 718-52610              887.000  m3   |      38.00000       33706.00|      35.00000       31045.00|      33.37000       29599.19 
  AGGREGATE FOR UNDERDRAINS               |                             |                             | 
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0122 718-99153            12710.000  m2   |       1.15000       14616.50|       1.50000       19065.00|       0.95000       12074.50 
  GEOTEXTILES FOR UNDERDRAIN              |                             |                             | 
0123 720-07604                1.000  EACH |    1350.00000        1350.00|     650.00000         650.00|     750.00000         750.00 
  CATCH BASIN, REPAIR                     |                             |                             | 
0124 720-44000                1.000  EACH |     901.00000         901.00|     400.00000         400.00|     400.00000         400.00 
  CASTING, ADJUST TO GRADE                |                             |                             | 
0125 720-45410               40.000  EACH |    1600.00000       64000.00|    2000.00000       80000.00|    1955.00000       78200.00 
  MANHOLE, C4                             |                             |                             | 
0126 720-45410               13.000  EACH |    2500.00000       32500.00|    2500.00000       32500.00|    6000.00000       78000.00 
  MANHOLE, C4 , SANITARY                  |                             |                             | 
0127 720-91973                7.000  EACH |    3000.00000       21000.00|    2000.00000       14000.00|    3300.00000       23100.00 
  MANHOLE, H4                             |                             |                             | 
0128 720-95409                5.000  EACH |    2800.00000       14000.00|    2000.00000       10000.00|    3105.00000       15525.00 
  MANHOLE, J4, MODIFIED                   |                             |                             | 
0129 720-98174               43.000  EACH |    1900.00000       81700.00|    2000.00000       86000.00|    2360.00000      101480.00 
  INLET, B15                              |                             |                             | 
0130 720-99417               43.000  EACH |    1950.00000       83850.00|    2000.00000       86000.00|    2642.00000      113606.00 
  CATCH BASIN, C15                        |                             |                             | 
0131 801-04308               10.000  EACH |     408.00000        4080.00|     440.00000        4400.00|     400.00000        4000.00 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0132 801-06207             1829.000  m    |       3.37000        6163.73|       3.30000        6035.70|       3.30000        6035.70 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  100 mm                                  |                             |                             | 
0133 801-06625               19.000  EACH |     204.00000        3876.00|     200.00000        3800.00|     200.00000        3800.00 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0134 801-06640               16.000  EACH |     204.00000        3264.00|     200.00000        3200.00|     200.00000        3200.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0135 801-06645                4.000  EACH |      51.00000         204.00|      50.00000         200.00|      50.00000         200.00 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0136 801-06710             1340.000  DAY  |      12.24000       16401.60|      12.00000       16080.00|      12.00000       16080.00 
  FLASHING ARROW SIGN                     |                             |                             | 
0137 801-06775                       LUMP |    6987.00000        6987.00|   25000.00000       25000.00|   36000.00000       36000.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0138 801-07118              253.000  m    |      56.10000       14193.30|      55.00000       13915.00|      55.00000       13915.00 
  BARRICADE, III-A                        |                             |                             | 
0139 801-07119               15.000  m    |      56.10000         841.50|      55.00000         825.00|      55.00000         825.00 
  BARRICADE, III-B                        |                             |                             | 
0140 801-07120               50.000  m    |     122.40000        6120.00|     120.00000        6000.00|     120.00000        6000.00 
  BARRICADE, III, PERMANENT               |                             |                             | 
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0141 802-05701              103.000  m    |      37.28000        3839.84|      37.00000        3811.00|      36.55000        3764.65 
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0142 802-76025               22.000  m2   |     169.19000        3722.18|     165.00000        3630.00|     165.87000        3649.14 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 2.03 mm THICKNESS               |                             |                             | 
0143 802-76035                7.000  m2   |     144.79000        1013.53|     140.00000         980.00|     141.95000         993.65 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND 2.54 mm THICKNESS                |                             |                             | 
0144 802-76040                2.000  m2   |     367.89000         735.78|     360.00000         720.00|     360.68000         721.36 
  SIGN, SHEET ENCLOSED LENS WITH LEGEND,  |                             |                             | 
  3.18 mm THICKNESS                       |                             |                             | 
0145 805-01815                4.000  EACH |    1598.64000        6394.56|    1600.00000        6400.00|    1567.29000        6269.16 
  SIGNAL SUPPORT FOUNDATION, 915mm X 3.7  |                             |                             | 
0146 805-01842               12.000  EACH |     630.00000        7560.00|     620.00000        7440.00|     617.65000        7411.80 
  HANDHOLE, SIGNAL                        |                             |                             | 
0147 805-01893                       LUMP |     659.07000         659.07|     650.00000         650.00|     646.15000         646.15 
  MAINTAINING TRAFFIC SIGNAL , EXISTING   |                             |                             | 
0148 805-06592              626.000  m    |      32.12000       20107.12|      32.00000       20032.00|      31.49000       19712.74 
  CONDUIT, STEEL, GALVANIZED, 50mm        |                             |                             | 
0149 805-78109                1.000  EACH |    8723.34000        8723.34|    8600.00000        8600.00|    8552.29000        8552.29 
  CONTROLLER AND CABINET, SECONDARY, MENU |                             |                             | 
  DRIVEN, 8 PHASE                         |                             |                             | 
0150 805-78205                4.000  EACH |     503.68000        2014.72|     495.00000        1980.00|     493.80000        1975.20 
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED |                             |                             | 
  AMBER, GREEN                            |                             |                             | 
0151 805-78215                2.000  EACH |     519.38000        1038.76|     510.00000        1020.00|     509.20000        1018.40 
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED |                             |                             | 
  AMBER ARROW, GREEN ARROW                |                             |                             | 
0152 805-78230                4.000  EACH |     822.03000        3288.12|     806.00000        3224.00|     805.91000        3223.64 
  TRAFFIC SIGNAL HEAD, 5 FACE, 305 mm RED |                             |                             | 
  AMBER, GREEN, AMBER ARROW, GREEN ARROW  |                             |                             | 
0153 805-78415                4.000  EACH |    1220.07000        4880.28|    1200.00000        4800.00|    1196.15000        4784.60 
  SPAN, CATENARY, AND TETHER              |                             |                             | 
0154 805-78420                4.000  EACH |     187.85000         751.40|     185.00000         740.00|     184.17000         736.68 
  DISCONNECT HANGER                       |                             |                             | 
0155 805-78445                1.000  EACH |     631.02000         631.02|     620.00000         620.00|     618.65000         618.65 
  SIGNAL SERVICE                          |                             |                             | 
0156 805-78467               59.000  m    |       4.65000         274.35|       4.60000         271.40|       4.56000         269.04 
  SIGNAL CABLE, 3C 8GA.                   |                             |                             | 
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0157 805-78470              405.000  m    |       2.21000         895.05|       2.20000         891.00|       2.17000         878.85 
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                             |                             | 
0158 805-78485               66.000  m    |       3.14000         207.24|       3.10000         204.60|       3.08000         203.28 
  SIGNAL CABLE, 5C 14GA.                  |                             |                             | 
0159 805-78490              154.000  m    |       3.30000         508.20|       3.25000         500.50|       3.24000         498.96 
  SIGNAL CABLE, 7C 14GA.                  |                             |                             | 
0160 805-78510             1476.000  m    |       2.52000        3719.52|       2.50000        3690.00|       2.47000        3645.72 
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                             |                             | 
0161 805-78746              358.000  m    |      24.82000        8885.56|      24.00000        8592.00|      24.33000        8710.14 
  PREFORMED LOOP DETECTORS                |                             |                             | 
0162 805-78785                4.000  EACH |     602.97000        2411.88|     600.00000        2400.00|     591.15000        2364.60 
  SIGNAL DETECTOR HOUSING                 |                             |                             | 
0163 805-78795              136.000  m    |      17.07000        2321.52|      17.00000        2312.00|      16.74000        2276.64 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0164 805-78925                1.000  EACH |     748.83000         748.83|     735.00000         735.00|     734.15000         734.15 
  CONTROLLER CABINET FOUNDATION, P1       |                             |                             | 
0165 805-81032                4.000  EACH |    2910.13000       11640.52|    2900.00000       11600.00|    2853.07000       11412.28 
  SIGNAL STRAIN POLE, STEEL, 9.2m         |                             |                             | 
0166 805-92504                4.000  EACH |     184.77000         739.08|     182.00000         728.00|     181.15000         724.60 
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNE |                             |                             | 
0167 808-03002             1585.000  m    |       1.38000        2187.30|       1.35000        2139.75|       1.35000        2139.75 
  LINE, EPOXY, BROKEN, WHITE, 100 mm      |                             |                             | 
0168 808-03631             6555.000  m    |       1.38000        9045.90|       1.35000        8849.25|       1.35000        8849.25 
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                             |                             | 
0169 808-03632             6302.000  m    |       1.38000        8696.76|       1.35000        8507.70|       1.35000        8507.70 
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                             |                             | 
0170 808-06701              101.000  m    |       1.46000         147.46|       1.45000         146.45|       1.43000         144.43 
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                             |                             | 
  100mm                                   |                             |                             | 
0171 808-06703             1181.000  m    |       1.46000        1724.26|       1.45000        1712.45|       1.43000        1688.83 
  LINE, THERMOPLASTIC, SOLID, WHITE, 100m |                             |                             | 
0172 808-06716              250.000  m    |       3.37000         842.50|       3.30000         825.00|       3.30000         825.00 
  LINE, REMOVE                            |                             |                             | 
0173 808-74805               34.000  m    |      63.24000        2150.16|      62.00000        2108.00|      62.00000        2108.00 
  TRANSVERSE MARKINGS, EPOXY, STOP LINE,  |                             |                             | 
  600 mm                                  |                             |                             | 
0174 808-74807                6.000  EACH |     187.68000        1126.08|     185.00000        1110.00|     184.00000        1104.00 
  PAVEMENT MESSAGE MARKINGS, EPOXY, LANE  |                             |                             | 
  INDICATIONS ARROWS                      |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1139301          |(   2   ) 35-1875662         |(   3  ) 35-0175870 
                                          |E & B PAVING, INC.           |CRIDER & CRIDER, INC.        |BERNS CONSTRUCTION COMPANY IN 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0175 808-74808                4.000  EACH |     202.98000         811.92|     200.00000         800.00|     199.00000         796.00 
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                             |                             | 
  (ONLY)                                  |                             |                             | 
0176 808-75245             1315.000  m    |       1.46000        1919.90|       1.45000        1906.75|       1.43000        1880.45 
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                             |                             | 
  100mm                                   |                             |                             | 
0177 808-75297               71.000  m    |      10.20000         724.20|      10.00000         710.00|      10.00000         710.00 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 600 mm                       |                             |                             | 
0178 808-75320               10.000  EACH |      71.40000         714.00|      70.00000         700.00|      70.00000         700.00 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW    |                             |                             | 
0179 808-75325                7.000  EACH |      91.80000         642.60|      90.00000         630.00|      90.00000         630.00 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
0180 808-75998              282.000  EACH |      22.09000        6229.38|      23.00000        6486.00|      24.00000        6768.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0181 808-94455               34.000  m    |      25.50000         867.00|      25.00000         850.00|      25.00000         850.00 
  TRANSVERSE MARKINGS, EPOXY, CROSSWALK,  |                             |                             | 
  150 mm                                  |                             |                             | 
0182 808-96016              160.000  m    |       7.14000        1142.40|       7.00000        1120.00|       7.00000        1120.00 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 300 |                             |                             | 
  mm                                      |                             |                             | 
0183 501-06727                       LUMP |    3404.85000        3404.85|    5000.00000        5000.00|    2000.00000        2000.00 
  CORING, PCCP                            |                             |                             | 
0184 503-03489               75.000  EACH |      12.00000         900.00|      10.00000         750.00|      15.00000        1125.00 
  RETROFITTED TIE BARS                    |                             |                             | 
     SECTION TOTALS                       |           $     7,322,011.91|           $     7,597,279.10|           $     7,873,550.54 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     7,322,011.91|           $     7,597,279.10|           $     7,873,550.54 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   NEW ROAD CONSTRUCTION 
                                          |                             |                             | 
0001 105-06845                       LUMP |   79000.00000       79000.00|   70000.00000       70000.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039               18.000  MOS  |    2000.00000       36000.00|    2300.00000       41400.00| 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08441                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, PCCP               |                             |                             | 
0005 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0006 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0007 110-01001                       LUMP |  405877.00000      405877.00|  430820.00000      430820.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0008 201-52370                       LUMP |  125000.00000      125000.00|   15000.00000       15000.00| 
  CLEARING RIGHT OF WAY                   |                             |                             | 
0009 202-01261               10.000  EACH |     530.00000        5300.00|    1000.00000       10000.00| 
  TESTING FOR ASBESTOS                    |                             |                             | 
0010 202-02240              520.000  m2   |       9.40000        4888.00|      14.00000        7280.00| 
  PAVEMENT REMOVAL                        |                             |                             | 
0011 202-02278               76.000  m    |      27.00000        2052.00|      25.00000        1900.00| 
  CURB, CONCRETE, REMOVE                  |                             |                             | 
0012 202-02279              263.000  m    |      27.00000        7101.00|      25.00000        6575.00| 
  CURB AND GUTTER, REMOVE                 |                             |                             | 
0013 202-02928                1.000  EACH |    1000.00000        1000.00|     350.00000         350.00| 
  CATCH BASIN, REMOVE                     |                             |                             | 
0014 202-03000                       LUMP |       1.00000           1.00|       0.01000           0.01| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  10                                      |                             |                             | 
0015 202-03000                       LUMP |    6300.00000        6300.00|    8000.00000        8000.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  12                                      |                             |                             | 
0016 202-03000                       LUMP |    9500.00000        9500.00|   12000.00000       12000.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  13                                      |                             |                             | 
0017 202-03000                       LUMP |    4200.00000        4200.00|    5000.00000        5000.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  15                                      |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0018 202-03000                       LUMP |   16000.00000       16000.00|   20000.00000       20000.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  17                                      |                             |                             | 
0019 202-03000                       LUMP |    5300.00000        5300.00|    6500.00000        6500.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  19                                      |                             |                             | 
0020 202-03000                       LUMP |    6300.00000        6300.00|    7800.00000        7800.00| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  27                                      |                             |                             | 
0021 202-03000                       LUMP |       1.00000           1.00|       0.01000           0.01| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  8                                       |                             |                             | 
0022 202-03000                       LUMP |       1.00000           1.00|       0.01000           0.01| 
  HOUSES AND BUILDINGS, REMOVE ,PARCEL NO |                             |                             | 
  9                                       |                             |                             | 
0023 202-52710               18.000  m2   |      27.00000         486.00|      10.00000         180.00| 
  SIDEWALK, CONCRETE, REMOVE              |                             |                             | 
0024 202-60815              202.000  m    |      49.00000        9898.00|       7.00000        1414.00| 
  CENTER CURB, REMOVE                     |                             |                             | 
0025 202-78515                       LUMP |    1300.00000        1300.00|    3000.00000        3000.00| 
  TRAFFIC SIGNAL EQUIPMENT, REMOVE        |                             |                             | 
0026 202-91385                2.000  EACH |     380.00000         760.00|     350.00000         700.00| 
  INLET, REMOVE                           |                             |                             | 
0027 202-96151                       LUMP |     450.00000         450.00|     700.00000         700.00| 
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                             |                             | 
0028 203-02000            40376.000  m3   |      13.50000      545076.00|      28.00000     1130528.00| 
  EXCAVATION, COMMON                      |                             |                             | 
0029 203-02070            34629.000  m3   |      13.00000      450177.00|       1.00000       34629.00| 
  BORROW                                  |                             |                             | 
0030 205-03371               10.000  m3   |      51.00000         510.00|      50.00000         500.00| 
  SEDIMENT REMOVE                         |                             |                             | 
0031 205-06930               80.000  Mg   |      35.00000        2800.00|      25.00000        2000.00| 
  SPLASHPAD, RIPRAP                       |                             |                             | 
0032 205-06931              194.000  Mg   |      73.00000       14162.00|      35.00000        6790.00| 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0033 205-06936              465.000  Mg   |      52.00000       24180.00|      35.00000       16275.00| 
  TEMPORARY SEDIMENT TRAP                 |                             |                             | 
0034 205-06937             2242.000  m    |       4.00000        8968.00|       3.00000        6726.00| 
  TEMPORARY SILT FENCE                    |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0035 207-08262            72900.000  m2   |       4.50000      328050.00|       3.30000      240570.00| 
  SUBGRADE TREATMENT, TYPE I              |                             |                             | 
0036 210-06900                       LUMP |   26000.00000       26000.00|   25000.00000       25000.00| 
  TREATMENT PLANT , WASTEWATER, REMOVE    |                             |                             | 
0037 210-07314              127.000  m    |     150.00000       19050.00|     140.00000       17780.00| 
  FORCE MAIN , 150 mm                     |                             |                             | 
0038 211-02050              112.000  m3   |      53.00000        5936.00|      27.00000        3024.00| 
  B BORROW                                |                             |                             | 
0039 211-07454            10710.000  m3   |      17.00000      182070.00|      20.00000      214200.00| 
  STRUCTURE BACKFILL                      |                             |                             | 
0040 301-07448             3519.000  Mg   |      17.00000       59823.00|      27.00000       95013.00| 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0041 302-06464            15068.000  m3   |      41.00000      617788.00|      52.00000      783536.00| 
  SUBBASE FOR PCCP                        |                             |                             | 
0042 401-06264                       LUMP |    4800.00000        4800.00|    1000.00000        1000.00| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0043 401-07332              100.000  Mg   |      65.00000        6500.00|      63.00000        6300.00| 
  QC/QA-HMA, 1, 76, SURFACE, 9.5 mm       |                             |                             | 
0044 401-07335              507.000  Mg   |      72.00000       36504.00|      69.00000       34983.00| 
  QC/QA-HMA, 4, 76, SURFACE, 9.5 mm       |                             |                             | 
0045 401-07404              728.000  Mg   |      50.00000       36400.00|      47.50000       34580.00| 
  QC/QA-HMA, 4, 76, INTERMEDIATE, 19.0  M |                             |                             | 
0046 401-07406              299.000  Mg   |      41.00000       12259.00|      40.10000       11989.90| 
  QC/QA-HMA, 1, 64, BASE, 25.0  MM        |                             |                             | 
0047 401-07409             3376.000  Mg   |      43.00000      145168.00|      39.65000      133858.40| 
  QC/QA-HMA, 4, 64, BASE, 25.0 mm         |                             |                             | 
0048 401-07430             1062.000  Mg   |      53.00000       56286.00|      44.30000       47046.60| 
  QC/QA-HMA, 5, 76, INTERMEDIATE, OG25.0  |                             |                             | 
  mm OG                                   |                             |                             | 
0049 402-07432               86.000  Mg   |      56.00000        4816.00|      65.25000        5611.50| 
  HMA SURFACE, TYPE A                     |                             |                             | 
0050 402-07433               76.000  Mg   |      56.00000        4256.00|      53.44000        4061.44| 
  HMA SURFACE, TYPE B                     |                             |                             | 
0051 402-07435               33.000  Mg   |      53.00000        1749.00|      47.93000        1581.69| 
  HMA INTERMEDIATE, TYPE A                |                             |                             | 
0052 402-07438              127.000  Mg   |      53.00000        6731.00|      42.45000        5391.15| 
  HMA INTERMEDIATE, TYPE B                |                             |                             | 
0053 402-07440               52.000  Mg   |      45.00000        2340.00|      48.20000        2506.40| 
  HMA BASE, TYPE A                        |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 340 -15 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0054 402-07441              413.000  Mg   |      45.00000       18585.00|      39.35000       16251.55| 
  HMA BASE, TYPE B                        |                             |                             | 
0055 402-07453              608.000  Mg   |      58.00000       35264.00|      47.00000       28576.00| 
  HMA FOR TEMPORARY PAVEMENT              |                             |                             | 
0056 404-05511              369.000  m2   |       8.00000        2952.00|       2.13000         785.97| 
  SEAL COAT, 2                            |                             |                             | 
0057 406-05520                9.000  Mg   |     250.00000        2250.00|     100.00000         900.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0058 501-06266                       LUMP |   13000.00000       13000.00|   16000.00000       16000.00| 
  PROFILOGRAPH, PCCP                      |                             |                             | 
0059 501-06324            53109.000  m2   |      42.00000     2230578.00|      42.00000     2230578.00| 
  QC/QA-PCCP, 325 mm                      |                             |                             | 
0060 503-05240             9666.000  m    |      26.00000      251316.00|      28.00000      270648.00| 
  D-1 CONTRACTION JOINT                   |                             |                             | 
0061 601-03464               16.000  EACH |      34.00000         544.00|      64.00000        1024.00| 
  GUARDRAIL, STEEL CURVED TERMINAL END    |                             |                             | 
  SECTION                                 |                             |                             | 
0062 601-99105               65.000  m    |      52.00000        3380.00|      60.00000        3900.00| 
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                             |                             | 
0063 604-07483             2312.000  Mg   |      60.00000      138720.00|      47.50000      109820.00| 
  HMA FOR SIDEWALK                        |                             |                             | 
0064 604-07899               13.000  m2   |     120.00000        1560.00|     180.00000        2340.00| 
  CURB RAMP, CONCRETE, E                  |                             |                             | 
0065 604-07901               24.000  m2   |     120.00000        2880.00|     170.00000        4080.00| 
  CURB RAMP, CONCRETE, G                  |                             |                             | 
0066 605-06090            12175.000  m    |      19.00000      231325.00|      28.00000      340900.00| 
  CURB, INTEGRAL, CONCRETE                |                             |                             | 
0067 605-06140              150.000  m    |      83.00000       12450.00|      85.00000       12750.00| 
  CURB AND GUTTER, CONCRETE               |                             |                             | 
0068 605-06145               48.000  m    |      86.00000        4128.00|      82.00000        3936.00| 
  CURB AND GUTTER, B, CONCRETE            |                             |                             | 
0069 605-06205              233.000  m    |     290.00000       67570.00|      70.00000       16310.00| 
  CENTER CURB, B, CONCRETE                |                             |                             | 
0070 605-06210              164.000  m    |     220.00000       36080.00|      86.00000       14104.00| 
  CENTER CURB, C, CONCRETE                |                             |                             | 
0071 605-06215              240.000  m    |      69.00000       16560.00|      93.00000       22320.00| 
  CENTER CURB, D, CONCRETE                |                             |                             | 
0072 605-97937               56.000  m    |      80.00000        4480.00|      72.00000        4032.00| 
  CURB AND GUTTER, CONCRETE, ROLL         |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0073 606-07484              705.000  m    |       9.00000        6345.00|       5.39000        3799.95| 
  MILLED HMA SHOULDER CORRUGATIONS        |                             |                             | 
0074 607-90826                1.000  EACH |     640.00000         640.00|    1400.00000        1400.00| 
  GUTTER TURNOUT, CONCRETE                |                             |                             | 
0075 610-07486               53.000  Mg   |     110.00000        5830.00|      86.25000        4571.25| 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0076 610-07712              509.000  m2   |      72.00000       36648.00|      45.00000       22905.00| 
  PCCP FOR APPROACHES, 150 mm             |                             |                             | 
0077 611-06497                9.000  EACH |     130.00000        1170.00|     180.00000        1620.00| 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0078 615-06490               91.000  EACH |     110.00000       10010.00|     112.00000       10192.00| 
  RIGHT OF WAY MARKER                     |                             |                             | 
0079 615-06510               13.000  EACH |     360.00000        4680.00|     445.00000        5785.00| 
  MONUMENT, C                             |                             |                             | 
0080 615-06515                6.000  EACH |      66.00000         396.00|     130.00000         780.00| 
  MONUMENT, D                             |                             |                             | 
0081 615-06527                2.000  EACH |     620.00000        1240.00|     445.00000         890.00| 
  MONUMENT, SECTION CORNER                |                             |                             | 
0082 616-02320             1221.000  m2   |       6.00000        7326.00|       5.69000        6947.49| 
  GEOTEXTILES                             |                             |                             | 
0083 616-06405              797.000  Mg   |      24.00000       19128.00|      28.17000       22451.49| 
  RIPRAP, REVETMENT                       |                             |                             | 
0084 621-01004                3.000  EACH |     510.00000        1530.00|     485.00000        1455.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0085 621-06545                3.000  Mg   |     610.00000        1830.00|     583.00000        1749.00| 
  FERTILIZER                              |                             |                             | 
0086 621-06554              513.000  kg   |      82.00000       42066.00|       7.05000        3616.65| 
  SEED MIXTURE, U                         |                             |                             | 
0087 621-06557              429.000  kg   |      80.00000       34320.00|       5.35000        2295.15| 
  SEED MIXTURE, T                         |                             |                             | 
0088 621-06565               14.000  Mg   |     470.00000        6580.00|     445.00000        6230.00| 
  MULCHING MATERIAL                       |                             |                             | 
0089 621-06567              623.000  kL   |       2.00000        1246.00|       1.00000         623.00| 
  WATER                                   |                             |                             | 
0090 621-06574            34581.000  m2   |       4.00000      138324.00|       2.80000       96826.80| 
  SODDING                                 |                             |                             | 
0091 714-01366               50.000  m    |    1700.00000       85000.00|    2300.00000      115000.00| 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 3000 mm x 1200 mm             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0092 714-26702               50.000  m    |     710.00000       35500.00|    1200.00000       60000.00| 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 1800 mm x 900 mm              |                             |                             | 
0093 714-26717               44.000  m    |    1800.00000       79200.00|    2200.00000       96800.00| 
  CULVERT, PRECAST BOX, REINFORCED        |                             |                             | 
  CONCRETE, 3000 mm x 1500 mm             |                             |                             | 
0094 715-05019               99.000  m    |     170.00000       16830.00|     240.00000       23760.00| 
  PIPE, TYPE 1, CIRCULAR, 900 mm          |                             |                             | 
0095 715-05048             6940.000  m    |       9.30000       64542.00|      10.00000       69400.00| 
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                             |                             | 
0096 715-05053               92.000  m    |      62.00000        5704.00|      50.00000        4600.00| 
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                             |                             | 
0097 715-05119               14.000  m    |      88.00000        1232.00|     130.00000        1820.00| 
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                             |                             | 
0098 715-05149             1252.000  m    |      70.00000       87640.00|     120.00000      150240.00| 
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                             |                             | 
0099 715-05151              589.000  m    |      75.00000       44175.00|     120.00000       70680.00| 
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                             |                             | 
0100 715-05152              322.000  m    |      88.00000       28336.00|     130.00000       41860.00| 
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                             |                             | 
0101 715-05153              449.000  m    |      99.00000       44451.00|     138.00000       61962.00| 
  PIPE, TYPE 2, CIRCULAR, 525 mm          |                             |                             | 
0102 715-05154              372.000  m    |     110.00000       40920.00|     146.00000       54312.00| 
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                             |                             | 
0103 715-05155              235.000  m    |     140.00000       32900.00|     167.00000       39245.00| 
  PIPE, TYPE 2, CIRCULAR, 675 mm          |                             |                             | 
0104 715-05156              300.000  m    |     150.00000       45000.00|     186.00000       55800.00| 
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                             |                             | 
0105 715-05157              194.000  m    |     180.00000       34920.00|     210.00000       40740.00| 
  PIPE, TYPE 2, CIRCULAR, 825 mm          |                             |                             | 
0106 715-05169                9.000  m    |      75.00000         675.00|     170.00000        1530.00| 
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                             |                             | 
0107 715-05239               85.000  m    |     300.00000       25500.00|     370.00000       31450.00| 
  PIPE, TYPE 1, DEFORMED, MIN. AREA 0.68  |                             |                             | 
  m2                                      |                             |                             | 
0108 715-05245               43.000  m    |     410.00000       17630.00|     540.00000       23220.00| 
  PIPE, TYPE 1, DEFORMED, MIN. AREA 1.20  |                             |                             | 
  m2                                      |                             |                             | 
0109 715-05409              928.000  m    |     105.00000       97440.00|     100.00000       92800.00| 
  PIPE, SANITARY SEWER, 250 mm            |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0110 715-06501                4.000  EACH |    1700.00000        6800.00|    2300.00000        9200.00| 
  CONCRETE ANCHOR, MIN. AREA 0.83 m2      |                             |                             | 
0111 715-07536                2.000  EACH |    1700.00000        3400.00|    2400.00000        4800.00| 
  CONCRETE ANCHOR, MIN. AREA 1.20 m2      |                             |                             | 
0112 715-46000                5.000  EACH |     460.00000        2300.00|     500.00000        2500.00| 
  PIPE END SECTION, 300 mm                |                             |                             | 
0113 715-46005                7.000  EACH |     500.00000        3500.00|     600.00000        4200.00| 
  PIPE END SECTION, 375 mm                |                             |                             | 
0114 715-46015                1.000  EACH |     640.00000         640.00|     650.00000         650.00| 
  PIPE END SECTION, 525 mm                |                             |                             | 
0115 715-46035                1.000  EACH |     820.00000         820.00|    1000.00000        1000.00| 
  PIPE END SECTION, 825 mm                |                             |                             | 
0116 715-46040                6.000  EACH |     930.00000        5580.00|    1000.00000        6000.00| 
  PIPE END SECTION, 900 mm                |                             |                             | 
0117 715-90052                       LUMP |  150000.00000      150000.00|  147000.00000      147000.00| 
  LIFT STATION                            |                             |                             | 
0118 718-06528                5.000  EACH |     710.00000        3550.00|     750.00000        3750.00| 
  OUTLET PROTECTOR, 1                     |                             |                             | 
0119 718-06531                4.000  EACH |     610.00000        2440.00|     750.00000        3000.00| 
  OUTLET PROTECTOR, 3                     |                             |                             | 
0120 718-06532             1000.000  m    |       3.40000        3400.00|       4.00000        4000.00| 
  VIDEO INSPECTION FOR UNDERDRAINS        |                             |                             | 
0121 718-52610              887.000  m3   |      40.00000       35480.00|      20.00000       17740.00| 
  AGGREGATE FOR UNDERDRAINS               |                             |                             | 
0122 718-99153            12710.000  m2   |       2.10000       26691.00|       3.00000       38130.00| 
  GEOTEXTILES FOR UNDERDRAIN              |                             |                             | 
0123 720-07604                1.000  EACH |    1500.00000        1500.00|    1300.00000        1300.00| 
  CATCH BASIN, REPAIR                     |                             |                             | 
0124 720-44000                1.000  EACH |     310.00000         310.00|     300.00000         300.00| 
  CASTING, ADJUST TO GRADE                |                             |                             | 
0125 720-45410               40.000  EACH |    2200.00000       88000.00|    1900.00000       76000.00| 
  MANHOLE, C4                             |                             |                             | 
0126 720-45410               13.000  EACH |    2600.00000       33800.00|    2600.00000       33800.00| 
  MANHOLE, C4 , SANITARY                  |                             |                             | 
0127 720-91973                7.000  EACH |    2400.00000       16800.00|    2600.00000       18200.00| 
  MANHOLE, H4                             |                             |                             | 
0128 720-95409                5.000  EACH |    2800.00000       14000.00|    2400.00000       12000.00| 
  MANHOLE, J4, MODIFIED                   |                             |                             | 
0129 720-98174               43.000  EACH |    2300.00000       98900.00|    2600.00000      111800.00| 
  INLET, B15                              |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0130 720-99417               43.000  EACH |    2400.00000      103200.00|    2300.00000       98900.00| 
  CATCH BASIN, C15                        |                             |                             | 
0131 801-04308               10.000  EACH |     610.00000        6100.00|     575.00000        5750.00| 
  ROAD CLOSURE SIGN ASSEMBLY              |                             |                             | 
0132 801-06207             1829.000  m    |       5.00000        9145.00|       4.10000        7498.90| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  100 mm                                  |                             |                             | 
0133 801-06625               19.000  EACH |     150.00000        2850.00|     145.00000        2755.00| 
  DETOUR ROUTE MARKER ASSEMBLY            |                             |                             | 
0134 801-06640               16.000  EACH |     240.00000        3840.00|     225.00000        3600.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0135 801-06645                4.000  EACH |      90.00000         360.00|      85.00000         340.00| 
  CONSTRUCTION SIGN, B                    |                             |                             | 
0136 801-06710             1340.000  DAY  |      16.00000       21440.00|      15.00000       20100.00| 
  FLASHING ARROW SIGN                     |                             |                             | 
0137 801-06775                       LUMP |   55000.00000       55000.00|   11220.00000       11220.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0138 801-07118              253.000  m    |      58.00000       14674.00|      55.00000       13915.00| 
  BARRICADE, III-A                        |                             |                             | 
0139 801-07119               15.000  m    |      63.00000         945.00|      60.00000         900.00| 
  BARRICADE, III-B                        |                             |                             | 
0140 801-07120               50.000  m    |     120.00000        6000.00|      20.00000        1000.00| 
  BARRICADE, III, PERMANENT               |                             |                             | 
0141 802-05701              103.000  m    |      39.00000        4017.00|      36.55000        3764.65| 
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                             |                             | 
  BASE                                    |                             |                             | 
0142 802-76025               22.000  m2   |     170.00000        3740.00|     165.87000        3649.14| 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND, 2.03 mm THICKNESS               |                             |                             | 
0143 802-76035                7.000  m2   |     150.00000        1050.00|     141.95000         993.65| 
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                             |                             | 
  LEGEND 2.54 mm THICKNESS                |                             |                             | 
0144 802-76040                2.000  m2   |     380.00000         760.00|     360.68000         721.36| 
  SIGN, SHEET ENCLOSED LENS WITH LEGEND,  |                             |                             | 
  3.18 mm THICKNESS                       |                             |                             | 
0145 805-01815                4.000  EACH |    1700.00000        6800.00|    1567.29000        6269.16| 
  SIGNAL SUPPORT FOUNDATION, 915mm X 3.7  |                             |                             | 
0146 805-01842               12.000  EACH |     650.00000        7800.00|     617.65000        7411.80| 
  HANDHOLE, SIGNAL                        |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0147 805-01893                       LUMP |     680.00000         680.00|     646.15000         646.15| 
  MAINTAINING TRAFFIC SIGNAL , EXISTING   |                             |                             | 
0148 805-06592              626.000  m    |      33.00000       20658.00|      31.49000       19712.74| 
  CONDUIT, STEEL, GALVANIZED, 50mm        |                             |                             | 
0149 805-78109                1.000  EACH |    9000.00000        9000.00|    8552.29000        8552.29| 
  CONTROLLER AND CABINET, SECONDARY, MENU |                             |                             | 
  DRIVEN, 8 PHASE                         |                             |                             | 
0150 805-78205                4.000  EACH |     520.00000        2080.00|     493.80000        1975.20| 
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED |                             |                             | 
  AMBER, GREEN                            |                             |                             | 
0151 805-78215                2.000  EACH |     540.00000        1080.00|     509.20000        1018.40| 
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED |                             |                             | 
  AMBER ARROW, GREEN ARROW                |                             |                             | 
0152 805-78230                4.000  EACH |     850.00000        3400.00|     805.91000        3223.64| 
  TRAFFIC SIGNAL HEAD, 5 FACE, 305 mm RED |                             |                             | 
  AMBER, GREEN, AMBER ARROW, GREEN ARROW  |                             |                             | 
0153 805-78415                4.000  EACH |    1300.00000        5200.00|    1196.15000        4784.60| 
  SPAN, CATENARY, AND TETHER              |                             |                             | 
0154 805-78420                4.000  EACH |     190.00000         760.00|     184.17000         736.68| 
  DISCONNECT HANGER                       |                             |                             | 
0155 805-78445                1.000  EACH |     650.00000         650.00|     618.65000         618.65| 
  SIGNAL SERVICE                          |                             |                             | 
0156 805-78467               59.000  m    |       5.00000         295.00|       4.56000         269.04| 
  SIGNAL CABLE, 3C 8GA.                   |                             |                             | 
0157 805-78470              405.000  m    |       3.00000        1215.00|       2.17000         878.85| 
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                             |                             | 
0158 805-78485               66.000  m    |       4.00000         264.00|       3.08000         203.28| 
  SIGNAL CABLE, 5C 14GA.                  |                             |                             | 
0159 805-78490              154.000  m    |       4.00000         616.00|       3.24000         498.96| 
  SIGNAL CABLE, 7C 14GA.                  |                             |                             | 
0160 805-78510             1476.000  m    |       3.00000        4428.00|       2.47000        3645.72| 
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                             |                             | 
0161 805-78746              358.000  m    |      26.00000        9308.00|      24.33000        8710.14| 
  PREFORMED LOOP DETECTORS                |                             |                             | 
0162 805-78785                4.000  EACH |     620.00000        2480.00|     591.15000        2364.60| 
  SIGNAL DETECTOR HOUSING                 |                             |                             | 
0163 805-78795              136.000  m    |      18.00000        2448.00|      16.74000        2276.64| 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0164 805-78925                1.000  EACH |     770.00000         770.00|     734.15000         734.15| 
  CONTROLLER CABINET FOUNDATION, P1       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
     CALL ORDER   : 340                     CONTRACT ID : R -28350-A                   COUNTIES : HENDRICKS 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0165 805-81032                4.000  EACH |    3000.00000       12000.00|    2853.07000       11412.28| 
  SIGNAL STRAIN POLE, STEEL, 9.2m         |                             |                             | 
0166 805-92504                4.000  EACH |     190.00000         760.00|     181.15000         724.60| 
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNE |                             |                             | 
0167 808-03002             1585.000  m    |       2.00000        3170.00|       1.38000        2187.30| 
  LINE, EPOXY, BROKEN, WHITE, 100 mm      |                             |                             | 
0168 808-03631             6555.000  m    |       2.00000       13110.00|       1.25000        8193.75| 
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                             |                             | 
0169 808-03632             6302.000  m    |       2.00000       12604.00|       1.25000        7877.50| 
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                             |                             | 
0170 808-06701              101.000  m    |       3.00000         303.00|       2.10000         212.10| 
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                             |                             | 
  100mm                                   |                             |                             | 
0171 808-06703             1181.000  m    |       3.00000        3543.00|       1.97000        2326.57| 
  LINE, THERMOPLASTIC, SOLID, WHITE, 100m |                             |                             | 
0172 808-06716              250.000  m    |       5.90000        1475.00|       5.58000        1395.00| 
  LINE, REMOVE                            |                             |                             | 
0173 808-74805               34.000  m    |      52.00000        1768.00|      49.20000        1672.80| 
  TRANSVERSE MARKINGS, EPOXY, STOP LINE,  |                             |                             | 
  600 mm                                  |                             |                             | 
0174 808-74807                6.000  EACH |     180.00000        1080.00|     170.00000        1020.00| 
  PAVEMENT MESSAGE MARKINGS, EPOXY, LANE  |                             |                             | 
  INDICATIONS ARROWS                      |                             |                             | 
0175 808-74808                4.000  EACH |     260.00000        1040.00|     242.00000         968.00| 
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                             |                             | 
  (ONLY)                                  |                             |                             | 
0176 808-75245             1315.000  m    |       2.00000        2630.00|       1.97000        2590.55| 
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                             |                             | 
  100mm                                   |                             |                             | 
0177 808-75297               71.000  m    |      21.00000        1491.00|      19.45000        1380.95| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 600 mm                       |                             |                             | 
0178 808-75320               10.000  EACH |      79.00000         790.00|      75.00000         750.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW    |                             |                             | 
0179 808-75325                7.000  EACH |     110.00000         770.00|     108.00000         756.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
0180 808-75998              282.000  EACH |      32.00000        9024.00|      30.00000        8460.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 8,389,853.69                                                   ROUTE : 
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          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 35-0918397          |(   5   ) 35-1212938         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |ATLAS EXCAVATING, INC.       | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0181 808-94455               34.000  m    |       6.00000         204.00|       4.88000         165.92| 
  TRANSVERSE MARKINGS, EPOXY, CROSSWALK,  |                             |                             | 
  150 mm                                  |                             |                             | 
0182 808-96016              160.000  m    |      10.00000        1600.00|       9.73000        1556.80| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 300 |                             |                             | 
  mm                                      |                             |                             | 
0183 501-06727                       LUMP |    1500.00000        1500.00|    5500.00000        5500.00| 
  CORING, PCCP                            |                             |                             | 
0184 503-03489               75.000  EACH |      10.00000         750.00|      11.00000         825.00| 
  RETROFITTED TIE BARS                    |                             |                             | 
     SECTION TOTALS                       |           $     8,390,220.00|           $     8,647,699.92|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     8,390,220.00|           $     8,647,699.92|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,160,418.99                                                   ROUTE : SR 2 
     CALL ORDER   : 390                     CONTRACT ID : RS-27576-B                   COUNTIES : PORTER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 08/18/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1120685     WALSH & KELLY INC                                                          $     3,254,021.11  100.0000% 
   2   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     3,486,510.77  107.1447% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1120685          |(   2  ) 35-0918397          |(      ) 
                                          |WALSH & KELLY INC            |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |   15000.00000       15000.00|   18207.98000       18207.98| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06904                1.000  EACH |     125.00000         125.00|     210.53000         210.53| 
  PHONE(SUPERVISOR)                       |                             |                             | 
0003 105-06905                2.000  EACH |     125.00000         250.00|     105.27000         210.54| 
  PHONE(INSPECTOR)                        |                             |                             | 
0004 105-06906                7.000  MOS  |     125.00000         875.00|     263.16000        1842.12| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0005 105-06907               14.000  MOS  |     125.00000        1750.00|     105.26000        1473.64| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0006 105-07039                7.000  MOS  |    2200.00000       15400.00|    3544.89000       24814.23| 
  FIELD OFFICE, B                         |                             |                             | 
0007 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0008 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0009 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0010 110-01001                       LUMP |  162700.00000      162700.00|  215604.51000      215604.51| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0011 201-06587                0.100  ACRE |    8000.00000         800.00|   50000.00000        5000.00| 
  CLEARING AND GRUBBING , STR. NO. 1      |                             |                             | 
  LOCATION                                |                             |                             | 
0012 202-02241             2656.250  LFT  |       2.00000        5312.50|       2.00000        5312.50| 
  GUARDRAIL, REMOVE                       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,160,418.99                                                   ROUTE : SR 2 
     CALL ORDER   : 390                     CONTRACT ID : RS-27576-B                   COUNTIES : PORTER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1120685          |(   2   ) 35-0918397         |(      ) 
                                          |WALSH & KELLY INC            |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0013 202-02255                2.000  EACH |     425.00000         850.00|     350.00000         700.00| 
  TREE, 18 IN., REMOVE                    |                             |                             | 
0014 202-02260                1.000  EACH |     525.00000         525.00|     650.00000         650.00| 
  TREE, 30 IN., REMOVE                    |                             |                             | 
0015 202-86946                3.000  EACH |     250.00000         750.00|     250.00000         750.00| 
  HANDHOLE, REMOVE                        |                             |                             | 
0016 202-90277                1.000  EACH |     250.00000         250.00|     250.00000         250.00| 
  DETECTOR HOUSING, REMOVE                |                             |                             | 
0017 202-91010                3.000  EACH |     450.00000        1350.00|     500.00000        1500.00| 
  TREE, 24 IN., REMOVE                    |                             |                             | 
0018 202-93741               11.000  EACH |     140.00000        1540.00|     140.00000        1540.00| 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 
0019 202-98488                3.000  EACH |     122.53000         367.59|     191.05000         573.15| 
  PIPE END SECTION, REMOVE                |                             |                             | 
0020 203-02000              560.000  CYS  |      16.00000        8960.00|      18.03000       10096.80| 
  EXCAVATION, COMMON                      |                             |                             | 
0021 203-02070             3766.000  CYS  |       5.00000       18830.00|      23.05000       86806.30| 
  BORROW                                  |                             |                             | 
0022 203-02080                0.750  MILE |   20000.00000       15000.00|   32552.75000       24414.56| 
  LINEAR GRADING                          |                             |                             | 
0023 301-07448               86.000  TON  |      60.00000        5160.00|      50.00000        4300.00| 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0024 303-07449             3262.000  TON  |      17.00000       55454.00|      28.10000       91662.20| 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0025 304-07491             2651.000  TON  |      80.00000      212080.00|      93.35000      247470.85| 
  HMA PATCHING, TYPE C                    |                             |                             | 
0026 306-08033           239520.000  SYS  |       0.39000       93412.80|       0.67000      160478.40| 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
0027 306-08043             3400.000  SYS  |       0.92000        3128.00|       1.00000        3400.00| 
  MILLING, TRANSITION                     |                             |                             | 
0028 306-08432            23614.000  SYS  |       2.45000       57854.30|       1.00000       23614.00| 
  MILLING, APPROACH                       |                             |                             | 
0029 401-06264                       LUMP |    6200.00000        6200.00|   13837.21000       13837.21| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0030 401-07328            19845.000  TON  |      43.00000      853335.00|      48.82000      968832.90| 
  QC/QA-HMA, 3, 70, SURFACE, 9.5 mm       |                             |                             | 
0031 401-07379            24539.000  TON  |      36.00000      883404.00|      38.32000      940334.48| 
  QC/QA-HMA, 3, 70, INTERMEDIATE, 12.5 mm |                             |                             | 
0032 401-07413              492.000  TON  |      42.00000       20664.00|      47.44000       23340.48| 
  QC/QA-HMA, 3, 70, BASE, 25.0 mm         |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,160,418.99                                                   ROUTE : SR 2 
     CALL ORDER   : 390                     CONTRACT ID : RS-27576-B                   COUNTIES : PORTER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1120685          |(   2   ) 35-0918397         |(      ) 
                                          |WALSH & KELLY INC            |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0033 406-05520              128.000  TON  |     450.00000       57600.00|     171.05000       21894.40| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0034 601-01625                1.000  EACH |    1500.00000        1500.00|    1500.00000        1500.00| 
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                             |                             | 
  CURVED, 1                               |                             |                             | 
0035 601-01846                2.000  EACH |    1750.00000        3500.00|    1750.00000        3500.00| 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 3                               |                             |                             | 
0036 601-94689               17.000  EACH |    2659.48000       45211.16|    2265.00000       38505.00| 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0037 601-97774                4.000  EACH |     775.00000        3100.00|     775.00000        3100.00| 
  GUARDRAIL END TREATMENT, OS, SPARE      |                             |                             | 
  PARTS PACKAGE                           |                             |                             | 
0038 601-99105             2956.250  LFT  |      14.50000       42865.63|      14.50000       42865.63| 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0039 610-07488             4546.000  TON  |      60.00000      272760.00|      50.00000      227300.00| 
  HMA FOR APPROACHES, TYPE C              |                             |                             | 
0040 612-04315               62.250  TON  |     794.00000       49426.50|     794.00000       49426.50| 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0041 612-05081                1.000  EACH |    3160.00000        3160.00|    3160.00000        3160.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  UNDERSEAL                               |                             |                             | 
0042 612-60410             1172.000  EACH |       6.80000        7969.60|       6.80000        7969.60| 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0043 615-06527                7.000  EACH |     440.00000        3080.00|     324.59000        2272.13| 
  MONUMENT, SECTION CORNER                |                             |                             | 
0044 621-01004                1.000  EACH |     400.00000         400.00|     400.00000         400.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 
0045 621-06559            33890.000  SYS  |       0.38000       12878.20|       0.38000       12878.20| 
  MULCHED SEEDING, R                      |                             |                             | 
0046 715-46005                1.000  EACH |     270.43000         270.43|     359.37000         359.37| 
  PIPE END SECTION, 15 IN.                |                             |                             | 
0047 715-46010                4.000  EACH |     306.81000        1227.24|     386.15000        1544.60| 
  PIPE END SECTION, 18 IN.                |                             |                             | 
0048 725-06867               84.000  LFT  |      95.00000        7980.00|     100.00000        8400.00| 
  PIPE LINER, THERMOPLASTIC, 18 IN.       |                             |                             | 
0049 801-01093                4.000  EACH |     448.00000        1792.00|     464.00000        1856.00| 
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                             |                             | 
  ASSEMBLY                                |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 390 -4 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,160,418.99                                                   ROUTE : SR 2 
     CALL ORDER   : 390                     CONTRACT ID : RS-27576-B                   COUNTIES : PORTER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1120685          |(   2   ) 35-0918397         |(      ) 
                                          |WALSH & KELLY INC            |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0050 801-06203            12800.000  LFT  |       0.18000        2304.00|       0.18000        2304.00| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0051 801-06207             6650.000  LFT  |       1.06000        7049.00|       1.67000       11105.50| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0052 801-06640               50.000  EACH |     116.00000        5800.00|     125.00000        6250.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0053 801-06775                       LUMP |  145000.00000      145000.00|   25000.00000       25000.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0054 802-94715                       LUMP |     600.00000         600.00|     135.00000         135.00| 
  SIGNS, SHEET, REMOVE AND RESET          |                             |                             | 
0055 804-06771               66.000  EACH |      53.85000        3554.10|      28.00000        1848.00| 
  DELINEATOR POST, FLEXIBLE ,             |                             |                             | 
  NONREFLECTIVE GRAY                      |                             |                             | 
0056 805-01842                3.000  EACH |     570.00000        1710.00|     570.00000        1710.00| 
  HANDHOLE, SIGNAL                        |                             |                             | 
0057 805-06592              490.000  LFT  |      12.00000        5880.00|      12.00000        5880.00| 
  CONDUIT, STEEL, GALVANIZED, 2 IN.       |                             |                             | 
0058 805-06897              640.000  LFT  |       0.65000         416.00|       0.65000         416.00| 
  SIGNAL CABLE DETECTOR, LEAD IN          |                             |                             | 
0059 805-78470             3200.000  LFT  |       0.30000         960.00|       0.30000         960.00| 
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                             |                             | 
0060 805-78510              550.000  LFT  |       0.66000         363.00|       0.66000         363.00| 
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                             |                             | 
0061 805-78785               15.000  EACH |     400.00000        6000.00|     400.00000        6000.00| 
  SIGNAL DETECTOR HOUSING                 |                             |                             | 
0062 805-78795             1440.000  LFT  |       9.30000       13392.00|       9.30000       13392.00| 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0063 808-06703           129381.000  LFT  |       0.24000       31051.44|       0.24000       31051.44| 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0064 808-75240             6950.000  LFT  |       0.24000        1668.00|       0.24000        1668.00| 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0065 808-75245            87378.000  LFT  |       0.24000       20970.72|       0.24000       20970.72| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0066 808-75297              275.000  LFT  |       3.90000        1072.50|       3.90000        1072.50| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 3,160,418.99                                                   ROUTE : SR 2 
     CALL ORDER   : 390                     CONTRACT ID : RS-27576-B                   COUNTIES : PORTER 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1120685          |(   2   ) 35-0918397         |(      ) 
                                          |WALSH & KELLY INC            |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0067 808-75320                4.000  EACH |      91.75000         367.00|      91.75000         367.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW    |                             |                             | 
0068 808-75325                4.000  EACH |     132.60000         530.40|     132.60000         530.40| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
0069 808-75996             2404.000  EACH |       3.50000        8414.00|       4.10000        9856.40| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
0070 808-75998             2404.000  EACH |      17.00000       40868.00|      17.25000       41469.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $     3,254,021.11|           $     3,486,510.77|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     3,254,021.11|           $     3,486,510.77|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
                                          CONTRACT TIME : 08/01/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-0997978     PHEND & BROWN, INC.                                                        $     1,439,905.42  100.0000% 
   2   35-1139301     E & B PAVING, INC.                                                         $     1,458,634.69  101.3007% 
   3   35-1065659     BROOKS CONSTRUCTION COMPANY INC                                            $     1,476,523.82  102.5431% 
   4   62-1492793     API CONSTRUCTION CORP.                                                     $     1,816,361.42  126.1445% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0997978          |(   2  ) 35-1139301          |(   3  ) 35-1065659 
                                          |PHEND & BROWN, INC.          |E & B PAVING, INC.           |BROOKS CONSTRUCTION COMPANY I 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-07039                6.000  MOS  |    1600.00000        9600.00|    1450.00000        8700.00|    1543.00000        9258.00 
  FIELD OFFICE, B                         |                             |                             | 
0002 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   70000.00000       70000.00|   72000.00000       72000.00|   73000.00000       73000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 202-02272              260.000  LFT  |      17.00000        4420.00|      13.95000        3627.00|       8.08000        2100.80 
  PAVED SIDE DITCH, REMOVE                |                             |                             | 
0007 202-93741                4.000  EACH |     200.00000         800.00|     200.00000         800.00|     200.00000         800.00 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 
0008 301-07448              940.000  TON  |      25.00000       23500.00|       4.00000        3760.00|       5.00000        4700.00 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0009 303-07449             1750.000  TON  |      21.00000       36750.00|      20.00000       35000.00|       5.00000        8750.00 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0010 304-07490             2627.000  TON  |      75.00000      197025.00|      82.00000      215414.00|      85.27000      224004.29 
  HMA PATCHING, TYPE B                    |                             |                             | 
0011 304-07490             1860.000  TON  |      75.00000      139500.00|      55.00000      102300.00|      58.55000      108903.00 
  HMA PATCHING, TYPE B , PARTIAL          |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0997978          |(   2   ) 35-1139301         |(   3  ) 35-1065659 
                                          |PHEND & BROWN, INC.          |E & B PAVING, INC.           |BROOKS CONSTRUCTION COMPANY I 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0012 306-08034           146500.000  SYS  |       0.30000       43950.00|       0.40000       58600.00|       0.27000       39555.00 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0013 306-08042             6233.000  SYS  |       0.30000        1869.90|       0.40000        2493.20|       0.40000        2493.20 
  MILLING, SCARIFICATION/PROFILE          |                             |                             | 
0014 306-08043             2000.000  SYS  |       0.01000          20.00|       0.01000          20.00|       0.01000          20.00 
  MILLING, TRANSITION                     |                             |                             | 
0015 306-08432             8349.000  SYS  |       1.00000        8349.00|       0.01000          83.49|       0.01000          83.49 
  MILLING, APPROACH                       |                             |                             | 
0016 401-06264                       LUMP |   11000.00000       11000.00|    5000.00000        5000.00|   15049.00000       15049.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0017 401-07328            13400.000  TON  |      40.00000      536000.00|      44.00000      589600.00|      30.00000      402000.00 
  QC/QA-HMA, 3, 70, SURFACE, 9.5 mm       |                             |                             | 
0018 402-07432              330.000  TON  |      46.00000       15180.00|      40.00000       13200.00|      32.00000       10560.00 
  HMA SURFACE, TYPE A                     |                             |                             | 
0019 406-05520               50.000  TON  |     192.00000        9600.00|      10.00000         500.00|      10.00000         500.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0020 601-92948              860.000  LFT  |       4.00000        3440.00|       4.00000        3440.00|       4.00000        3440.00 
  GUARDRAIL, ADJUST HEIGHT                |                             |                             | 
0021 601-94689                3.000  EACH |    3000.00000        9000.00|    2600.00000        7800.00|    2600.00000        7800.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0022 601-99105              175.000  LFT  |      24.00000        4200.00|      24.00000        4200.00|      24.00000        4200.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0023 610-07486             1790.000  TON  |      80.00000      143200.00|      21.00000       37590.00|      65.08000      116493.20 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0024 611-06497               28.000  EACH |     130.00000        3640.00|     130.00000        3640.00|     130.00000        3640.00 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0025 611-08232               15.000  EACH |     130.00000        1950.00|     130.00000        1950.00|     167.13000        2506.95 
  MAILBOX ASSEMBLY, SINGLE, RESET         |                             |                             | 
0026 612-04315               27.200  TON  |     944.00000       25676.80|     944.00000       25676.80|     944.00000       25676.80 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0027 612-60410              456.000  EACH |       8.60000        3921.60|       8.60000        3921.60|       8.60000        3921.60 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0028 615-06527                8.000  EACH |     300.00000        2400.00|     300.00000        2400.00|     300.00000        2400.00 
  MONUMENT, SECTION CORNER                |                             |                             | 
0029 616-02320              290.000  SYS  |       5.00000        1450.00|       2.00000         580.00|       2.71000         785.90 
  GEOTEXTILES                             |                             |                             | 
0030 616-06405              120.000  TON  |      43.00000        5160.00|      40.00000        4800.00|      27.67000        3320.40 
  RIPRAP, REVETMENT                       |                             |                             | 
0031 616-06451               60.000  TON  |      43.00000        2580.00|      40.00000        2400.00|      38.51000        2310.60 
  RIPRAP, UNIFORM                         |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0997978          |(   2   ) 35-1139301         |(   3  ) 35-1065659 
                                          |PHEND & BROWN, INC.          |E & B PAVING, INC.           |BROOKS CONSTRUCTION COMPANY I 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 715-06519              250.000  LFT  |      48.00000       12000.00|      30.00000        7500.00|      18.32000        4580.00 
  PIPE, CORRUGATED PE, S, 18 IN.          |                             |                             | 
0033 801-06203             4600.000  LFT  |       0.40000        1840.00|       0.50000        2300.00|       0.17000         782.00 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0034 801-06207             4600.000  LFT  |       1.10000        5060.00|       0.75000        3450.00|       0.82000        3772.00 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0035 801-06640               38.000  EACH |      84.00000        3192.00|      85.00000        3230.00|      85.00000        3230.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0036 801-06775                       LUMP |    5000.00000        5000.00|  161300.00000      161300.00|  290600.59000      290600.59 
  MAINTAINING TRAFFIC                     |                             |                             | 
0037 801-92448              600.000  DAY  |       2.00000        1200.00|       1.00000         600.00|       0.01000           6.00 
  CONSTRUCTION SIGNS, MOBILE              |                             |                             | 
0038 802-05704               14.000  LFT  |      20.00000         280.00|      12.50000         175.00|      20.00000         280.00 
  SIGN POST, SQUARE, 1, UNREINFORCED      |                             |                             | 
  ANCHOR BASE                             |                             |                             | 
0039 802-91122                1.000  EACH |     180.00000         180.00|     250.00000         250.00|     180.00000         180.00 
  SIGN, GROUND MOUNTED, RESET             |                             |                             | 
0040 805-01842                6.000  EACH |     750.00000        4500.00|     750.00000        4500.00|     700.00000        4200.00 
  HANDHOLE, SIGNAL                        |                             |                             | 
0041 805-01844              850.000  LFT  |      16.00000       13600.00|      16.00000       13600.00|      13.00000       11050.00 
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                             |                             | 
  UNDERGROUND                             |                             |                             | 
0042 805-03793                1.000  EACH |    2450.00000        2450.00|    2450.00000        2450.00|    2240.00000        2240.00 
  DETECTOR CARD RACK AND DETECTOR MODULES |                             |                             | 
0043 805-06600               50.000  LFT  |      15.00000         750.00|      15.00000         750.00|      16.50000         825.00 
  CONDUIT, PVC, 3 IN.                     |                             |                             | 
0044 805-78510              880.000  LFT  |       1.60000        1408.00|       1.60000        1408.00|       1.00000         880.00 
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                             |                             | 
0045 805-92504                1.000  EACH |     700.00000         700.00|     700.00000         700.00|     650.00000         650.00 
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNE |                             |                             | 
0046 805-92512                4.000  EACH |     750.00000        3000.00|     750.00000        3000.00|     880.00000        3520.00 
  MICROLOOP DETECTOR                      |                             |                             | 
0047 808-06713            91000.000  LFT  |       0.10000        9100.00|       0.10000        9100.00|       0.10000        9100.00 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0048 808-75240             9643.000  LFT  |       0.27000        2603.61|       0.10000         964.30|       0.27000        2603.61 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0049 808-75245            73313.000  LFT  |       0.27000       19794.51|       0.10000        7331.30|       0.27000       19794.51 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0997978          |(   2   ) 35-1139301         |(   3  ) 35-1065659 
                                          |PHEND & BROWN, INC.          |E & B PAVING, INC.           |BROOKS CONSTRUCTION COMPANY I 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0050 808-75996             1650.000  EACH |       3.00000        4950.00|       0.10000         165.00|       3.33000        5494.50 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
0051 808-75998             1650.000  EACH |      17.00000       28050.00|      10.00000       16500.00|      17.00000       28050.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0052 601-06038                1.000  EACH |    4200.00000        4200.00|    4200.00000        4200.00|    4200.00000        4200.00 
  GUARDRAIL END TREATMENT, II             |                             |                             | 
0053 720-45069                1.000  EACH |    1700.00000        1700.00|    5500.00000        5500.00|    2048.38000        2048.38 
  INLET, P12 , MODIFIED                   |                             |                             | 
0054 808-75205              600.000  LFT  |       0.27000         162.00|       0.27000         162.00|       0.27000         162.00 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
     SECTION TOTALS                       |           $     1,439,905.42|           $     1,458,634.69|           $     1,476,523.82 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,439,905.42|           $     1,458,634.69|           $     1,476,523.82 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 62-1492793          |(       )                    |(      ) 
                                          |API CONSTRUCTION CORP.       |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-07039                6.000  MOS  |    1865.00000       11190.00|                             | 
  FIELD OFFICE, B                         |                             |                             | 
0002 109-08440                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|                             | 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   90290.00000       90290.00|                             | 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 202-02272              260.000  LFT  |       5.00000        1300.00|                             | 
  PAVED SIDE DITCH, REMOVE                |                             |                             | 
0007 202-93741                4.000  EACH |     200.00000         800.00|                             | 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 
0008 301-07448              940.000  TON  |      25.00000       23500.00|                             | 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0009 303-07449             1750.000  TON  |      20.00000       35000.00|                             | 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0010 304-07490             2627.000  TON  |      95.00000      249565.00|                             | 
  HMA PATCHING, TYPE B                    |                             |                             | 
0011 304-07490             1860.000  TON  |      65.00000      120900.00|                             | 
  HMA PATCHING, TYPE B , PARTIAL          |                             |                             | 
0012 306-08034           146500.000  SYS  |       0.80000      117200.00|                             | 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0013 306-08042             6233.000  SYS  |       0.80000        4986.40|                             | 
  MILLING, SCARIFICATION/PROFILE          |                             |                             | 
0014 306-08043             2000.000  SYS  |       0.80000        1600.00|                             | 
  MILLING, TRANSITION                     |                             |                             | 
0015 306-08432             8349.000  SYS  |       2.00000       16698.00|                             | 
  MILLING, APPROACH                       |                             |                             | 
0016 401-06264                       LUMP |    2665.00000        2665.00|                             | 
  PROFILOGRAPH, HMA                       |                             |                             | 
0017 401-07328            13400.000  TON  |      45.00000      603000.00|                             | 
  QC/QA-HMA, 3, 70, SURFACE, 9.5 mm       |                             |                             | 
0018 402-07432              330.000  TON  |      60.00000       19800.00|                             | 
  HMA SURFACE, TYPE A                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 62-1492793          |(       )                    |(      ) 
                                          |API CONSTRUCTION CORP.       |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0019 406-05520               50.000  TON  |     205.00000       10250.00|                             | 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0020 601-92948              860.000  LFT  |       4.00000        3440.00|                             | 
  GUARDRAIL, ADJUST HEIGHT                |                             |                             | 
0021 601-94689                3.000  EACH |    2600.00000        7800.00|                             | 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0022 601-99105              175.000  LFT  |      24.00000        4200.00|                             | 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0023 610-07486             1790.000  TON  |     150.00000      268500.00|                             | 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
0024 611-06497               28.000  EACH |     130.00000        3640.00|                             | 
  MAILBOX ASSEMBLY, SINGLE                |                             |                             | 
0025 611-08232               15.000  EACH |     130.00000        1950.00|                             | 
  MAILBOX ASSEMBLY, SINGLE, RESET         |                             |                             | 
0026 612-04315               27.200  TON  |     944.00000       25676.80|                             | 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0027 612-60410              456.000  EACH |       8.60000        3921.60|                             | 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0028 615-06527                8.000  EACH |     300.00000        2400.00|                             | 
  MONUMENT, SECTION CORNER                |                             |                             | 
0029 616-02320              290.000  SYS  |       6.50000        1885.00|                             | 
  GEOTEXTILES                             |                             |                             | 
0030 616-06405              120.000  TON  |      15.00000        1800.00|                             | 
  RIPRAP, REVETMENT                       |                             |                             | 
0031 616-06451               60.000  TON  |      15.00000         900.00|                             | 
  RIPRAP, UNIFORM                         |                             |                             | 
0032 715-06519              250.000  LFT  |      35.00000        8750.00|                             | 
  PIPE, CORRUGATED PE, S, 18 IN.          |                             |                             | 
0033 801-06203             4600.000  LFT  |       0.40000        1840.00|                             | 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0034 801-06207             4600.000  LFT  |       1.00000        4600.00|                             | 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0035 801-06640               38.000  EACH |      90.00000        3420.00|                             | 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0036 801-06775                       LUMP |   59660.00000       59660.00|                             | 
  MAINTAINING TRAFFIC                     |                             |                             | 
0037 801-92448              600.000  DAY  |       5.35000        3210.00|                             | 
  CONSTRUCTION SIGNS, MOBILE              |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,805,412.78                                                   ROUTE : US 6 
     CALL ORDER   : 400                     CONTRACT ID : RS-27692-A                   COUNTIES : NOBLE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   4  ) 62-1492793          |(       )                    |(      ) 
                                          |API CONSTRUCTION CORP.       |                             | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0038 802-05704               14.000  LFT  |      12.50000         175.00|                             | 
  SIGN POST, SQUARE, 1, UNREINFORCED      |                             |                             | 
  ANCHOR BASE                             |                             |                             | 
0039 802-91122                1.000  EACH |     250.00000         250.00|                             | 
  SIGN, GROUND MOUNTED, RESET             |                             |                             | 
0040 805-01842                6.000  EACH |     750.00000        4500.00|                             | 
  HANDHOLE, SIGNAL                        |                             |                             | 
0041 805-01844              850.000  LFT  |      16.00000       13600.00|                             | 
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                             |                             | 
  UNDERGROUND                             |                             |                             | 
0042 805-03793                1.000  EACH |    2450.00000        2450.00|                             | 
  DETECTOR CARD RACK AND DETECTOR MODULES |                             |                             | 
0043 805-06600               50.000  LFT  |      15.00000         750.00|                             | 
  CONDUIT, PVC, 3 IN.                     |                             |                             | 
0044 805-78510              880.000  LFT  |       1.60000        1408.00|                             | 
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                             |                             | 
0045 805-92504                1.000  EACH |     700.00000         700.00|                             | 
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNE |                             |                             | 
0046 805-92512                4.000  EACH |     750.00000        3000.00|                             | 
  MICROLOOP DETECTOR                      |                             |                             | 
0047 808-06713            91000.000  LFT  |       0.10000        9100.00|                             | 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0048 808-75240             9643.000  LFT  |       0.27000        2603.61|                             | 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0049 808-75245            73313.000  LFT  |       0.27000       19794.51|                             | 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0050 808-75996             1650.000  EACH |       4.75000        7837.50|                             | 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
0051 808-75998             1650.000  EACH |      17.00000       28050.00|                             | 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0052 601-06038                1.000  EACH |    4200.00000        4200.00|                             | 
  GUARDRAIL END TREATMENT, II             |                             |                             | 
0053 720-45069                1.000  EACH |    1440.00000        1440.00|                             | 
  INLET, P12 , MODIFIED                   |                             |                             | 
0054 808-75205              600.000  LFT  |       0.27000         162.00|                             | 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
     SECTION TOTALS                       |           $     1,816,361.42|           $                 |           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,816,361.42|           $             0.00|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,139,487.27                                                   ROUTE : SR 103 
     CALL ORDER   : 404                     CONTRACT ID : RS-28000-B                   COUNTIES : HENRY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : GREENFIELD DISTRICT 
                                          CONTRACT TIME : 09/15/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $     1,179,953.90  100.0000% 
   2   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     1,243,438.27  105.3802% 
   3   35-1139301     E & B PAVING, INC.                                                         $     1,293,473.40  109.6207% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2  ) 35-0918397          |(   3  ) 35-1139301 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |    5000.00000        5000.00|    8500.00000        8500.00|    6800.00000        6800.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-07039               12.000  MOS  |    1450.00000       17400.00|    2650.00000       31800.00|    1000.00000       12000.00 
  FIELD OFFICE, B                         |                             |                             | 
0003 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0004 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0005 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0006 110-01001                       LUMP |   57760.00000       57760.00|   34900.00000       34900.00|   64000.00000       64000.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0007 202-02271                2.000  EACH |    2500.00000        5000.00|     150.00000         300.00|    2000.00000        4000.00 
  HEADWALL, REMOVE                        |                             |                             | 
0008 203-02000              128.000  CYS  |      39.00000        4992.00|      10.25000        1312.00|      60.00000        7680.00 
  EXCAVATION, COMMON                      |                             |                             | 
0009 203-02070             2198.000  CYS  |      10.00000       21980.00|      34.00000       74732.00|       8.00000       17584.00 
  BORROW                                  |                             |                             | 
0010 205-06931              224.000  TON  |      48.00000       10752.00|      42.00000        9408.00|      63.00000       14112.00 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0011 211-07454               90.000  CYS  |      22.00000        1980.00|      21.00000        1890.00|      37.00000        3330.00 
  STRUCTURE BACKFILL                      |                             |                             | 
0012 303-01180              642.000  TON  |      23.00000       14766.00|      31.00000       19902.00|      37.00000       23754.00 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,139,487.27                                                   ROUTE : SR 103 
     CALL ORDER   : 404                     CONTRACT ID : RS-28000-B                   COUNTIES : HENRY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : GREENFIELD DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2   ) 35-0918397         |(   3  ) 35-1139301 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0013 304-07490              200.000  TON  |     110.00000       22000.00|     135.00000       27000.00|     160.00000       32000.00 
  HMA PATCHING, TYPE B                    |                             |                             | 
0014 304-07493             5132.000  TON  |      54.50000      279694.00|      55.00000      282260.00|      57.00000      292524.00 
  WIDENING WITH HMA, TYPE B               |                             |                             | 
0015 306-08042            49625.000  SYS  |       1.00000       49625.00|       0.75000       37218.75|       0.40000       19850.00 
  MILLING, SCARIFICATION/PROFILE          |                             |                             | 
0016 306-08043             1232.000  SYS  |       1.75000        2156.00|       1.25000        1540.00|       4.00000        4928.00 
  MILLING, TRANSITION                     |                             |                             | 
0017 306-08432             1254.000  SYS  |       1.50000        1881.00|       1.25000        1567.50|       1.00000        1254.00 
  MILLING, APPROACH                       |                             |                             | 
0018 401-06264                       LUMP |    1000.00000        1000.00|    4800.00000        4800.00|    3000.00000        3000.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0019 401-07321             4704.000  TON  |      44.00000      206976.00|      46.00000      216384.00|      46.00000      216384.00 
  QC/QA-HMA, 2, 64, SURFACE, 9.5 mm       |                             |                             | 
0020 401-07371             6271.000  TON  |      41.15000      258051.65|      41.75000      261814.25|      44.00000      275924.00 
  QC/QA-HMA, 2, 64, INTERMEDIATE, 12.5 mm |                             |                             | 
0021 406-05520               32.000  TON  |     260.00000        8320.00|     220.00000        7040.00|      10.00000         320.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0022 601-01846                2.000  EACH |    1970.00000        3940.00|    2000.00000        4000.00|    1700.00000        3400.00 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 3                               |                             |                             | 
0023 601-06854                1.000  EACH |    2940.00000        2940.00|    2800.00000        2800.00|    2400.00000        2400.00 
  GUARDRAIL, W-BEAM, NESTED               |                             |                             | 
0024 601-92948              247.000  LFT  |       5.75000        1420.25|       4.25000        1049.75|       3.00000         741.00 
  GUARDRAIL, ADJUST HEIGHT                |                             |                             | 
0025 601-94689                4.000  EACH |    2430.00000        9720.00|    2000.00000        8000.00|    2600.00000       10400.00 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0026 601-99105              550.000  LFT  |      15.50000        8525.00|      14.00000        7700.00|      15.00000        8250.00 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0027 610-07487              293.000  TON  |      83.10000       24348.30|      82.00000       24026.00|     108.00000       31644.00 
  HMA FOR APPROACHES, TYPE B              |                             |                             | 
0028 616-02305               79.000  CYS  |     180.00000       14220.00|     305.00000       24095.00|     225.00000       17775.00 
  GABIONS                                 |                             |                             | 
0029 616-02320              571.000  SYS  |       1.30000         742.30|       3.37000        1924.27|       5.00000        2855.00 
  GEOTEXTILES                             |                             |                             | 
0030 616-06451             1009.000  TON  |      25.00000       25225.00|      24.00000       24216.00|      22.00000       22198.00 
  RIPRAP, UNIFORM                         |                             |                             | 
0031 621-01004                2.000  EACH |     575.00000        1150.00|     575.00000        1150.00|    1500.00000        3000.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  SEEDING                                 |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 404 -3 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,139,487.27                                                   ROUTE : SR 103 
     CALL ORDER   : 404                     CONTRACT ID : RS-28000-B                   COUNTIES : HENRY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : GREENFIELD DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2   ) 35-0918397         |(   3  ) 35-1139301 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 621-02363              783.000  SYS  |       1.05000         822.15|       1.00000         783.00|       1.50000        1174.50 
  MULCHED SEEDING, T, CONVENTIONAL MIX    |                             |                             | 
0033 621-06559             7833.000  SYS  |       0.35000        2741.55|       1.75000       13707.75|       3.00000       23499.00 
  MULCHED SEEDING, R                      |                             |                             | 
0034 714-08212               14.000  LFT  |    1700.00000       23800.00|    2000.00000       28000.00|    1375.00000       19250.00 
  CULVERT EXTENSION                       |                             |                             | 
0035 715-05168               76.000  LFT  |      65.00000        4940.00|      38.00000        2888.00|      54.00000        4104.00 
  PIPE, TYPE 3, CIRCULAR, 12 IN.          |                             |                             | 
0036 715-05169               51.000  LFT  |      78.00000        3978.00|      35.00000        1785.00|      54.00000        2754.00 
  PIPE, TYPE 3, CIRCULAR, 15 IN.          |                             |                             | 
0037 715-05595                8.000  LFT  |     145.00000        1160.00|      42.00000         336.00|      76.00000         608.00 
  PIPE EXTENSION, CIRCULAR, 15 IN.        |                             |                             | 
0038 715-05756                6.000  LFT  |     190.00000        1140.00|      47.00000         282.00|      70.00000         420.00 
  PIPE EXTENSION, CIRCULAR, 12 IN.        |                             |                             | 
0039 715-08305               32.000  TON  |      80.00000        2560.00|     110.00000        3520.00|      50.00000        1600.00 
  HMA FOR STRUCTURE INSTALLATION, TYPE B  |                             |                             | 
0040 715-46000                8.000  EACH |     290.00000        2320.00|     285.00000        2280.00|     300.00000        2400.00 
  PIPE END SECTION, 12 IN.                |                             |                             | 
0041 715-46005                6.000  EACH |     300.00000        1800.00|     295.00000        1770.00|     330.00000        1980.00 
  PIPE END SECTION, 15 IN.                |                             |                             | 
0042 801-06203             2642.000  LFT  |       1.35000        3566.70|       0.25000         660.50|       1.00000        2642.00 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0043 801-06207             2642.000  LFT  |       1.35000        3566.70|       1.00000        2642.00|       0.70000        1849.40 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0044 801-06640               20.000  EACH |     121.00000        2420.00|     125.00000        2500.00|     115.00000        2300.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0045 801-06775                       LUMP |   48223.35000       48223.35|   46000.00000       46000.00|  112500.00000      112500.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0046 808-06712             2218.000  LFT  |       0.11000         243.98|       0.10000         221.80|       0.10000         221.80 
  LINE, PAINT, BROKEN, YELLOW, 4 IN.      |                             |                             | 
0047 808-06713            34926.000  LFT  |       0.11000        3841.86|       0.10000        3492.60|       0.10000        3492.60 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0048 808-06714            24201.000  LFT  |       0.11000        2662.11|       0.10000        2420.10|       0.10000        2420.10 
  LINE, PAINT, SOLID, YELLOW, 4 IN.       |                             |                             | 
0049 808-74815               12.000  LFT  |      10.50000         126.00|      10.00000         120.00|      10.00000         120.00 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  CROSSWALK LINE, 12 IN.                  |                             |                             | 
0050 808-75998              446.000  EACH |      19.00000        8474.00|      19.50000        8697.00|      18.00000        8028.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $     1,179,953.90|           $     1,243,438.27|           $     1,293,473.40 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,179,953.90|           $     1,243,438.27|           $     1,293,473.40 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 408 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,592,628.15                                                   ROUTE : US 36 
     CALL ORDER   : 408                     CONTRACT ID : RS-28061-B                   COUNTIES : HENDRICKS       PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 11/15/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     2,680,600.00  100.0000% 
   2   35-2126716     WABASH VALLEY ASPHALT CO. LLC.                                             $     2,698,450.54  100.6659% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2  ) 35-2126716          |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WABASH VALLEY ASPHALT CO. LL | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |    5500.00000        5500.00|    2239.60000        2239.60| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               12.000  MOS  |     300.00000        3600.00|     100.00000        1200.00| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               12.000  MOS  |     300.00000        3600.00|     100.00000        1200.00| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07038               12.000  MOS  |    2200.00000       26400.00|    1765.00000       21180.00| 
  FIELD OFFICE, A                         |                             |                             | 
0005 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0006 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0007 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0008 110-01001                       LUMP |   48786.64000       48786.64|  132500.00000      132500.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0009 202-02241              385.000  LFT  |       2.05000         789.25|       2.05000         789.25| 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-02271                2.000  EACH |     275.00000         550.00|     225.56000         451.12| 
  HEADWALL, REMOVE                        |                             |                             | 
0011 202-02279              132.000  LFT  |      18.00000        2376.00|       9.71000        1281.72| 
  CURB AND GUTTER, REMOVE                 |                             |                             | 
0012 202-52710               43.000  SYS  |      27.00000        1161.00|      15.74000         676.82| 
  SIDEWALK, CONCRETE, REMOVE              |                             |                             | 
0013 202-93741               34.000  EACH |     125.00000        4250.00|     272.01000        9248.34| 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 408 -2 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,592,628.15                                                   ROUTE : US 36 
     CALL ORDER   : 408                     CONTRACT ID : RS-28061-B                   COUNTIES : HENDRICKS       PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-2126716         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WABASH VALLEY ASPHALT CO. LL | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0014 203-02000                5.000  CYS  |     100.00000         500.00|      74.21000         371.05| 
  EXCAVATION, COMMON                      |                             |                             | 
0015 203-02080                1.300  MILE |   16700.00000       21710.00|   35066.06000       45585.88| 
  LINEAR GRADING                          |                             |                             | 
0016 301-07448               25.000  TON  |      55.00000        1375.00|      19.27000         481.75| 
  COMPACTED AGGREGATE, NO. 53, BASE FOR   |                             |                             | 
  PATCHING                                |                             |                             | 
0017 303-01180             1850.000  TON  |      28.00000       51800.00|      21.96000       40626.00| 
  COMPACTED AGGREGATE, NO. 53 FOR         |                             |                             | 
  GUARDRAIL END TREATMENT PADS            |                             |                             | 
0018 303-07449             2900.000  TON  |      25.00000       72500.00|      19.73000       57217.00| 
  COMPACTED AGGREGATE, NO. 73 SHOULDER    |                             |                             | 
  WEDGE                                   |                             |                             | 
0019 304-07491              200.000  TON  |     125.00000       25000.00|     115.86000       23172.00| 
  HMA PATCHING, TYPE C                    |                             |                             | 
0020 306-08033           191145.000  SYS  |       0.53000      101306.85|       0.52000       99395.40| 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
0021 306-08043             5033.000  SYS  |       2.25000       11324.25|       2.31000       11626.23| 
  MILLING, TRANSITION                     |                             |                             | 
0022 306-08432             2170.000  SYS  |       3.75000        8137.50|       3.63000        7877.10| 
  MILLING, APPROACH                       |                             |                             | 
0023 401-06264                       LUMP |    4500.00000        4500.00|    7753.44000        7753.44| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0024 401-07328            16185.000  TON  |      56.00000      906360.00|      50.18000      812163.30| 
  QC/QA-HMA, 3, 70, SURFACE, 9.5 mm       |                             |                             | 
0025 401-07379            20469.000  TON  |      43.00000      880167.00|      40.17000      822239.73| 
  QC/QA-HMA, 3, 70, INTERMEDIATE, 12.5 mm |                             |                             | 
0026 406-05520               92.000  TON  |     225.00000       20700.00|     268.55000       24706.60| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0027 601-01625                2.000  EACH |    1375.00000        2750.00|    1375.00000        2750.00| 
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                             |                             | 
  CURVED, 1                               |                             |                             | 
0028 601-01839                5.000  EACH |    1785.00000        8925.00|    1785.00000        8925.00| 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 6                               |                             |                             | 
0029 601-01846                1.000  EACH |    1650.00000        1650.00|    1650.00000        1650.00| 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 3                               |                             |                             | 
0030 601-94689               38.000  EACH |    2125.00000       80750.00|    2125.20000       80757.60| 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
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                                                                                                                   PAGE : 408 -3 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,592,628.15                                                   ROUTE : US 36 
     CALL ORDER   : 408                     CONTRACT ID : RS-28061-B                   COUNTIES : HENDRICKS       PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-2126716         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WABASH VALLEY ASPHALT CO. LL | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0031 601-99105             3981.750  LFT  |      13.60000       54151.80|      13.60000       54151.80| 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0032 601-99132               25.000  EACH |      56.00000        1400.00|      56.00000        1400.00| 
  GUARDRAIL TRANSITION, VH, 6 FT. 3 IN.   |                             |                             | 
  SPACING                                 |                             |                             | 
0033 604-07896               22.160  SYS  |     155.00000        3434.80|     101.57000        2250.79| 
  CURB RAMP, CONCRETE, B                  |                             |                             | 
0034 604-07901                9.180  SYS  |     155.00000        1422.90|     325.13000        2984.69| 
  CURB RAMP, CONCRETE, G                  |                             |                             | 
0035 604-07902                4.590  SYS  |     155.00000         711.45|     325.13000        1492.35| 
  CURB RAMP, CONCRETE, H                  |                             |                             | 
0036 610-07488              942.000  TON  |      95.00000       89490.00|     100.73000       94887.66| 
  HMA FOR APPROACHES, TYPE C              |                             |                             | 
0037 612-04315               96.000  TON  |     797.70000       76579.20|     797.70000       76579.20| 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0038 612-60410             1594.000  EACH |       7.20000       11476.80|       7.20000       11476.80| 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0039 615-06505                9.000  EACH |     950.00000        8550.00|     716.67000        6450.03| 
  MONUMENT, B                             |                             |                             | 
0040 615-06525                2.000  EACH |    1100.00000        2200.00|     489.44000         978.88| 
  CASTING ADJUSTED TO GRADE, MONUMENT     |                             |                             | 
0041 801-03290                4.000  EACH |     250.00000        1000.00|     250.00000        1000.00| 
  CONSTRUCTION SIGN, C                    |                             |                             | 
0042 801-06203            10530.000  LFT  |       0.65000        6844.50|       0.30000        3159.00| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0043 801-06207             5699.000  LFT  |       1.10000        6268.90|       0.98000        5585.02| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0044 801-06640               48.000  EACH |     125.00000        6000.00|     125.00000        6000.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0045 801-06775                       LUMP |   48000.00000       48000.00|  145749.48000      145749.48| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0046 805-02503              280.000  LFT  |       0.50000         140.00|       0.50000         140.00| 
  CABLE, ROADWAY LOOP, 1C 14GA.           |                             |                             | 
0047 805-78795              200.000  LFT  |       7.00000        1400.00|       7.00000        1400.00| 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0048 805-92951                1.000  EACH |     125.00000         125.00|     125.00000         125.00| 
  SIGNAL DETECTOR HOUSING, ADJUST TO GRAD |                             |                             | 
0049 808-03631              400.000  LFT  |       4.00000        1600.00|       4.00000        1600.00| 
  LINE, EPOXY, SOLID, WHITE, 4 IN. , FOR  |                             |                             | 
  CONCRETE STRUCTURES                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,592,628.15                                                   ROUTE : US 36 
     CALL ORDER   : 408                     CONTRACT ID : RS-28061-B                   COUNTIES : HENDRICKS       PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-2126716         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WABASH VALLEY ASPHALT CO. LL | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0050 808-03632              200.000  LFT  |       4.00000         800.00|       4.00000         800.00| 
  LINE, EPOXY, SOLID, YELLOW, 4 IN. , FOR |                             |                             | 
  CONCRETE STRUCTURES                     |                             |                             | 
0051 808-04298                2.000  EACH |     500.00000        1000.00|     500.00000        1000.00| 
  PAVEMENT MESSAGE MARKING, THERMOPLASTIC |                             |                             | 
  WORD (RR)                               |                             |                             | 
0052 808-04896               10.000  LFT  |       4.00000          40.00|       4.00000          40.00| 
  LINE, EPOXY, BROKEN, YELLOW, 4 IN. ,    |                             |                             | 
  FOR CONCRETE STRUCTURES                 |                             |                             | 
0053 808-06703           129456.000  LFT  |       0.24000       31069.44|       0.24000       31069.44| 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0054 808-06716              610.000  LFT  |       1.50000         915.00|       1.50000         915.00| 
  LINE, REMOVE , FOR CONCRETE STRUCTURES  |                             |                             | 
0055 808-75240             9931.000  LFT  |       0.24000        2383.44|       0.24000        2383.44| 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0056 808-75245            74397.000  LFT  |       0.24000       17855.28|       0.24000       17855.28| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0057 808-75297               60.000  LFT  |      10.00000         600.00|      10.00000         600.00| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0058 808-75996             1445.000  EACH |       6.00000        8670.00|       5.75000        8308.75| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
     SECTION TOTALS                       |           $     2,680,600.00|           $     2,698,450.54|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     2,680,600.00|           $     2,698,450.54|           $ 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 410 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: NONE BELOW                                                       ROUTE : 70 
     CALL ORDER   : 410                     CONTRACT ID : RS-28076-E                   COUNTIES : VIGO 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 07/31/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-2126716     WABASH VALLEY ASPHALT CO. LLC.                                             $     1,956,123.47  100.0000% 
 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,438,935.65                                                   ROUTE : US 40 
     CALL ORDER   : 420                     CONTRACT ID : RS-28311-A                   COUNTIES : CLAY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 11/15/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-2126716     WABASH VALLEY ASPHALT CO. LLC.                                             $     2,468,386.32  100.0000% 
   2   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     2,839,265.00  115.0251% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-2126716          |(   2  ) 35-0918397          |(      ) 
                                          |WABASH VALLEY ASPHALT CO. LL |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |     803.29000         803.29|    5600.00000        5600.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               12.000  MOS  |      73.50000         882.00|     300.00000        3600.00| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               12.000  MOS  |      73.50000         882.00|     300.00000        3600.00| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07038               12.000  MOS  |    1853.25000       22239.00|    2400.00000       28800.00| 
  FIELD OFFICE, A                         |                             |                             | 
0005 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0006 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0007 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0008 110-01001                       LUMP |  100742.00000      100742.00|  125409.40000      125409.40| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0009 202-02241              138.000  LFT  |       2.63000         362.94|       1.60000         220.80| 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-93741               26.000  EACH |     236.25000        6142.50|     500.00000       13000.00| 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 
0011 203-02000              225.000  CYS  |    1228.95000      276513.75|      50.00000       11250.00| 
  EXCAVATION, COMMON , CROSSOVER REMOVAL  |                             |                             | 
0012 203-02080                0.740  MILE |   14021.73000       10376.08|   10000.00000        7400.00| 
  LINEAR GRADING                          |                             |                             | 
0013 203-05859               31.000  CYS  |      36.05000        1117.55|      80.00000        2480.00| 
  FILL , CROSSOVER REMOVAL                |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,438,935.65                                                   ROUTE : US 40 
     CALL ORDER   : 420                     CONTRACT ID : RS-28311-A                   COUNTIES : CLAY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-2126716          |(   2   ) 35-0918397         |(      ) 
                                          |WABASH VALLEY ASPHALT CO. LL |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0014 205-03371               95.000  CYS  |      31.51000        2993.45|      30.00000        2850.00| 
  SEDIMENT, REMOVE                        |                             |                             | 
0015 205-06931              130.000  TON  |      68.07000        8849.10|      35.00000        4550.00| 
  TEMPORARY CHECK DAM, REVETMENT RIPRAP   |                             |                             | 
0016 205-06933                2.000  EACH |      95.00000         190.00|     125.00000         250.00| 
  TEMPORARY DITCH INLET PROTECTION        |                             |                             | 
0017 205-06937            15200.000  LFT  |       1.26000       19152.00|       1.25000       19000.00| 
  TEMPORARY SILT FENCE                    |                             |                             | 
0018 301-07448             8603.000  TON  |      15.59000      134120.77|      15.25000      131195.75| 
  COMPACTED AGGREGATE, NO. 53, BASE       |                             |                             | 
0019 303-01180              900.000  TON  |      19.94000       17946.00|      24.00000       21600.00| 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0020 303-07449             3634.000  TON  |      15.17000       55127.78|      15.75000       57235.50| 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0021 304-07490              125.000  TON  |     121.28000       15160.00|     105.00000       13125.00| 
  HMA PATCHING, TYPE B                    |                             |                             | 
0022 304-07493             8408.000  TON  |      42.63000      358433.04|      70.00000      588560.00| 
  WIDENING WITH HMA, TYPE B               |                             |                             | 
0023 306-08042           136474.000  SYS  |       0.45000       61413.30|       0.65000       88708.10| 
  MILLING, SCARIFICATION/PROFILE          |                             |                             | 
0024 306-08043             2320.000  SYS  |       1.63000        3781.60|       5.00000       11600.00| 
  MILLING, TRANSITION                     |                             |                             | 
0025 306-08432             5888.000  SYS  |       1.19000        7006.72|       4.50000       26496.00| 
  MILLING, APPROACH                       |                             |                             | 
0026 401-06264                       LUMP |    4384.13000        4384.13|    5000.00000        5000.00| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0027 401-07321            13500.000  TON  |      39.02000      526770.00|      48.75000      658125.00| 
  QC/QA-HMA, 2, 64, SURFACE, 9.5 mm       |                             |                             | 
0028 401-07356            13500.000  TON  |      36.32000      490320.00|      48.75000      658125.00| 
  QC/QA-HMA, 2, 64, INTERMEDIATE, 9.5 mm  |                             |                             | 
0029 402-07451              100.000  TON  |      54.49000        5449.00|      55.00000        5500.00| 
  HMA, TYPE B, WEDGE AND LEVEL            |                             |                             | 
0030 406-05520               80.000  TON  |     226.00000       18080.00|     225.00000       18000.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0031 601-01846                8.000  EACH |    1643.25000       13146.00|    2100.00000       16800.00| 
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                             |                             | 
  CURVED, 3                               |                             |                             | 
0032 601-92948             3334.000  LFT  |       2.36000        7868.24|       4.00000       13336.00| 
  GUARDRAIL, ADJUST HEIGHT                |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,438,935.65                                                   ROUTE : US 40 
     CALL ORDER   : 420                     CONTRACT ID : RS-28311-A                   COUNTIES : CLAY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-2126716          |(   2   ) 35-0918397         |(      ) 
                                          |WABASH VALLEY ASPHALT CO. LL |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0033 601-94689               18.000  EACH |    2110.50000       37989.00|    2500.00000       45000.00| 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0034 601-99105             2362.500  LFT  |      13.75000       32484.38|      14.00000       33075.00| 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0035 601-99132               25.000  EACH |      57.75000        1443.75|     125.00000        3125.00| 
  GUARDRAIL TRANSITION, VH, 6 FT. 3 IN.   |                             |                             | 
  SPACING                                 |                             |                             | 
0036 610-07487              850.000  TON  |      98.88000       84048.00|     105.00000       89250.00| 
  HMA FOR APPROACHES, TYPE B              |                             |                             | 
0037 612-04315                7.000  TON  |    1868.00000       13076.00|    1868.00000       13076.00| 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0038 612-05081                1.000  EACH |    3250.00000        3250.00|    3250.00000        3250.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  UNDERSEAL                               |                             |                             | 
0039 612-60410              113.000  EACH |      46.00000        5198.00|      46.00000        5198.00| 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0040 615-06505                1.000  EACH |    1695.75000        1695.75|     680.00000         680.00| 
  MONUMENT, B                             |                             |                             | 
0041 615-06510                1.000  EACH |    1695.75000        1695.75|     400.00000         400.00| 
  MONUMENT, C                             |                             |                             | 
0042 621-06574               92.000  SYS  |      21.00000        1932.00|      36.00000        3312.00| 
  SODDING , CROSSOVER REMOVAL             |                             |                             | 
0043 801-01093                8.000  EACH |     761.25000        6090.00|     875.00000        7000.00| 
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                             |                             | 
  ASSEMBLY                                |                             |                             | 
0044 801-03290                4.000  EACH |      36.75000         147.00|     210.00000         840.00| 
  CONSTRUCTION SIGN, C                    |                             |                             | 
0045 801-06203             9920.000  LFT  |       0.34000        3372.80|       1.00000        9920.00| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0046 801-06207             4960.000  LFT  |       0.98000        4860.80|       1.00000        4960.00| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0047 801-06640               31.000  EACH |     105.00000        3255.00|     125.00000        3875.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0048 801-06710              200.000  DAY  |       9.98000        1996.00|      15.00000        3000.00| 
  FLASHING ARROW SIGN                     |                             |                             | 
0049 801-06775                       LUMP |   57102.00000       57102.00|   37000.00000       37000.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0050 808-06701            12385.000  LFT  |       0.42000        5201.70|       0.27000        3343.95| 
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                             |                             | 
  IN.                                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 2,438,935.65                                                   ROUTE : US 40 
     CALL ORDER   : 420                     CONTRACT ID : RS-28311-A                   COUNTIES : CLAY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-2126716          |(   2   ) 35-0918397         |(      ) 
                                          |WABASH VALLEY ASPHALT CO. LL |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0051 808-06703            49575.000  LFT  |       0.29000       14376.75|       0.27000       13385.25| 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0052 808-75245            49575.000  LFT  |       0.29000       14376.75|       0.27000       13385.25| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0053 808-75297              495.000  LFT  |       3.15000        1559.25|       2.00000         990.00| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0054 808-75320                2.000  EACH |      63.00000         126.00|     370.00000         740.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW ,  |                             |                             | 
  RIGHT TURN                              |                             |                             | 
0055 808-75996              640.000  EACH |       4.46000        2854.40|       4.75000        3040.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
     SECTION TOTALS                       |           $     2,468,386.32|           $     2,839,265.00|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     2,468,386.32|           $     2,839,265.00|           $ 
==================================================================================================================================== 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,035,291.26                                                   ROUTE : US 231 
     CALL ORDER   : 430                     CONTRACT ID : RS-28313-A                   COUNTIES : PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 07/15/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $     1,052,789.20  100.0000% 
   2   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     1,120,314.60  106.4140% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2  ) 35-0918397          |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |    4000.00000        4000.00|    6250.00000        6250.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               10.000  MOS  |     140.00000        1400.00|     200.00000        2000.00| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               10.000  MOS  |     140.00000        1400.00|     200.00000        2000.00| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07039               10.000  MOS  |    2000.00000       20000.00|    2100.00000       21000.00| 
  FIELD OFFICE, B                         |                             |                             | 
0005 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0006 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0007 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0008 110-01001                       LUMP |   52600.00000       52600.00|   24750.00000       24750.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0009 303-01180               50.000  TON  |      70.00000        3500.00|      53.00000        2650.00| 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0010 303-07449              876.000  TON  |       5.00000        4380.00|      39.00000       34164.00| 
  COMPACTED AGGREGATE, NO. 73 , FOR       |                             |                             | 
  SHOULDERS                               |                             |                             | 
0011 304-07491             1000.000  TON  |      95.00000       95000.00|      97.00000       97000.00| 
  HMA PATCHING, TYPE C                    |                             |                             | 
0012 306-08033           124060.000  SYS  |       0.70000       86842.00|       0.70000       86842.00| 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,035,291.26                                                   ROUTE : US 231 
     CALL ORDER   : 430                     CONTRACT ID : RS-28313-A                   COUNTIES : PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2   ) 35-0918397         |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0013 306-08034             6792.000  SYS  |       1.10000        7471.20|       1.20000        8150.40| 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0014 306-08043             1333.000  SYS  |       2.30000        3065.90|       1.45000        1932.85| 
  MILLING, TRANSITION                     |                             |                             | 
0015 306-08432             2943.000  SYS  |       4.00000       11772.00|       1.90000        5591.70| 
  MILLING, APPROACH                       |                             |                             | 
0016 401-06264                       LUMP |    2700.00000        2700.00|    4800.00000        4800.00| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0017 401-07328            10749.000  TON  |      48.00000      515952.00|      56.50000      607318.50| 
  QC/QA-HMA, 3, 70, SURFACE, 9.5 mm       |                             |                             | 
0018 406-05520               33.600  TON  |     290.00000        9744.00|     220.00000        7392.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0019 608-04395               11.000  TON  |     150.00000        1650.00|     100.00000        1100.00| 
  AGGREGATE FOR SHOULDER DRAINS           |                             |                             | 
0020 610-07488              782.000  TON  |      88.00000       68816.00|      91.00000       71162.00| 
  HMA FOR APPROACHES, TYPE C              |                             |                             | 
0021 612-04315               29.000  TON  |     886.00000       25694.00|     886.00000       25694.00| 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0022 612-05081                1.000  EACH |    3200.00000        3200.00|    3180.00000        3180.00| 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  UNDERSEAL                               |                             |                             | 
0023 612-60410              481.000  EACH |       9.50000        4569.50|       9.50000        4569.50| 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0024 615-06505                1.000  EACH |    1000.00000        1000.00|     675.00000         675.00| 
  MONUMENT, B                             |                             |                             | 
0025 615-06510                1.000  EACH |    1000.00000        1000.00|     675.00000         675.00| 
  MONUMENT, C                             |                             |                             | 
0026 615-06525                6.000  EACH |    1150.00000        6900.00|     825.00000        4950.00| 
  CASTING ADJUSTED TO GRADE, MONUMENT     |                             |                             | 
0027 801-03290                4.000  EACH |     185.00000         740.00|     210.00000         840.00| 
  CONSTRUCTION SIGN, C                    |                             |                             | 
0028 801-06203             7300.000  LFT  |       0.30000        2190.00|       0.30000        2190.00| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0029 801-06207             7300.000  LFT  |       1.20000        8760.00|       1.00000        7300.00| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0030 801-06640               29.000  EACH |     165.00000        4785.00|     125.00000        3625.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0031 801-06775                       LUMP |   39500.00000       39500.00|   24000.00000       24000.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,035,291.26                                                   ROUTE : US 231 
     CALL ORDER   : 430                     CONTRACT ID : RS-28313-A                   COUNTIES : PUTNAM 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1917625          |(   2   ) 35-0918397         |(      ) 
                                          |MILESTONE CONTRACTORS, L.P.  |RIETH RILEY CONSTRUCTION     | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 805-78470             3150.000  LFT  |       0.30000         945.00|       0.30000         945.00| 
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                             |                             | 
0033 805-78795             2100.000  LFT  |       5.50000       11550.00|       7.15000       15015.00| 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0034 808-03631             1698.000  LFT  |       2.00000        3396.00|       1.05000        1782.90| 
  LINE, EPOXY, SOLID, WHITE, 4 IN.        |                             |                             | 
0035 808-03632             1465.000  LFT  |       2.00000        2930.00|       1.05000        1538.25| 
  LINE, EPOXY, SOLID, YELLOW, 4 IN.       |                             |                             | 
0036 808-04896               59.000  LFT  |       2.00000         118.00|       1.05000          61.95| 
  LINE, EPOXY, BROKEN, YELLOW, 4 IN.      |                             |                             | 
0037 808-06703            76196.000  LFT  |       0.30000       22858.80|       0.25000       19049.00| 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0038 808-06716             3222.000  LFT  |       1.00000        3222.00|       0.85000        2738.70| 
  LINE, REMOVE                            |                             |                             | 
0039 808-75240             5715.000  LFT  |       0.30000        1714.50|       0.25000        1428.75| 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0040 808-75245            44721.000  LFT  |       0.30000       13416.30|       0.25000       11180.25| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0041 808-75297              192.000  LFT  |       4.00000         768.00|       5.25000        1008.00| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0042 808-75996              809.000  EACH |       4.00000        3236.00|       4.65000        3761.85| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
     SECTION TOTALS                       |           $     1,052,789.20|           $     1,120,314.60|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,052,789.20|           $     1,120,314.60|           $ 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 440 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,492,144.35                                                   ROUTE : SR 28 
     CALL ORDER   : 440                     CONTRACT ID : RS-28323-A                   COUNTIES : CLINTON 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
                                          CONTRACT TIME : 08/31/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-0918397     RIETH RILEY CONSTRUCTION                                                   $     1,383,132.20  100.0000% 
   2   35-1139301     E & B PAVING, INC.                                                         $     1,433,600.67  103.6489% 
   3   35-1917625     MILESTONE CONTRACTORS, L.P.                                                $     1,596,382.45  115.4179% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2  ) 35-1139301          |(   3  ) 35-1917625 
                                          |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC.           |MILESTONE CONTRACTORS, L.P. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |   10000.00000       10000.00|    5700.00000        5700.00|    4000.00000        4000.00 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06906               10.000  MOS  |     200.00000        2000.00|      90.00000         900.00|     140.00000        1400.00 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0003 105-06907               10.000  MOS  |     200.00000        2000.00|      90.00000         900.00|     140.00000        1400.00 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0004 105-07038               10.000  MOS  |    1800.00000       18000.00|    1820.00000       18200.00|    1900.00000       19000.00 
  FIELD OFFICE, A                         |                             |                             | 
0005 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0006 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0007 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00|       1.00000           1.00 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0008 110-01001                       LUMP |   24000.00000       24000.00|   71000.00000       71000.00|   79800.00000       79800.00 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0009 201-06587                0.100  ACRE |   14000.00000        1400.00|    3950.00000         395.00|   17000.00000        1700.00 
  CLEARING AND GRUBBING                   |                             |                             | 
0010 203-02000                1.000  CYS  |     360.00000         360.00|    1616.00000        1616.00|     200.00000         200.00 
  EXCAVATION, COMMON                      |                             |                             | 
0011 303-01180              270.000  TON  |      20.00000        5400.00|      25.81000        6968.70|      65.00000       17550.00 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0012 303-07449             1967.000  TON  |      26.75000       52617.25|      26.50000       52125.50|      20.00000       39340.00 
  COMPACTED AGGREGATE, NO. 73 , SHOULDER  |                             |                             | 
  WEDGE                                   |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 440 -2 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,492,144.35                                                   ROUTE : SR 28 
     CALL ORDER   : 440                     CONTRACT ID : RS-28323-A                   COUNTIES : CLINTON 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-1139301         |(   3  ) 35-1917625 
                                          |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC.           |MILESTONE CONTRACTORS, L.P. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0013 304-07490             3556.000  TON  |      67.10000      238607.60|      60.50000      215138.00|      70.00000      248920.00 
  HMA PATCHING, TYPE B                    |                             |                             | 
0014 304-07493               81.000  TON  |      66.15000        5358.15|      65.32500        5291.33|      77.00000        6237.00 
  WIDENING WITH HMA, TYPE B               |                             |                             | 
0015 306-08033           101531.000  SYS  |       0.60000       60918.60|       0.50000       50765.50|       0.65000       65995.15 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
0016 306-08043              933.000  SYS  |       5.90000        5504.70|       5.70000        5318.10|       2.50000        2332.50 
  MILLING, TRANSITION                     |                             |                             | 
0017 306-08432             2390.000  SYS  |       0.70000        1673.00|       0.50000        1195.00|       2.20000        5258.00 
  MILLING, APPROACH                       |                             |                             | 
0018 401-06264                       LUMP |    4600.00000        4600.00|    4200.00000        4200.00|    4500.00000        4500.00 
  PROFILOGRAPH, HMA                       |                             |                             | 
0019 401-07321             8538.000  TON  |      42.70000      364572.60|      44.50000      379941.00|      48.00000      409824.00 
  QC/QA-HMA, 2, 64, SURFACE, 9.5 mm       |                             |                             | 
0020 401-07356             8472.000  TON  |      42.25000      357942.00|      44.50000      377004.00|      48.00000      406656.00 
  QC/QA-HMA, 2, 64, INTERMEDIATE, 9.5 mm  |                             |                             | 
0021 406-05520               50.100  TON  |     216.00000       10821.60|     216.00000       10821.60|     290.00000       14529.00 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0022 605-02493                1.700  SYS  |     620.00000        1054.00|    1100.00000        1870.00|     470.00000         799.00 
  CURB ISLAND, CONCRETE                   |                             |                             | 
0023 605-06145               15.000  LFT  |      70.00000        1050.00|     130.00000        1950.00|     124.00000        1860.00 
  CURB AND GUTTER, B, CONCRETE            |                             |                             | 
0024 608-04395               10.000  TON  |     210.00000        2100.00|     288.00000        2880.00|     165.00000        1650.00 
  AGGREGATE FOR SHOULDER DRAINS           |                             |                             | 
0025 610-07487              132.000  TON  |      83.75000       11055.00|     125.00000       16500.00|     184.00000       24288.00 
  HMA FOR APPROACHES, TYPE B              |                             |                             | 
0026 612-04315              130.000  TON  |     801.00000      104130.00|     801.00000      104130.00|     801.00000      104130.00 
  ASPHALT MATERIAL FOR UNDERSEAL          |                             |                             | 
0027 612-05081                1.000  EACH |    3125.00000        3125.00|    3125.00000        3125.00|    3125.00000        3125.00 
  MOBILIZATION AND DEMOBILIZATION FOR     |                             |                             | 
  UNDERSEAL                               |                             |                             | 
0028 612-60410             2250.000  EACH |       7.20000       16200.00|       7.20000       16200.00|       7.20000       16200.00 
  DRILLED HOLE FOR UNDERSEAL              |                             |                             | 
0029 615-06505               12.000  EACH |     600.00000        7200.00|     875.00000       10500.00|     935.00000       11220.00 
  MONUMENT, B                             |                             |                             | 
0030 615-06525                4.000  EACH |     620.00000        2480.00|     875.00000        3500.00|    1130.00000        4520.00 
  CASTING ADJUSTED TO GRADE, MONUMENT     |                             |                             | 
0031 801-03290                3.000  EACH |     200.00000         600.00|     105.00000         315.00|     185.00000         555.00 
  CONSTRUCTION SIGN, C                    |                             |                             | 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 440 -3 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 1,492,144.35                                                   ROUTE : SR 28 
     CALL ORDER   : 440                     CONTRACT ID : RS-28323-A                   COUNTIES : CLINTON 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-1139301         |(   3  ) 35-1917625 
                                          |RIETH RILEY CONSTRUCTION     |E & B PAVING, INC.           |MILESTONE CONTRACTORS, L.P. 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0032 801-06203             4244.000  LFT  |       0.25000        1061.00|       0.40000        1697.60|       0.30000        1273.20 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0033 801-06207             4244.000  LFT  |       1.00000        4244.00|       1.20000        5092.80|       1.25000        5305.00 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0034 801-06640               24.000  EACH |     150.00000        3600.00|     105.00000        2520.00|     165.00000        3960.00 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0035 801-06775                       LUMP |   29400.00000       29400.00|   22600.00000       22600.00|   54600.00000       54600.00 
  MAINTAINING TRAFFIC                     |                             |                             | 
0036 802-91122                1.000  EACH |     140.00000         140.00|     150.00000         150.00|     125.00000         125.00 
  SIGN, GROUND MOUNTED, RESET , R1-1      |                             |                             | 
0037 804-04435              118.000  EACH |       8.90000        1050.20|       2.00000         236.00|       7.00000         826.00 
  DELINEATOR POST, REMOVE                 |                             |                             | 
0038 804-06771              118.000  EACH |      26.00000        3068.00|      33.00000        3894.00|      26.50000        3127.00 
  DELINEATOR POST, FLEXIBLE               |                             |                             | 
0039 808-06703            81606.000  LFT  |       0.25000       20401.50|       0.27000       22033.62|       0.30000       24481.80 
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN |                             |                             | 
0040 808-75240            10576.000  LFT  |       0.25000        2644.00|       0.27000        2855.52|       0.30000        3172.80 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0041 808-75245              760.000  LFT  |       0.25000         190.00|       0.27000         205.20|       0.30000         228.00 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0042 808-75297               14.000  LFT  |      10.00000         140.00|      30.00000         420.00|      10.00000         140.00 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0043 808-75996              538.000  EACH |       4.50000        2421.00|       6.40000        3443.20|       4.00000        2152.00 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
     SECTION TOTALS                       |           $     1,383,132.20|           $     1,433,600.67|           $     1,596,382.45 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $     1,383,132.20|           $     1,433,600.67|           $     1,596,382.45 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 450 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   896,924.98                                                   ROUTE : 48 
     CALL ORDER   : 450                     CONTRACT ID : RS-28470-A                   COUNTIES : RIPLEY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
                                          CONTRACT TIME : 07/08/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1357381     O`MARA, DAVE CONTRACTOR                                                    $       761,910.45  100.0000% 
   2   35-0844079     ROHE, PAUL H. COMPANY                                                      $       799,150.28  104.8877% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1357381          |(   2  ) 35-0844079          |(      ) 
                                          |O`MARA, DAVE CONTRACTOR      |ROHE, PAUL H. COMPANY        | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-07039                6.000  MOS  |    1000.00000        6000.00|    1100.00000        6600.00| 
  FIELD OFFICE, B                         |                             |                             | 
0002 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0003 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0004 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0005 110-01001                       LUMP |   10000.00000       10000.00|   15580.00000       15580.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0006 303-01180             2500.000  TON  |      14.00000       35000.00|      14.25000       35625.00| 
  COMPACTED AGGREGATE, NO. 53             |                             |                             | 
0007 304-07490              627.000  TON  |      60.00000       37620.00|      65.00000       40755.00| 
  HMA PATCHING, TYPE B                    |                             |                             | 
0008 306-08042           147590.000  SYS  |       0.25000       36897.50|       0.24000       35421.60| 
  MILLING, SCARIFICATION/PROFILE          |                             |                             | 
0009 306-08043             8645.000  SYS  |       0.50000        4322.50|       0.38000        3285.10| 
  MILLING, TRANSITION                     |                             |                             | 
0010 401-06264                       LUMP |    3500.00000        3500.00|    1300.00000        1300.00| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0011 401-07327            12176.000  TON  |      37.50000      456600.00|      41.00000      499216.00| 
  QC/QA-HMA, 2, 70, SURFACE, 9.5 mm       |                             |                             | 
0012 402-07451              500.000  TON  |      50.00000       25000.00|      45.00000       22500.00| 
  HMA, TYPE B, WEDGE AND LEVEL            |                             |                             | 
0013 406-05520               43.000  TON  |     175.00000        7525.00|     205.00000        8815.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   896,924.98                                                   ROUTE : 48 
     CALL ORDER   : 450                     CONTRACT ID : RS-28470-A                   COUNTIES : RIPLEY 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : SEYMOUR DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1357381          |(   2   ) 35-0844079         |(      ) 
                                          |O`MARA, DAVE CONTRACTOR      |ROHE, PAUL H. COMPANY        | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0014 610-07487              713.000  TON  |      58.00000       41354.00|      60.00000       42780.00| 
  HMA FOR APPROACHES, TYPE B              |                             |                             | 
0015 801-06203            14079.000  LFT  |       0.10000        1407.90|       0.19000        2675.01| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0016 801-06207            14079.000  LFT  |       0.50000        7039.50|       0.40000        5631.60| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0017 801-06640               39.000  EACH |     120.00000        4680.00|     120.00000        4680.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0018 801-06775                       LUMP |   30000.00000       30000.00|   21535.00000       21535.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0019 808-06712             1141.000  LFT  |       0.15000         171.15|       0.12000         136.92| 
  LINE, PAINT, BROKEN, YELLOW, 4 IN.      |                             |                             | 
0020 808-06713           112628.000  LFT  |       0.10000       11262.80|       0.10000       11262.80| 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0021 808-06714            89856.000  LFT  |       0.10000        8985.60|       0.10000        8985.60| 
  LINE, PAINT, SOLID, YELLOW, 4 IN.       |                             |                             | 
0022 808-75297              148.000  LFT  |       8.00000        1184.00|       7.00000        1036.00| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0023 808-75996             1291.000  EACH |       6.00000        7746.00|       5.85000        7552.35| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
0024 808-75998             1291.000  EACH |      18.50000       23883.50|      17.30000       22334.30| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
0025 808-97323              144.000  LFT  |      12.00000        1728.00|      10.00000        1440.00| 
  LINE, THERMOPLASTIC, FOR BUZZ STRIPS, 8 |                             |                             | 
  IN.                                     |                             |                             | 
     SECTION TOTALS                       |           $       761,910.45|           $       799,150.28|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       761,910.45|           $       799,150.28|           $ 
==================================================================================================================================== 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 12/28/05 
                                                                                                                   PAGE : 460 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   921,573.03                                                   ROUTE : 4 
     CALL ORDER   : 460                     CONTRACT ID : RS-28480-A                   COUNTIES : LAPORTE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
                                          CONTRACT TIME : 05/25/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-0918397     RIETH RILEY CONSTRUCTION                                                   $       789,352.29  100.0000% 
   2   35-1120685     WALSH & KELLY INC                                                          $       907,912.13  115.0199% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2  ) 35-1120685          |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WALSH & KELLY INC            | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
SECTION 0001   ASPHALT RESURFACE 
                                          |                             |                             | 
0001 105-06845                       LUMP |    1750.00000        1750.00|    5000.00000        5000.00| 
  CONSTRUCTION ENGINEERING                |                             |                             | 
0002 105-06904                1.000  EACH |     106.00000         106.00|     200.00000         200.00| 
  PHONE(SUPERVISOR)                       |                             |                             | 
0003 105-06905                2.000  EACH |     106.00000         212.00|     200.00000         400.00| 
  PHONE(INSPECTOR)                        |                             |                             | 
0004 105-06906                6.000  MOS  |     106.00000         636.00|     150.00000         900.00| 
  CELLULAR SERVICE(SUPERVISOR)            |                             |                             | 
0005 105-06907               12.000  MOS  |     106.00000        1272.00|     150.00000        1800.00| 
  CELLULAR SERVICE(INSPECTOR)             |                             |                             | 
0006 105-07039               12.000  MOS  |    1530.00000       18360.00|     600.00000        7200.00| 
  FIELD OFFICE, B                         |                             |                             | 
0007 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0008 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0009 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0010 110-01001                       LUMP |   29000.00000       29000.00|   45000.00000       45000.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0011 303-07449             1821.000  TON  |      20.00000       36420.00|      20.00000       36420.00| 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0012 304-07490              500.000  TON  |      40.00000       20000.00|      90.00000       45000.00| 
  HMA PATCHING, TYPE B                    |                             |                             | 
0013 306-08033            77217.000  SYS  |       0.48000       37064.16|       0.57000       44013.69| 
  MILLING, ASPHALT, 1 IN.                 |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   921,573.03                                                   ROUTE : 4 
     CALL ORDER   : 460                     CONTRACT ID : RS-28480-A                   COUNTIES : LAPORTE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-1120685         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WALSH & KELLY INC            | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0014 306-08043              600.000  SYS  |       1.15000         690.00|       4.00000        2400.00| 
  MILLING, TRANSITION                     |                             |                             | 
0015 401-06264                       LUMP |     750.00000         750.00|    4000.00000        4000.00| 
  PROFILOGRAPH, HMA                       |                             |                             | 
0016 401-07321             6830.000  TON  |      39.00000      266370.00|      40.00000      273200.00| 
  QC/QA-HMA, 2, 64, SURFACE, 9.5 mm       |                             |                             | 
0017 401-07356             7000.000  TON  |      38.50000      269500.00|      40.00000      280000.00| 
  QC/QA-HMA, 2, 64, INTERMEDIATE, 9.5 mm  |                             |                             | 
0018 406-05520               39.000  TON  |     340.00000       13260.00|     350.00000       13650.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0019 610-07487              674.000  TON  |      53.00000       35722.00|      80.00000       53920.00| 
  HMA FOR APPROACHES, TYPE B              |                             |                             | 
0020 801-01093                4.000  EACH |     203.94000         815.76|     198.00000         792.00| 
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                             |                             | 
  ASSEMBLY                                |                             |                             | 
0021 801-06203             2317.000  LFT  |       0.20000         463.40|       0.19000         440.23| 
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                             |                             | 
0022 801-06207             2317.000  LFT  |       1.01000        2340.17|       1.72000        3985.24| 
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                             |                             | 
  4 IN.                                   |                             |                             | 
0023 801-06640               50.000  EACH |      74.16000        3708.00|      72.00000        3600.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0024 801-06775                       LUMP |   20000.00000       20000.00|   49000.00000       49000.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0025 804-06771              100.000  EACH |      20.09000        2009.00|      19.50000        1950.00| 
  DELINEATOR POST, FLEXIBLE               |                             |                             | 
0026 808-06713            68957.000  LFT  |       0.10000        6895.70|       0.10000        6895.70| 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0027 808-75240             5369.000  LFT  |       0.42000        2254.98|       0.41000        2201.29| 
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                             |                             | 
  IN.                                     |                             |                             | 
0028 808-75245            21478.000  LFT  |       0.27000        5799.06|       0.26000        5584.28| 
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                             |                             | 
  IN.                                     |                             |                             | 
0029 808-75297              115.000  LFT  |       5.54000         637.10|       5.38000         618.70| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0030 808-75340                2.000  EACH |     255.44000         510.88|     248.00000         496.00| 
  PAVEMENT MESSAGE  MARKINGS,             |                             |                             | 
  THERMOPLASTIC, WORD, RXR                |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $   921,573.03                                                   ROUTE : 4 
     CALL ORDER   : 460                     CONTRACT ID : RS-28480-A                   COUNTIES : LAPORTE 
     LETTING DATE : 12/14/05  10:00 AM      DISTRICT    : LAPORTE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-0918397          |(   2   ) 35-1120685         |(      ) 
                                          |RIETH RILEY CONSTRUCTION     |WALSH & KELLY INC            | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
0031 306-08432             2763.000  SYS  |       1.36000        3757.68|       4.00000       11052.00| 
  MILLING, APPROACH                       |                             |                             | 
0032 808-75998              455.000  EACH |      19.88000        9045.40|      18.00000        8190.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                             |                             | 
     SECTION TOTALS                       |           $       789,352.29|           $       907,912.13|           $ 
------------------------------------------+----------------------------+----------------------------+---------------------------- 
     CONTRACT TOTALS                      |           $       789,352.29|           $       907,912.13|           $ 
==================================================================================================================================== 
 


